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EXECUTIVE SUMMARY

The release of large volumes of water to 1301-N and 1325-N liquid waste disposal
facilities (LWDF) at the 100 N Area caused contaminants, principally strontium-90, to be
carried toward the Columbia River through the groundwater. Since shutdown of the N
Reactor, releases to the LWDF have been discontinued. The contamination is transported to
the river as a result of the natural groundwater movement. The contaminated groundwater at
N Springs flows into the river through seeps and springs along the river's edge. This
expedited response action (ERA) is an interim action proposed to significantly reduce the flux
of strontium-90 to the river.

The principal objective of the N Springs ERA Proposal is to evaluate alternatives and
recommend an alternative or alternatives that best meet the selection criteria as prescribed by
the Comprehensive Environmental Response, Compensation, and Liability Act of 1980,
including a demonstration of cost effectiveness. The methodology used for evaluation, cost
analysis, and alternative recommendation is the engineering evaluation/cost analysis
(EE/CA). Because final remediation of the contaminated groundwater beneath the 100 N
Area is not a principal objective of the ERA, there is some flexibility in the scope of the
ERA and the degree to which reduction of strontium-90 flux to the river is achieved. The
EE/CA is to identify a system which optimizes the degree of benefit produced for the costs
incurred.

Results from groundwater monitoring programs indicate that the principal
contaminants in the groundwater downgradient of the 1301-N and 1325-N cribs are tritium
and strontium-90. Other radionuclides are also present, but these are below regulatory
limits.

A modeling effort was conducted prior to the EE/CA for different purposes. The
results from this effort are used in this proposal; however, because the model was
constructed with different objectives, some uncertainties are inherent in the evaluation of the
alternatives using the model.

The preferred alternative should provide a high degree of protectiveness balanced with
acceptable risks and reasonable costs. However, as a result of the additional analysis
performed in response to regulatory comments, it is now concluded that a preferred
alternative cannot be confidently recommended in view of the technical and cost uncertainties
of both alternatives. Therefore, both the slurry wall and the pump and treat alternatives are
recommended as preferred alternatives. Additional information may be needed prior to
implementing a single preferred action. The following activities are proposed to gather this
information:

• Time consistent groundwater and spring sampling - All wells associated with
the N Springs area and the strontium-90 plume, including the wells at the
springs, should be sampled at the same time to allow construction of
representative contaminant plume maps. This information will be used to
construct the groundwater model.
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• Additional groundwater flow and contaminant transnort modeling for the

alternatives - The model will be constructed specifically for the evaluation of

these alternatives using current N Springs area conditions. The model will be

used to evaluate performance of the alternatives including hydraulic control to

optimize elements of each alternative, such as wall length and placement, well

spacing, and well pumping rates, and to determine remediation time frames.

• Subsurface characterization - Two borings will be drilled to define the
confining layer depth and thickness. Sediment samples from the aquifer will
be collected to determine aquifer physical parameters including strontium-90
sorption characteristics.

• Slurry wall implementability test - A test panel using the deep soil mixture
equipment will be constructed in a clean zone in the 100 N Area. Slurry

formulations consistent with the N Springs area water and soils will be
developed. Following placement of the test panel, the panel will be drilled to

determine if the panel meets permeability criteria.

• Treatabilitv studies for ion exchanee and reverseosmQsist_reatmenlsvstems -
A bench-scale treatability study will be conducted for the ion exchange
treatment system. Information will be generated (in coordination with other
treatability tests being conducted on-site) on appropriate ion exchange media,
media loading, waste generation, and costs. A pilot-scale reverse osmosis
treatability test will be conducted in the field to determine an acceptable

membrane, membrane loading, waste generation, waste water treatment, and
cost.

• Wetlands reEulatory review/assessment - A regulatory review will be
conducted to determine the requirements needed to conduct the ERA near the
river. Wetlands, floodplain, and Wild and Scenic Rivers Act regulations will

be reviewed to identify requirements; appropriate federal and state agencies
will be contacted if necessary. If warranted, a wetlands assessment will be
conducted prior to alternative implementation. This issue directly affects the
location, size, effectiveness, and cost of the slurry wall.

• Endanerged vegetation study - A study of endangered species located at the N
Springs area will be conducted to identify potential impacts.

• Additional analysis and refinement of costs - The cost estimates will be refined
based on the additional information gathered in the other activities.

The information gathered from the above activities will be used to implement the
preferred alternative. This preferred alternative will continue through the design phase and
ultimately be implemented.
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ACRONYMS

ALARA as low as reasonably achievable
ARAR applicable or relevant and appropriate requirements
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CFR Code of Federal Regulations
COPC chemicals of potential concern
DOE U.S. Department of Energy
DST double-shell tanks
Ecology Washington State Department of Ecology
EE/CA engineering evaluation/cost analysis
EPA U.S. Environmental Protection Agency
ERA expedited response action
ERDF Environmental Restoration Disposal Facility
HCRC Hanford Cultural Resources Clearance
HCRL Hanford Cultural Resources Laboratory
IRM interim response measure
FS feasibility study
LWDF liquid waste disposal facility
MCL maximum contaminant level
NCP National Contingency Plan
NERP National Environmental Research Park
NPDES National Pollutant Discharge Elimination System
O&M operating and maintenance
ORNL Oak Ridge National Laboratory
RAO removal action objective
RCRA Resource Conservation and Recovery Act
R&D research and development
RL Richland Operations Office
SARA Superfund Amendments and Reauthorization Act
TBC to-be-considered
Tri-Party
Agreement Hanford Federal Facility Agreement and Consent Order
WHC Westinghouse Hanford Company
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1.0 INTRODUCTION

Since signing the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) in 1989 (Ecology et al. 1989), the parties to the agreement have recognized the
need to modify the approach to conducting investigations, studies, and cleanup actions at
Hanford with a goal of maximizing efficiency, optimizing use of limited resources, and
achieving cleanup in the earliest possible time frame. To implement this approach, the
parties have jointly developed the Hanford Past-Practice Strategy (DOE-RL 1991a). The
principles of the strategy are embodied in the Hanford Federal Facility Agreement and
Consent Order Change Package (Ecology et al. 1991).

The strategy defines a non-time-critical expedited response action (ERA) as a response
action "needed to abate a threat to human health or welfare or the environment where
sufficient time exists for formal planning prior to initiation of response. A non-time-critical

'~$ ERA may also address a situation encompassing levels of contamination which do not pose
an immediate danger or threat to human health or welfare or the environment, but which
might justify a response action by the need to control the spread of contamination, to abate a

S= threat, or provide for a greater overall cost effectiveness by more timely response." In
accordance with the past-practice strategy, the U.S. Department of Energy (DOE) proposes
to conduct an ERA at the N Springs, located in the Hanford 100 N Area, to substantially
reduce the strontium-90 transport into the river through the groundwater pathway.

The N Springs ERA is part of the Senior Executive Committee Agreement on
resolution of the Tri-Party Agreement Milestone M-14 Change Request Dispute dated
January 8, 1993 (Ecology et al. 1993). The N Springs ERA is a joint agreement by the
parties to the Tri-Party Agreement. The purpose of this ERA proposal is to provide
sufficient information to select a preferred alternative at N Springs. The nature of an ERA
requires that alternatives developed for the ERA be field ready; therefore, all the
technologies proposed for the ERA should be capable of addressing the circumstances at N
Springs. A comparison of these alternatives is made based on protectiveness, cost, technical
feasibility, and institutional considerations to arrive at a preferred alternative. Following the
selection of an alternative, a design phase will be conducted; the design phase will include a
detailed look at design parameters, performance specifications, and costs of the selected
alternative. Testing will be conducted as required to generate design data.

1.1 BACKGROUND

Past-practices in the 100 N Area have resulted in contamination of the soils and
underlying groundwater in the reactor vicinity. The release of large volumes of water to the
1301-N and 1325-N liquid waste disposal facilities (LWDF) at the 100 N Area caused
contaminants, principally strontium-90, to be carried toward the Columbia River through the
groundwater. Since shutdown of the N Reactor, the releases to the LWDF have been
discontinued (see Section 2.2.3). The contamination is transported to the river as a result of
the natural groundwater movement. The contaminated groundwater at N Springs flows into
the river through seeps and springs along the river's edge and is rapidly diluted to very low

1-1
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levels. N Springs represents a significant pathway for strontium-90 release into the river.

The ERA is proposed to substantially reduce the flux of strontium-90 migration into the

river.

This ERA meets the criteria as defined in the Hanford Past-Practice Strategy

(DOE-RL 1991a) and as detailed in the Site Selection Process for Expedited Response Actions

at the Hanford Site (Gustafson 1991). The ERA will be conducted as a non-time-critical

removal action under the regulatory authority as defined in Title 40 Code of Federal

Regulations (CFR) 300.415 and as described in the N Springs Ezpedited Response Action

Project Plan (IT Corporation 1992).

In accordance with the past-practice strategy and the requirements of removal actions
under 40 CFR 300.415, the ERA does not necessarily constitute the final remedial action for

rs the 100 N Area operable unit(s), but will, to the extent practicable, contribute to the efficient
performance of the final remedial actions with respect to the contaminant release(s). In
accordance with 40 CFR 300.415(i), removal actions shall, to the extent practicable
considering the exigencies of the situation, attain applicable or relevant and appropriate

= requirements (ARAR).

The principal objective of the N Springs ERA Proposal is to evaluate alternatives and
recommend a single alternative or multiple alternatives that best meet the selection criteria as
prescribed by Comprehensive Environmental Response, Compensation, and Liability Act of

1980 (CERCLA), including a demonstration of cost effectiveness. The methodology used for
evaluation, cost analysis, and alternative recommendation is referred to as an engineering
evaluation/cost analysis (EE/CA). Because final remediation of the contaminated
groundwater beneath the 100 N Area is not a principal objective of the ERA, there is some
flexibility in the scope of the ERA and the degree to which reduction of strontium-90
contamination to the river is achieved. The EE/CA, which is conducted as part of the ERA
proposal preparation, attempts to identify an ERA system which optimizes the degree of
benefit produced for the costs incurred.

1.2 SCOPE

The scope of the ERA proposal is to identify, screen, and compare removal action
alternatives that eliminate or substantially reduce the flux of strontium-90 to the river. The
goal of the proposal is a recommended cost effective alternative that meets the ERA
objectives. The proposal includes a summary of new and existing information to select an
alternative. Additional information concerning costs and performance specifications will be
collected during the design phase.

The CERCLA limits fund-financed removal actions to a 24-month duration and $2
million in costs. While these limitations do not apply to federal actions, the ERA should be
reviewed at an appropriate time after implementation for conversion to an interim response
action (IRM). The ERA should, to the extent practical, contribute to the effective
performance of any final actions. Therefore, the ERA should be reevaluated as planning in
the 100 N Area proceeds to ensure compatibility with future actions.
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2.0 SITE DESCRIPTION

This section provides a background discussion of the 100 N Area physical setting and
the nature and extent of contamination to be addressed by the N Springs ERA.

2.1 PHYSICAL SETTING

The Hanford Site lies within the semi-arid Pasco Basin of the Columbia Plateau in
southeastern Washington State. The Hanford Site occupies an area of about 560 miZ (1,450
km') north of the confluence of the Snake and Yakima Rivers with the Columbia River. The
Columbia River flows through the northern part of the site and, on turning south, forms the
eastern site boundary. Rattlesnake Mountain, the Yakima Ridge, and Umtanum Ridge form
the southwestern and western boundaries while the Saddle Mountains form the northern
boundary of the Hanford Site. Two small east-west trending ridges, Gable Mountain and
Gable Butte, rise above the plateau of the central part of the Hanford Site. The cities of
Richland, Pasco, and Kennewick (Tri-Cities) are the nearest population centers to the
Hanford Site. (See Figure 2-1.)

The subsections below describe the physical setting of the N Springs area, including
both a discussion of the natural characteristics of the site and the human-induced influences
on the site.

2.1.1 Location

The N Springs are a series of springs and seeps located along the southern edge of the
Columbia River in and adjacent to the 100 N Area (Figure 2-2). The N Springs ERA site is
located west and north of the 1301-N and 1325-N cribs and is bordered by the Columbia
River, the 100 N Area, and the 600 Area. The N Reactor (and associated support facilities),
located in the 100 N Area, was operated as a dual production reactor (plutonium and
by-product steam for electricity generation) from 1963 until 1987. The City of Richland is
approximately 27 air or 38 river mi (43 air or 61 river km) south of the 100 N Area. The N
Springs are included in the 100-NR-2 Operable Unit.

2.1.2 Topography

The topography of the 100 N Area ranges in elevation from approximately 387 ft
(118 m) amsl at the Columbia River to approximately 460 ft (140 m) amsl on the east side of
the area. Some of the area has been reworked as part of construction of the reactor building
and related facilities and is relatively flat with an elevation of approximately 450 ft (137 m)
amsi. The slope along the river bank is steep with gradients of at least 15%. Elevations
within the N Springs ERA site range from approximately 387 ft (118 m) amsl along the river
to approximately 490 ft (150 m) amsl in unimproved areas. The surrounding terrain is
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hummocky, probably as a result of catastrophic flooding associated with Pleistocene
glaciation.

2.1.3 Meteorology and Air Quality

The Hanford Site weather is monitored at the Hanford Meteorology Station and at
remote stations throughout the site. Station 13 of the Hanford Telemetry Network is located
in the 100 N Area.

The climate of the Hanford Site is semi-arid and is greatly affected by the Cascade
Mountains to the west. The Hanford Site receives an average of 6.3 in (16 cm) of
precipitation annually. The precipitation falls mainly in the winter months, with nearly half
of the annual precipitation falling between November and February. Precipitation of 0.5 in
( 1.3 cm) or more falling within a 24-hour period occurs only twice per year on the average.
Instances of 1.0 in (2.5 cm) or more of precipitation within a 24-hour period are infrequent,
with only four occurrences between 1946 and 1980 (Cushing 1991).

Winter monthly average snowfall varies from 5.3 in (13.5 cm) in January to 0.3 in
(0.8 cm) in March. The record snowfall of 24.4 in (62 cm) occurred in February 1916.
During the months of December through February, snowfall accounts for about 38% of all
precipitation (Cushing 1991).

The average annual relative humidity between 1946 and 1980 was 54.4%. Humidity
is higher in winter months than during the summer (Cushing 1991).

The Cascade Mountains serve as a source of cold air drainage and have a
considerable effect on the winds at Hanford. The gravity drainage, plus topographic
channeling, results in northwest to west-northwest prevailing wind directions. The average
mean monthly speed for the period 1945 to 1980 was 7.7 mi/h (12.4 km/h) with monthly
means ranging from 6.1 mi/h (9.8 km/h) in December to 9.2 mi/h (14.8 km/h) in June
(Stone et al. 1983). Peak gust speeds range from 63 to 80 mi/h (101 to 129 km/h) and are
generally associated with southwest to west-southwest winds (Stone et al. 1983).

Daily maximum and minimum temperatures range from an average of 36°F (2°C) in
January to 95°F (35°C) in late July. There are, on average, 55 days during the summer
months with maximum temperatures >90°F (32°C). From mid-November through mid-
March, minimum temperatures average <32°F (0°C) with the minimum in early January
averaging 21°F (-6°C). The record maximum temperature is 115°F (46°C) and the record
minimum is -27°F (-32.8°C) (Cushing 1991).

The actual annual evapotranspiration under current conditions for the Hanford Site is
estimated to be 6.1 in (15.5 cm) (Bauer and Vaccaro 1990).
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2.1.4 Soils

Hajek (1966) lists and describes 15 different soil types on the Hanford Site, ranging

from sand to silty sandy loam. Soils in the 100 N Area are described as either a sandy or

stony loam. The sandy loam described by Hajek (1966) as surface soil is dark colored,
while subsoil is dark-grayish-brown, medium textured, underlain by gravelly material. The

stony loam is described as similar to the sandy loam; however, the stony loam contains

gravel to boulder-sized debris released from melting glaciers.

2.1.5 Geology

The following discussions are based on all of the data available for the 100 N Area.
The geologic and hydrologic discussions are primarily from Hartman and Lindsey ( 1993),

' which presents a detailed description of the 100 N Area hydrogeology..:^,. ._,

2.1.5.1 Structure. Structurally, the Hanford Site lies in the eastern Yakima Fold Belt.r,->
This belt consists of a series of segmented, narrow, asymmetric, and generally east-west

trending anticlines. Between these anticlines lie broad, shallow synclines. The Hanford Site

is situated in the Pasco Basin, a structural basin. Within the Pasco Basin, the Gable
Mountain anticline separates the Wahluke and Cold Creek synclines; the 100 N Area is on

the north limb of the Wahluke syncline. South of the 100 N Area, basalt flows and the older

units of the Ringold Formation dip steeply to the north. Beneath and to the north of the

area, those same strata dip at shallow angles (about 5°) to the south (Lindberg 1993a). The

structural setting of south-central Washington and the Hanford Site is discussed in DOE

( 1988) and Reidel et al. ( 1989, 1992, 1993).

2.1.5.2 Stratigraphy. The 100 N Area is underlain by: (1) Pleistocene-aged (<2 million
years old) cataclysmic flood deposits of the Hanford formation, (2) late Miocene to middle
Pliocene-aged (< 8.5 to > 3.4 million years old) alluvial-lacustrine deposits of the Ringold

Formation, and (3) basalts of the Miocene-aged (17 to 6.5 million years old) Columbia River

Basalt Group (Figure 2-3). Local surficial Holocene deposits are also found. The uppermost

basalt unit beneath the 100 N Area is the 10.5 million year old Elephant Mountain Member

of the Saddle Mountains Basalt. Only two boreholes penetrate to the Elephant Mountain

Member at the site. Detailed discussions of the Saddle Mountains Basalt can be found in
Reidel and Fecht ( 1981).

2.1.5.2.1 Ringold Formation. The Ringold Formation in the northern part of the
Hanford Site consists of a mix of fluvial gravels, fluvial sands, overbank deposits, paleosols,

and lake deposits (Lindsey 1991, 1992). Characteristics of these deposits, also referred to as
facies associations, and Ringold stratigraphic subdivisions are described for the Hanford Site
in Lindsey (1991) and Reidel et al. (1993). Lindsey (1992), Lindberg (1993a, b), and
Lindsey and Jaeger (1993) describe the Ringold Formation in the area surrounding the 100 N
Area. The Ringold Formation ranges from 450 to 494 ft (136 to 150 m) thick in the only
two boreholes in the 100 N Area that reach the top of the basalts (Hartman and Lindsey
1993).
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Fluvial gravel dominated deposits of unit A form the base of the Ringold Formation

in the 100 N Area as observed in boreholes 699-81-62 and 699-84-59. Unit A ranges from

12 to 25 ft (3.6 to 7.6 m) thick in these two boreholes. The unit is not present beneath the

100 H Area (Lindsey and Jaeger 1993), nor in boreholes north of the Columbia River on the

Wahluke Slope. It is not known where unit A pinches out between these locations and the

100 N Area (Hartman and Lindsey 1993).

Unit A is overlain in succession by the lower mud unit (approximately 100 ft [30 m]

thick), unit B (66 to 71 ft [20 to 21.5 m] thick), a paleosol-overbank interval (125 to 141 ft

[38 to 43 m] thick), unit C (10 to 15 ft [3 to 4.5 m] thick), another paleosol-overbank

interval (55 to 96 ft [17 to 29 m] thick), and unit E (17 to 65 ft [5.2 to 20 m] thick). The

lower mud unit consists of a lower paleosol-dominated interval and an upper lake

deposit-dominated interval. Units B and C are both dominated by fluvial sands with lesser,

but still common, silty overbank deposits and minor fluvial gravels. The paleosol-overbank

intervals between units B and C and between units C and E are dominated by silt-rich

deposits that contain locally abundant pedogenic carbonate development and minor sand

interbeds (generally < 10 ft [3 m] thick). The top of the paleosol/overbank interval beneath

unit E ranges from 349 to 359 ft (106 to 109 m) amsl in the 100 N Area. Fluvial gravels

form the uppermost Ringold unit in the area, unit E. The gravels of unit E are continuous

beneath the entire 100 N site (Hartman and Lindsey 1993).

2.1.5.2.2 Hanford Formation. Gravels dominate the Hanford formation in the 100
N Area. It is 19 to 77 ft (5.8 to 23 m) thick. These gravels are typical of the
gravel-dominated facies of the Hanford formation, based on examination of borehole samples
and gravel pits in the area. Characteristics of these gravels across the region are discussed in
Baker et al. (1991) and Reidel et al. (1993). Other Hanford formation facies
(sand-dominated and silt-dominated) appear to be lacking in the 100 N Area.

Two main lithologies comprise the gravel-dominated facies in the 100 N Area: (1) a
pebble-cobble unit and (2) a cobble-boulder unit. Pebble-cobble lithologies dominate the
Hanford formation in the 100 N Area and occur in all the boreholes studied. These deposits
generally are similar to Hanford formation gravels elsewhere in the 100 Area. They are well
stratified, uncemented, clast supported, and have a sand-rich matrix. Open-framework
textures, which are typical of the gravel facies on a regional scale, are absent in the few
shallow gravel pits found in the northern part of the Hanford Site. However, the presence of
this texture cannot be dismissed because it is so common elsewhere. Borehole logs and the
few outcrops available suggest silt layers are rare to absent, although experience elsewhere
on the Hanford Site suggests they may be present locally (Hartman and Lindsey 1993).

The cobble-boulder unit occurs throughout most of the 100 N Area at or near the top
of the Hanford formation. Where present, this unit is usually between 10 and 20 ft (3 and 6
m) thick, although it has been observed at up to 49 ft (15 m) thick. Reconnaissance mapping
and interpretation of borehole log descriptions indicate clasts at least 3 ft (1 m) in diameter
are common. Except for increased clast size, the cobble-boulder unit displays characteristics
typical of other occurrences of the gravel facies. It is uncemented and generally clast
supported, has a sand to granule matrix, and open-framework textures are common. The
boulder-rich stratum in the 100 N Area lies at the northeastern end of an elongate
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cobble-boulder tract that extends to the southwest along the Columbia River through the
100 K (Lindberg 1993b) and 100 B/C (Lindberg 1993a) Areas.

Clastic dikes are a common feature of the Hanford formation throughout the region
(Black 1979). The few available outcrops and the dominance of gravelly lithologies found in
the Hanford formation suggests clastic dikes are unlikely in the 100 N Area.

2.1.5.2.3 Hanford-Ringold Contact. Hanford formation gravels overlie Ringold
Formation gravels throughout the 100 N Area. This contact is irregular and was formed by
post-Ringold erosion, probably associated with Pleistocene cataclysmic flooding. Several
criteria are used to differentiate the two units.

1) The sand fraction in Hanford gravels generally contains <40% basalt; Ringold
deposits generally contain > 25 % basalt.

2) Hanford gravels may display salt and pepper and gray coloring while Ringold
gravels are generally more oxidized and red-brown to yellow-red in color.

3) Ringold gravels generally are consolidated and cementation may be well
developed locally. Consequently, drilling rates tend to be slower in the
Ringold Formation than in the Hanford formation.

Lindsey and Jaeger (1993) describe the presence of a zone at the base of the Hanford
formation that is rich in Ringold-like lithologies. Where it is found this zone is interpreted
to be part of the Hanford formation. This zone is interpreted to consist of ripped-up and
redeposited Ringold Formation material. While these rip-up horizons tend to be localized,
they can make identification of the contact difficult. Where this occurs as many criteria as
possible are used to best estimate the position of the contact. In these situations it only may
be possible to approximate the top of the Ringold Formation (Hartman and Lindsey 1993).

2.1.5.2.4 Holocene Deposits. Holocene eolian deposits locally overlie the Hanford
formation in the 100 N Area. These deposits are typically heterogenous and poorly mixed
and were derived primarily from reworked Hanford formation sediments.

2.1.6 Physical Properties

The vadose zone is 65 to 75 ft (20 to 23 m) thick beneath most of the 100 N Area.
Soil moisture data for the 100 N Area are limited. Moisture content in wells 199-N-71
through 199-N-77 ranged from I to 3% (Hartman 1992, 1993).

Samples collected during drilling of well 199-N-80 were analyzed for physical
properties including grain size, bulk density, specific gravity, saturated hydraulic
conductivity, calcium carbonate content, and moisture retention. Data from the three vadose
zone samples are summarized in Hartman and Lindsey (1993).
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Ten vadose zone sites near the river were sampled for laboratory testing as input to a

computer model (Connelly et al. 1991). The sites were also equipped with permeameters.

The data were used to construct moisture characteristic curves for the unsaturated sediments.

Hydrologic parameters derived from the curves are listed in Connelly et al. (1991).

2.1.7 Hydrogeology

The 100 N Area is underlain by the vadose zone, an unconfined aquifer, a series of

confined aquifers in the unconsolidated sediments, and a series of confined aquifers in the

basalts and interbeds (see Figure 2-3). The unconsolidated sediments of the Ringold

Formation contain a series of producing and confining layers. The saturated, unconsolidated

sediments are called the "uppermost aquifer system." The unconfined portion of the system

has been defined as the "uppermost aquifer" (Hartman 1993). However, the degree of

isolation provided by the confining beds within the Ringold Formation is not well known.

2.1.7.1 Vadose Zone. The vadose zone beneath the 100 N Area is primarily comprised of
unconsolidated sediments of the Hanford formation. This highly permeable unit consists of

mainly cobbles, boulders, pebbles, and coarse sand. Drilling data indicate that isolated

lenses of silty sand and gravel are also present. The vadose zone also includes the top few

feet of the Ringold Formation in some parts of the 100 N Area. The unsaturated Ringold
sediments are similar to the Hanford formation: sands, gravels, and cobbles, with varying
fractions of silt. The vadose zone is 65 to 75 ft (20 to 23 m) thick beneath most of the 100

N Area (Hartman and Lindsey 1993).

Some perched water was noted during drilling of well 199-N-35 at a depth of
approximately 30 ft (9 m). Well 199-N-35 is located immediately adjacent to the

1325-N crib, and it was installed after effluent disposal to that unit had begun. This well
was installed along with wells numbered between 199-N-27 to 199-N-52 between 1983 and
1985 to monitor groundwater around the 1325-N LWDF. No other perched groundwater
was noted in the 100 N Area drilling logs (Hartman and Lindsey 1993).

2.1.7.1.1 Hydraulic Properties. Connelly et al. (1991) collected soil samples from
the unsaturatated zone for estimating saturated hydraulic conductivities for the vadose zone.
These estimates ranged from 1.4 to 170 ft/d (0.43 to 52 m/d). Connelly et al. (1991)
compared these test data with values obtained from Brown and Rowe (1960) and Pratt
(1985). Connelly et al. (1991) determined that a vertical hydraulic conductivity value of
3 ft/d (1 m/d) was representative of the vadose zone soils in the area of the LWDF. The
values reported in Connelly et al. (1991) were somewhat higher than those reported in the
other two studies which were conducted in the field. Connelly et al. (1991) suggested that
the difference may be due to "realignment of fine soil and precipitate particles and a decrease
of porosity ... until an equilibrium value is attained".
These factors were not present in the Connelly et al. (1991) tests.

2.1.7.2 Uppermost Aquifer. The uppermost aquifer beneath the 100 N Area is an
unconfined sand and gravel unit in the Ringold Formation (unit E in Section 2.1.5.2.1; see
Figure 2-3). In some locations the bottom portion of the Hanford formation was also
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saturated when groundwater mounds were present (1964-1989). The base of the aquifer is
believed to be a laterally continuous fine-grained unit of paleosols and overbank deposits.
Sediments of this unit are believed to range from clay and silt to sand. Most of the wells in
the 100 N Area were completed at the water table; therefore the thickness of the fine-grained
unit is not known precisely at all locations (Hartman and Lindsey 1993).

The unconfined aquifer is approximately 40 to 50 ft (12 to 15 m) thick beneath the
100 N Area. Information on the 100 N Area hydrogeology is summarized from well log

data, aquifer test results, water table maps, and published reports (Hartman and Lindsey
1993).

2.1.7.2.1 Hydraulic Properties. Most of the aquifer tests in the 100 N Area have
been short-term pumping tests (often without observation wells) or slug tests. All were
conducted in the uppermost aquifer. Transmissivity estimates range from 200 to
200,000 ft2/d (18 to 18,000 m2/d) (Hartman and Lindsey 1993). A large range of
transmissivity would be expected in the 100 N Area because the geology is heterogeneous.
However, the breadth of this range of estimates may also reflect poorly-conducted tests; in
most cases, data were collected during well development and aquifer testing was not the
primary objective. Gilmore et al. (1992) attempted to narrow the range of hydraulic

er : property estimates using three methods: (1) reanalysis of pumping test data; (2) the Ferris
method, using river/aquifer responses; and (3) estimates based on the groundwater flow
equation and river level fluctuations. A representative range of transmissivity of the
uppermost aquifer is 1,000 to 6,000 ft2/d (90 to 540 m2/d) throughout most of the 100 N
Area. Wells in the northwest (199-N-14 and 199-N-51) seem to show a higher transmissivity
(up to 20,000 ft2/d [1,800 mZ/d]). These values correspond to horizontal hydraulic
conductivity of 50 to 300 ft/d (0.02 to 0.11 cm/s); 1,000 ft/d (0.35 cm/s) in the northwest.
Specific yield is estimated at 0.1 to 0.3 (Hartman and Lindsey 1993).

Split-spoon samples from the uppermost aquifer in well 199-N-80 were analyzed in
the laboratory for vertical hydraulic conductivity. Results ranged from 0.1 to 70 ft/d (3.5 x
10-5 to 0.02 cm/s) (Hartman and Lindsey 1993).

2.1.7.2.2 Groundwater Flow. Unconfined groundwater in the northern Hanford
Site generally flows to the north and east. Groundwater discharges to the Columbia River
through most of the year, except in the area west of the 100 B Area, where the river appears
to recharge the aquifer (Hartman and Lindsey 1993).

Groundwater in the uppermost aquifer beneath the 100 N Area flows mainly to the
north and northwest. Figure 2-4 is a water table map constructed of an average of monthly
water levels between June 1992 and May 1993. Averaged data were used to smooth out
variations due to river stage changes. Groundwater is inferred to flow toward the river
beneath most of the area, and to the north beneath the 1325-N LWDF. Groundwater
discharges to the river through riverbank springs and, presumably, through the sediments
underwater (Hartman and Lindsey 1993).

The 100 N Area water table map for May 1991 (Figure 2-5) illustrates the water table
when the Columbia River ran at high stage for several months. When river stage is high,
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water flows out of the river into the aquifer. Gilmore et al. (1990, 1991) studied the effects

of river stage on the aquifer near the 1301-N LWDF. The study demonstrated that the
effects of seasonal river stage changes were noticeable up to 1,000 ft (300 m) inland and
daily river-level fluctuations affected groundwater levels up to 750 ft (230 m) inland.

Groundwater levels in the 100 N Area and across the Hanford Site have varied
through time because of artificial recharge from liquid waste disposal operations. The water
table continues to decline at a slow rate and has nearly returned to a stable level. Changes in
water levels in response to changes in river stage are still evident. There may be small
groundwater mounds due to recharge from the backwash lake and the sewage lagoons, but
there are no wells to measure water levels around these sites (Hartman and Lindsey 1993).

Changes in water levels caused by waste disposal have affected groundwater flow
directions in the unconfined aquifer. Groundwater mounds formed beneath the 1301-N,
1325-N, and 1324-N/NA sites at various times in the history of waste disposal at the.:^

'•< 100 N Area. Locally, groundwater flowed outward from these mounds. There are no head
data from the years before waste discharge to the sediments at the 100 N Area began. The
natural groundwater flow direction was probably to the north and northwest, toward the river
(Hartman and Lindsey 1993).

Vertical groundwater gradients are not well defined in the 100 N Area. Well
199-N-67 is completed at the water table and well 199-N-69 is completed at the base of the
aquifer about 6 m(20 ft) below the water table. The vertical gradient between 199-N-67 and
199-N-69 appears to be negligible. Well 199-N-39 is completed at the water table, and well
199-N-70 is completed at the base of the aquifer about 20 ft (6 m) below the water table near
the 1325-N LWDF. The vertical gradient between wells 199-N-39 and 199-N-70 also
appears to be negligible (Hartman and Lindsey 1993).

There appears to be an observable upward vertical gradient adjacent to the river in the
100 N Area. Data from the unconfined wells in the 199-N-8 well cluster are sparse except
for well 199-N-8S, which is completed slightly below the average water table. Gilmore
et al. (1991) provides hydrographs for well 199-N-8S and the Columbia River at the 100 N
Area, slightly upstream from well 199-N-8S. Well 199-N-8S generally has a higher head
than the river, except during times of high river level, when the gradient is reversed
(Hartman and Lindsey 1993).

2.1.7.2.3 N Springs. Riverbank springs in the 100 N Area are known as
"N Springs." The springs are a series of groundwater seeps and springs along the shore of
the Columbia River opposite the 1301-N and 1325-N LWDF. The volume of water flowing
from the springs has decreased in recent years because the water table in the 100 N Area has
lowered with decreased wastewater discharge. The volume and chemistry of spring
discharge also depends on the stage of the Columbia River. When the river stage is high,
river water flows into the river bank. When the river stage drops, the springs discharge is
similar to river water in composition for a time. Gradually the discharge becomes more
"groundwater like" as it continues to flow. Spring discharge is also influenced by changes in
waste discharge in the 100 N Area. Many springs that were active when large volumes of
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effluent were being discharged have decrease in volume or dried up altogether (Hartman and
Lindsey 1993).

Dirkes (1992) compiled an annotated bibliography of studies that involved sampling
Columbia River sediments, springs, or dose rates. Few of the studies compiled contain data
specific to the 100 N Area. Routine sampling of the N Springs has been conducted in
support of a National Pollutant Discharge Elimination System (NPDES) permit and DOE

Order 5400.1 (to monitor radiological releases) (Rokkan 1988, Perkins 1989). Another

sampling project was conducted along the river at the 100 Area in 1991 (DOE-RL 1992a,
Peterson and Johnson 1992). These reports incorporated the results of previous
investigations (Buske and Josephson 1988, McCormack and Carlile 1984, and Dirkes 1990).

Routine sampling of N Springs for the NPDES permit include three components: (1)
seep spots; (2) seep wells; and (3) well N-8T. Seep spots are areas where water flows out of
the river bank. Samplers sometimes dig out an area near seep spots to collect a sample.
Many of the seep spots have dried up in recent years probably due to the stopping of

wastewater discharges at 1301-N and 1325-N LWDF. Access is also limited to times when
the river stage is low. There are 13 seep wells in the 100 N Area. These are very shallow
wells in the river bank. Well N-8T is approximately 50 ft (15 m) from the Columbia River.

4r, It is screened between 20 to 30 ft (6 to 9 m) in depth, approximately 5 ft (1.5 m) below the
average water table. The well is sampled weekly with a composite sampler. It is used to
represent the quality of groundwater flowing out to the river from the N Springs for the
NPDES permit. Concentrations of radionuclides from N-8T are slightly higher than at N
Springs for most constituents, so the well provides a conservative estimate of radiological
releases to the river (Perkins 1989).

2.1.7.3 Ringold Confined Aquifers. The existence of the Ringold confined aquifer system
beneath the 100 N Area is inferred on the basis of geologic interpretation and limited
borehole data from the surrounding area. Lithologic and stratigraphic data suggest that a
system of confined aquifers and aquitards underlies the unconfined aquifer. The members of
this aquifer system are listed below, shallowest to deepest (see Figure 2-2):

• Continuous interbedded clay, silt, and sand, approximately 200 ft (60 m)
thick--this interval corresponds to the paleosol/overbank interval between units
E and B. It is believed to be an aquitard, forming the base of the unconfined
aquifer; however thin sand layers are present within the unit, as observed at
well 199-N-80. Fluvial sand unit C is also present in this interval. It is thin
and silty and probably is not a significant aquifer.

• Silty to clayey sand, approximately 80 to 100 ft (24 to 30 m) thick--this
interval corresponds to unit B and may act as an aquifer.

• Laminated deposits of clay and silt, approximately 130 ft (39 m) thick--this
interval corresponds to the lower mud unit. These sediments probably have
very low permeability and are thought to act as an aquitard.
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• Gravel (indurated), approximately 20 ft (6 m) thick--this interval corresponds

to unit A, and lies over the Columbia River Basalt. It may act as an aquifer.

Well 199-N-80 was installed in 1992. It penetrates 16 ft (4.8 m) of clay and is

completed in a 5 ft (1.5 m) thick layer of sand within a thick paleosol/overbank interval.

The sand layer may act as a thin, confined aquifer. The borehole reached another clay unit

beneath the sand. Well 199-N-8P was installed in 1966 and is completed within the

paleosol/overbank interval (Hartman and Lindsey 1993).

There are recent data on vertical gradients between the uppermost aquifer and deeper

units in the 100 N Area from well 199-N-80. The well is not located immediately adjacent

to a shallow well, but it is near to and cross-gradient from well 199-N-75. The wells are

located near the river. Since this is an area of groundwater discharge most of the year, one

would expect to find an upward gradient in the upper aquifer system. However, there seems

to be a downward gradient near these wells through most of the year (Hartman and Lindsey

1993).

There appears to be an upward gradient immediately adjacent to the river. Two

wells, 199-N-8S and 199-N-8P, are located approximately 10 ft (3 m) apart. Well 199-N-8S

is completed approximately 15 ft (4.5 m) below the average water table. Well 199-N-8P is

completed in the paleosol/overbank deposit. Water levels in the deeper well are commonly

0.3 to 0.7 m(1 to 2 ft) higher than in the unconfined aquifer, indicating an upward gradient
(Hartman and Lindsey 1993).

2.1.7 Biological Resources

Biological resources that are likely to be present at the ERA site have been divided

into the following categories: vegetation, wildlife, threatened and endangered species, and

sensitive or critical habitats. Each of these is discussed below.

2.1.7.1 Vegetation. The Hanford Site has been botanically characterized as shrub-steppe
(Daubenmire 1970). The characteristic plant communities present in the 100 Area are
cheatgrass-tumble mustard, sagebrush/cheatgrass or Sandberg's bluegrass,
sagebrush-bitterbrush/cheatgrass, and willow-riparian vegetation near the Columbia River

shoreline (Cushing 1991). Cheatgrass is prevalent in the 100 Area because of the extensive
perturbation of the soils in the area.

Plants likely to be present in the 100 Area include gray rabbit brush (Chrysothamnus
nauseosus), cheatgrass (Bromus tectorum), tumbleweed (Salsola kali), yarrow (Achillea
millefolium), yellow salsify (Tragopogon dubius), false yarrow (Chaenactis douglasii), and
tumble mustard (Sisymbrium altissimum) (Cushing 1991, DOE-RL 1991b).

2.1.7.2 Wildlife. Of the approximately 39 species of mammals that have been recorded at
the Hanford Site, most are small and nocturnal. The Great Basin pocket mouse (Perognathus
parvus) is the most common. Muskrats (Ondatra zibethicus) and porcupines (Erithizon
dorsatum) have been observed along the shorelines of streams, ponds, and ditches; beavers
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(Castor canadensis) occupy the sloughs along the Columbia River (Cushing 1991). Mule
deer (Odocoileus hemionus) and raccoons (Procyon lotor) are also found or are likely to exist
along the Columbia River.

Approximately 187 species of birds have been observed on the Hanford Site (Cushing
1991). The homed lark (Eremophila alpestris) and western meadowlark (Sturnella neglecta)
are the most abundant nesting birds in the shrub-steppe vegetation type. Chinese ring-necked
pheasants (Phasianus colchicus) and California quail (Callipepla californicus) are likely to be
found near the Columbia River (Cushing 1991). The Columbia River provides a major
nesting area for migrant waterfowl, such as ducks and geese. The most important resident
waterfowl is the Canada goose (Branta canadensis moffitti), which rests on the islands of the
river. The Hanford Site is located in the Pacific Flyway for migrating bird species; in
addition, a major sandhill crane flyway passes over the site (Cushing 1991).

Twelve species of reptiles and amphibians are known to occur on the Hanford Site
(Cushing 1991). The side-blotched lizard (Uta stansburiana) is the most abundant reptile
found at the site. Toads (family: Bufonidae) and frogs (family: Ranidae) are found along
the Columbia River (DOE-RL 1991b).

Of the 44 species of fish that have been identified in the Hanford Reach of the
Columbia River, four species use the river as a migration route to and from upstream
spawning areas: the chinook salmon (Oncorhyncus tshawytscha), sockeye salmon
(oncorhyncus nerka), coho salmon (Oncorhyncus kisutch), and steelhead trout (Oncorhyncus
mykiss). A fifth anadromous species, the shad (Alosa sapidissima), may also use the
Hanford Reach to spawn (Cushing 1991).

2.1.7.3 Threatened and Endangered Species. Four species of plants that are listed by the
federal government as candidate threatened or endangered species and by the State of
Washington as either threatened or endangered could be present in the 100 Area:

• Persistentsepal yellowcress (Rorippa columbiae): endangered (state), candidate
(federal)

• Northern Wormwood (Artemisia campestris ssp. borealis var. wormskioldii):
endangered (State), candidate (federal)

• Columbia milk-vetch (Astragalus columbianus): threatened (state), candidate
(federal)

• Hoover's desert parsley (Lomatium tuberosum): threatened (state), candidate
(federal).

To date, none of these species has been reported as occurring in the 100 N Area
(Cushing 1991, Sackschewsky 1992, and DOE-RL 1992b).
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There are several species of birds that are listed by either the federal government or
the state of Washington as threatened or endangered that could occur as migrants within the
100 Area:

• Aleutian Canada goose (Branta canadensis leucopareia): endangered (federal
and state)

• Peregrine falcon (Falco peregrinus): endangered (federal and state)

• Bald eagle (Haliaeetus leucocephalus): threatened (federal and state)

• White pelican (Pelecanus erythrorhychos): endangered (state)

• Sandhill crane (Grus canadensis): threatened (state)

• Ferruginous hawk (Buteo regalis): threatened (state).

None of these species is known to nest or roost in the 100 N Area (Cushing, 1991).
However, bald eagle roosting locations exist at the 100 D and 100 K Areas, and nesting sites
have been observed near the 100 F Area (Fitzner and Weiss 1992).

One threatened mammal species, the pygmy rabbit (Sylvilagus idahoensis), was once
known to exist west of the 200 Area but has not been observed in the 100 Area (DOE-RL
1992b).

2.1.7.4 Sensitive or Critical Habitat. Biological surveys conducted in 1991 and 1992 did
not identify any sensitive or critical habitat (habitat that is essential to the support or
continuance of a threatened or endangered species) in the area of the proposed ERA
(Sackschewsky 1992).

Wetlands habitat exists in the riparian zone that borders the Columbia River. The
riparian zone supports stands of willows, grasses, aquatic macrophytes, and other plants.
The wetlands along the river are impacted by seasonal and dam-controlled fluctuations in
water level.

Some alternatives developed as part of this ERA have assumed placement of the
alternative to avoid impact to the 100-year floodplain. The 100-year floodplain was
estimated using a discharge for the river of 440,000 ft'/sec (12,500 m'/sec). This is the most
recent Corps of Engineers estimate for events in the Hanford Reach. This flowrate would
result in a zone of flooding to approximately 392 ft (120 m) amsl. The actual placement of
the removal system affects both the effectiveness and the cost of the alternative. Factors to
be considered include the topography and subsequent surface preparation for system
installation, depth to the confining layer, equipment mobility and stability, as low as
reasonably achievable (ALARA) practices (area near the river is designated as a radiation
zone), legal considerations, and amount of residual contamination in the zone between the
removal system and the river. These factors will be more fully analyzed in the design phase
of the ERA.
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2.1.8 Cultural Resources

The Hanford Site contains numerous, well-preserved archaeological sites representing

both the prehistoric and historic periods. The Hanford Reach has been occupied by Native

Americans for more than 10,000 years. The river shores contain extensive archaeological

deposits (Chatters 1989).

The following Indian tribes have dwelt along or utilized the Hanford Reach for

fishing:

• Wanapum and Chamnapum band of the Yakima tribe
• Palus
• Walla Walla
• Umatilla.

Certain landmarks on the Hanford Site, including sites and cemeteries along the

Columbia River, are sacred to the Native Americans. Also, certain plant resources that are

used in ceremonial activities may be present on the Hanford Site.

Historic resources dating from the 1860's and later at the Hanford Site are
represented by remains of homesteads, farm fields, ranches, abandoned U.S. Army
installations, gold mine tailings, and the following recorded historic locations (Cushing
1991):

• Allard Pumping Station at Coyote Rapids
• Hanford Irrigation Ditch
• Hanford townsite
• Wahluke Ferry
• White Bluffs townsite
• Richmond Ferry
• Arrowsmith townsite
• East White Bluffs ferry landing
• White Bluffs road
• Old Hanford High School
• Cobblestone Warehouse at Riverland.

The most recent historic sites are the defense reactors and materials processing
facilities that have been constructed since World War II.

The 100 N Area is situated on an archaeologically rich segment of the Columbia
River shoreline. Within 1.2 mi (2 km) of the area perimeter on the south bank are five
recorded sites. Two pithouse village sites and a cemetery comprise the Ryegrass
Archaeological District. A fourth site is part of the Hanford Generating Plant Site. All of
the sites are either listed in or considered eligible for inclusion in the National Register of

Historic Places (Chatters et al. 1990). In addition, two other cairn (or rock pile) sites have
been recorded in the upland area east of N Springs. These two sites are considered to be at
risk from CERCLA characterization studies (Chatters et al. 1992).
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The double-fenced compound of the 100 N Area has been investigated and cleared of

cultural resources concerns (Cushing 1991). This means that no known sites of Native

American religious or ceremonial significance, or sites included in the National Register of

Historic Places, exist within the compound itself. No sites have been recorded along the

stretch of riverbank adjacent to the N Springs.

In preparation for this ERA, a cultural resources review was conducted for the N

Springs area. The Hanford Cultural Resources Laboratory (HCRL) found no cultural

resources in the proposed project area and gave the site a clearance number (Hanford

Cultural Resources Clearance [HCRC] #92-100-032).

2.1.9 Visual Resources

The landscape in the vicinity of the Hanford Site is generally flat with little relief.

^ Rattlesnake Mountain, Gable Mountain, and Gable Butte are the highest landforms within the

site. The White Bluffs above the northern boundary of the river are a striking feature of the
7` landscape. The Columbia River, flowing adjacent to the 100 N Area, provides a visual

source of enjoyment to people. Also, desert flowers blooming in the spring provide an

aesthetically pleasing resource (Cushing 1991).

The ERA site is adjacent to the Columbia River. The terrace slopes to the east of the

N Springs range up to 460 ft (140 m) high. While the 100 N compound itself might not be

considered a pleasing visual resource, the combined aspects of river and plateau downstream

from the compound could be considered a source of visual enjoyment.

2.1.10 Land and Water Use

The entire Hanford Site has been designated a National Environmental Research Park

(NERP) (Cushing 1991). The 100 Area in general, and particularly the 100 N Area, are not

open for use by the public. Land use at the N Springs site along the river is negligible. The

majority of any current land use would probably be associated with 100 N Area operations

and with environmental monitoring and characterization activities.

The Columbia River is a source of recreational opportunity, especially on the lakes

formed by the dams. Because the reach adjacent to the 100 N Area is free-flowing and

relatively swift, the recreational use of the river would be limited to adequate power boating,

hunting, and fishing, where permitted.

2.2. NATURE AND EXTENT OF CONTAMINATION

A detailed description of the sources, occurrence, and concentration of contaminants

at the N Springs ERA site is presented below.

2-14



DOE\RL-93-23, Rev. 0

2.2.1 Sources

The two major sources for the contamination released in the N Springs area are the

1301-N and 1325-N LWDF, consisting of cribs and their associated trenches. These cribs

are discussed below.

2.2.1.1 1301-N ( 116-N-1) Liquid Waste Disposal Facility. The 1301-N crib and trench

were used between 1964 and 1985 for disposal of liquids from the operation of the

100 N Reactor. The facility made use of the natural filtration and adsorptive properties of
the soil to remove the radioactive constituents from the discharged water. The crib is 290 ft
(88 m) long, 125 ft (38 m) wide, and approximately 12 ft (3.7 m) deep. The walls of the
crib are sloped and covered with soil and gravel. A 3-ft (1-m) layer of boulders was placed
in the crib. The zig-zag shaped extension trench extends for 1,600 ft (490 m) and is 50 ft
(15 m) wide and 12 ft (3.7 m) deep. Precast concrete panels were placed over the crib and
trench to minimize wildlife access and airborne contamination (DOE-RL 1992b).

The liquid wastes disposed to the 1301-N crib and trench were generated from the
reactor coolant system, spent fuel storage basin, periphery coolant systems, laboratories, and
radioactive drain systems in the reactor facility. The average flow rate to the facility was
2,100 gal/min (7,900 L/min) during reactor operations (DOE-RL 1992b).

The cumulative inventory (accounting for decay as of January 1988) of selected

radionuclides disposed to the crib and trench is presented in Table 2-1. Table 2-1 also lists

the dangerous wastes disposed to the facility. Tritium and strontium-90 discharges to the

1301-N LWDF through 1990 are listed on Table 2-2. Tritium concentrations in the

groundwater are discussed in Section 2.2.3.

The 1301-N crib and trench is currently classified as a Resource Conservation and

Recovery Act (RCRA) interim status dangerous waste disposal facility. The DOE prepared a

draft closure and post-closure plan (WHC 1987a) for submittal to the Washington State

Department of Ecology (Ecology). A new closure and post-closure plan is to be submitted in

May 1994, in accordance with milestone M-20-31 of the Tri-Party Agreement (Ecology et al.

1990).

The EPA issued a NPDES permit for the 1301-N facility. The permit requires

routine monitoring of discharges to the Columbia River by way of N Springs. The
monitoring results are discussed in Section 2.2.4.

2.2.1.2 1325-N ( 116-N-3) Liquid Waste Disposal Facility. The 1325-N LWDF was

constructed as a replacement for the 1301-N LWDF and first received liquid wastes from N

Reactor in 1983. Between 1983 and September 1985, both facilities received N Reactor
wastes. In September 1985, all flow was diverted to the 1325-N facility. The crib is 250 ft

(76 m) long, 240 ft (73 m) wide, and provides 60,000 ft2 (5,600 mz) of percolation area. A
3,000 ft (910 m) extension trench was constructed to provide additional operating capacity.
The trench is 55 ft ( 17 m) wide and 7 ft (2 m) deep and is covered by precast concrete
panels to prevent access by wildlife (DOE-RL 1992b).
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The liquid wastes disposed to the 1325-N crib and trench were the same as those

disposed to 1301-N. The average flow rate to the 1325-N facility was 450 gal/min

(1,700 L/min) (Connelly et al. 1991).

The cumulative inventory disposed to the 1325-N facility, accounting for decay

through September 1985, is listed on Table 2-3. This table also lists an estimate of

dangerous wastes disposed to the facility. Tritium and strontium-90 discharges to the 1325-N

LWDF through 1990 are listed on Table 2-2. Major discharges were discontinued to this

facility in January 1987 when the N Reactor was placed on standby. Small discharges

continued until 1991. The crib and trench are not currently receiving any liquid wastes; no

discharges are expected in the future. When operations at the N Reactor were discontinued,

the 1325 LWDF was put in a standby condition to be used for reactor shutdown operations.

However, the facility has subsequently been removed from service and will not be used for

reactor shutdown.

The 1325-N LWDF is a RCRA interim status waste disposal facility. As with the

1301-N LWDF, a closure and post-closure plan was prepared by DOE (WHC 1987b) and

submitted to Ecology. A new closure and post-closure plan is to be submitted in May 1994,

according to the Tri-Party Agreement Milestone M-20-31 (Ecology et al. 1990).

2.2.2 Soil Contaminants

Soil contamination resulted from N Reactor liquids being disposed to the 1301-N and

1325-N LWDF. As the liquids traveled through the vadose zone, radioactive contaminants
sorbed onto the soils beneath the LWDF. Retention of radionuclides in the soils is highly
variable, ranging from nearly complete retention for cesium-137 to no retention for tritium.
Strontium-90 retention is intermediate between these two.

Robertson et al. (1984) conducted a study to determine the migration of radionuclides
from the 1301-N LWDF to the N Springs. In this study, wells 199-N-9, 199-N-12, and 199-
N-13 were installed to the water table, north of the 1301-N LWDF at distances of
approximately 100, 150, and 240 ft (30, 46, and 73 m). Drill cuttings were collected and
analyzed for radionuclides. In addition, gamma ray logging tools were run in the wells.
Results of the study showed that very low concentrations of radionuclides, such as cobalt-60,
ruthenium-106, antimony-125, and cesium-137, were present in well N-9 above the water

table. The concentrations increased markedly at the water table. Wells 199-N-12 and
199-N-13 had lower concentrations in the unsaturated zone, but also had higher
concentrations at the water table. This study indicates that extensive lateral migration of
radionuclides from the LWDF within the vadose zone did not occur during the liquid
disposal period. This study, which also addresses the selective removal of radionuclides in
the soil column, concludes that the cationic and particulate species are retained in the soil
column and the anionic and nonionic species are transported more freely to and within the
groundwater. While this study did not address strontium-90 specifically, the results should
also be indicative of strontium-90 concentrations in the area. With the cessation of liquid
disposal, it is estimated that very high concentrations of radionuclides remain in the soil
column between the surface and the groundwater. These contaminants are sorbed onto the
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soil and the only transport medium for these contaminants is the small amount of

precipitation recharge which is occurring from 0.4 to 4 in/yr (1 to 10 cm/yr) (Gee 1987)

Sediment samples were collected for chemical and radiological analysis during drilling

of 4 wells in 1992 (Hartman 1993, WHC 1993). Three wells are near the 1301-N LWDF

(199-N-75, 199-N-76, and 199-N-80); one is near the 1324-NA percolation pond (199-N-77).

Metals concentrations were in the normal range for the Hanford Site. No significant

concentrations of organic compounds were identified, except some vegetation-derived

material in the upper vadose zone. There is evidence of radionuclide contamination in the

vadose zone near the 1301-N LWDF. Cobalt-60 and strontium-90 were detected in the

sediments between 50 and 75 ft ( 15 and 23 m) in depth, an interval that straddles the current

water table (Hartman and Lindsey 1993).

A spectral gamma ray borehole log was run in a number of wells and vadose borings

in 1992 and 1993 (Price 1993a, 1993b). The logs were run through the permanent casing

from surface to total depth (e.g., below the water table). In wells near the 1301-N LWDF

(199-N-75, 199-N-76, and 199-N-80), cobalt-60 was detected between approximately 50 to

85 ft ( 15 to 26 m) depth. The levels of cobalt-60 were similar to those detected by

laboratory analyses (Hartman and Lindsey 1993). In wells near the 1325-N LWDF

c.° (199-N-27, 199-N-28, 199-N-29, 199-N-39, 199-N-44, and 199-N-70), cobalt-60 was

detected between 50 and 90 ft (15 to 27 m). No significant cesium-137, europium-152, or

europium-154 were detected. A log of well 199-N-56, upgradient of the 1301-N LWDF,

detected no cobalt-60 or other man-made gamma-emitting radionuclides.

The vadose zone in the 100 N Area is contaminated with radionuclides including

cobalt-60 and strontium-90 near the 1301-N and 1325-N LWDF, and with petroleum

products from underground tanks and pipes near the N Reactor building. Vadose zone

studies include field screening and laboratory analyses of samples collected during drilling,

and borehole geophysical logging.

2.2.3 Groundwater Contaminants

Groundwater contamination within the N Springs area is primarily the result of liquid

waste disposal to the 1301-N and 1325-N LWDF. Neither LWDF is in use any longer;

discharges to 1301-N and 1325-N were halted in 1985 and 1991 respectively. As was stated

in Section 2.2.1, many of the radionuclides disposed to these facilities have remained

adsorbed to the soils and are found only in low concentrations in the groundwater. An
example of this is cesium-137, where a combined inventory of 2,650 Ci (decayed to 1985)
have been disposed to the two LWDF and the maximum concentration in groundwater

(6.68 pCi/l, well 199-N-8S) is significantly below the DOE release limit of 120 pCi/1.
Concentrations of radionuclide in the groundwater are also affected by radioactive decay.
Radioactive decay halflives for tritium and strontium-90 are 12.3 and 28.1 years respectively.

Representative groundwater analyses are listed in Table 2-4. Samples from these
wells were collected during December 1991 and January 1992 as a part of the 1301-N and
1325-N RCRA groundwater monitoring programs.
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The 1301-N and 1325-N LWDF are currently under RCRA indicator evaluation

monitoring (detection monitoring) programs (Hartman 1993). Results from these monitoring

programs indicate that no hazardous chemical constituents are present in the groundwater.

Radionuclides, primarily tritium and strontium-90, are present in the groundwater at

significant concentrations. Lesser amounts of other radionuclides are also present, but are

below regulatory and DOE release limits. Concentration maps for tritium and strontium-90

are presented on Figures 2-6 through 2-9. Figures 2-6 and 2-7 are based on groundwater

sampling conducted in February 1990. Figures 2-8 and 2-9 are based on sampling conducted

in February 1993. Comparisons of Figures 2-6 and 2-8 indicate that strontium-90

concentrations have declined (between February 1990 and February/March 1993) near the

1325-N LWDF and have remained steady in the groundwater beneath the 1301-N LWDF.

Exceptions to this are wells N-3 and N-14 where increases in strontium-90 are noted. Two

new wells, N-75 and N-76 were installed in 1992 between the 1301-N LWDF and the

Columbia River to supplement the RCRA groundwater monitoring program. It should be

noted that there is approximately one order of magnitude difference in concentrations

between these two wells. Both wells have been sampled three times and results are

consistent. The reason for this is unknown but may be related to localized differences in the

adsorptive and desorptive characteristics of the soils in the area. Tritium values for these

wells do not show this large difference (Figure 2-9). The declining strontium-90

concentrations in the vicinity of the 1325-N LWDF may be due to the flushing of the

saturated soils with noncontaminated groundwater, an overall lower inventory of strontium-90

in the soils, and, to a lesser extent, radioactive decay.

Hartman and Lindsey (1993) report that strontium-90 contamination in groundwater

appears to be limited to the top of the unconfined aquifer. Wells screened at the water table

(e.g., well N-67) have orders of magnitude more strontium-90 than adjacent wells with

screens set only 20 to 30 ft (6 to 9 m) deeper (e.g., well N-69 has no detectable

strontium-90). This relationship is not present for tritium however. This suggests that

strontium-90 may have sorbed to the sediments near the water table as the contaminated

waste water moved downward under the gradient imposed by 1301-N and 1325-N

groundwater mounds. Strontium-90 is not transported further down in the unconfined aquifer

due to sorption to the sediments (Hartman and Lindsey 1993).

Figures 2-7 and 2-9 show that tritium concentrations overall have declined in the

vicinity of the 1325-N LWDF and have remained steady near the 1301-N LWDF. An

exception to this is at wells N-14 and N-41 where tritium concentrations have increased and

at well N-3 where the concentration declined. Tritium is a nonretarded radionuclide and

travels at the same rate as the groundwater. The groundwater flow direction is northerly

except near the river as shown on Figures 2-4 and 2-5.

A sulfate plume is present along the western edge of the area. This plume is the

result of discharge to the 1324-NA percolation pond. Sulfate is a nonregulated constituent.

Hartman and Lindsey (1993) discuss the source and occurance of the sulfate plume in the 100

N Area. Based on the sulfate plume map, contained in Hartman and Lindsey (1993), the

plume intersects the southwestern extent of the strontium-90 plume in the N Springs ERA

site.
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Diesel fuel and other petroleum products have been present on top of the water table

beneath the 100 N Area since 1966 (Hartman and Lindsey 1993). The concentration appears

to be fairly limited in extent. Wells surrounding the spill have been sampled and reported

annually (e.g., Perkins 1992). The leaks and spills occurred near the 100 N Reactor

building.

Water samples are collected annually from wells placed in adjacent springs and seeps
which discharge to the river. Average results of these analyses for the period from 1985 to
1991 are shown on Figure 2-10. This figure illustrates that generally strontium-90
concentrations are declining with time. Exceptions are at well N-8T and seep wells 3 and 4

which have maintained a more constant concentration. The most recent spring data available

(PNL 1993) reports a strontium-90 concentration of approximately 11,000 pCi/L. This is

approximately 1.5 times higher than that measured during the previous six years. This may

indicate that strontium-90 concentrations are increasing at the springs. It should be noted

that this is a different well being sampled than was used for previous sampling efforts.

Differences may be the result of different well completions and localized efforts or maybe a

true increase in concentrations.
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Figure 2-1 Hanford Site
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Figure 2-3 Conceptual Geologic and Hydrogeologic Column
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Figure 2-10 Average Strontium-90 Concentrations in the N Springs
from 1985 to 1991
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Table 2-1 Radionuclides/Chemical Wastes Disposed to 1301-N
Liquid Waste Disposal Facility

Radionuclide Cumulative Inventory' (Ci)

Tritium 3,000

Cobalt-60 3,800

Strontium-90 1,800

Ruthenium-106 120

Cesium-134 51

Cesium-137 2,300

Plutonium-239 18

Chemical Waste Disposal Rate (lb/yr)

Hydrazine Test Solution 6,100

Ammonia Test Solution 6,100

Chloride Test Solution 7,800

Fluoride Test Solution 3,900

Lead-Acetate Battery Fluid 630b

Nickel-Cadmium Battery Fluid 270"

Hydrazine (Injection System) 350

Accounting for decay to September 1985
" Actual amount is not available, but amount shown is possible because of common

floor drains.
Sources: DOE-RL 1991b
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Table 2-2 Water Flow Rates and Strontium-90 Discharges to 1301-N

and 1325-N Liquid Waste Disposal Facilities

Year Water Flow Water Flow Average Sr-90 Annual Annual Sr-90 Annual Annual H-3

to 1301-N to 1325-N Concentration in Sr-90 Discharge Tritium Discharge
LWDF LWDF Discharges Discharge Accounting for Discharge Accounting for

(liters/day) (liters/day) (pCi/liter) (Ci/year) D^y (Ci/year) D^y)2( (C )=

1964' 9,462,500 0 20,000 69 35 288 60

1965' 9,462,500 0 20,000 69 36 288 63

1966' 9,462,500 0 20,000 69 37 288 67

1967' 9,462,500 0 20,000 69 38 288 71

1968' 9,462,500 0 20,000 69 39 288 75

1969' 9,462,500 0 20,000 69 40 288 79

1970' 9,462,500 0 20,000 69 41 288 84

1971' 9,462,500 0 20,000 69 42 288 88

1972' 9,462,500 0 20,000 69 43 288 94

1973 8,702,000 0 4,700 15 9 480 165

1974 9,500,000 0 18,100 63 41 190 69-

1975 9,500,000 0 26,800 93 62 130 50

1976 9,900,000 0 30,400 110 75 350 142

1977 14,500,500 0 22,700 120 84 430 185

1978 12,500,000 0 26,300 120 85 330 150

1979 13,500,000 0 26,400 130 95 200 96

1980 12,500,000 0 35,000 160 119 88 45

1981 10,500,000 0 21,900 84 64 82 44

1982 10,500,000 0 36,500 140 110 360 205

1983 6,942,000 1,960,000 43,500 141 114 180 109

1984 8,100,000 1,900,000 84,800 310 255 140 89

1985 7,200,000 2,800,000 65,700 240 202 270 182

1986 0 7,250,000 13,600 36 31 220 157

1987 0 2,100,000 19,600 15 13 98 74

1988 0 1,660,000 24,700 15 14 64 51

1989 0 1,660,000 46,000 28 26 74 63

1990 0 548,000 69,000 14 13 38 34

Total 9,954,864 2,484,750 29,470 2,454 1,760 6,316 2,591

Source: Adapted from Connelly et al. 1991 and WHC 1991. Values for 1989 from Rokkan 1990, values for 1990
from Manley and Diediker 1992.

No reliable data for average flow rates and average concentrations of effluents. Rough estimates based on
discharge volumes from 1973 to 1976 were used. Data for 1973 through 1990 are from yearly effluent
release reports.

z Decay was accounted for through 1992 using the equation:
Conc. = C exp (-0.6934T/tl/2)
where C = initial activity (Ci), T = number of years since discharge, exp = exponential function
tl/2 = Sr-90 half life = 28.6 yrs, Tritium = 12.33 yrs.
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Table 2-3 Radionuclides and Chemical Wastes Disposed to 1325-N
Liquid Waste Disposal Facility

Radionuclide Cumulative Inventory' (Ci)

Tritium 95

Cobalt-60 1,300

Strontium-90 200

Ruthenium-106 66

Cesium-134 14

Cesium-137 350

Plutonium-239 2.6

Chemical Waste Disposal Rate (Ib/yr)

Hydrazine Test Solution 6,100

Ammonia Test Solution 6,100

Chloride Test Solution 7,800

Fluoride Test Solution 3,900

Lead-Acetate Battery Fluid 120b

Nickel-Cadmium Battery Fluid 80"

Hydrazine (Injection System) 10

• Accounting for decay to September 1985

" Actual amount is not available, but amount shown is possible because of common

floor drains.
Sources: DOE-RL 1991b

2T-3

I I



DOE\RL-93-23, Rev. 0

Table 2-4 Groundwater Quality in the, Vicinity of the N Springs ERA Site

(Page 1 of 3)

Wel l 199-N-2 WeIl 199-N-3
Constituent Units

Result Error' Result Error'

Ammonium ion ppb 40 U 100 U

Antimony ppb 200 U

Antimony, filtered ppb 200 U 200 U

Arsenic ppb 5 U,H 5 U,H

Arsenic, filtered ppb 5 U,H 5 U,H

Barium ppb 29

Barium, filtered ppb 20 U 47

Beryllium ppb 3 U

Beryllium, filtered ppb 3 U 3 U

Bromide ppb 500 U 500 U

Cadmium ppb 10 U

Cadmium, filtered ppb 10 U 10 U

Calcium ppb 27000

Calcium, filtered ppb 24000 53000

Chloride ppb 1500 5500

Chromium ppb 20 U

Chromium, filtered ppb 20 U 20 U

Cobalt ppb 20 U

Cobalt, filtered ppb 20 U 20 U

Coliform bacteria MPN I U I U

Copper ppb 20 U

Copper, filtered ppb 20 U 20 U

Fluoride ppb 100 600

Iron ppb 1400

Iron, filtered ppb 20 U 24

Lead (graphite furnace) ppb 5 U,H 5.7 H
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Table 2-4 Groundwater Quality in the Vicinity of the N Springs ERA Site
(Page 2 of 3)

WeIl 199-N-2 Well 199-N-3

Constituent Units
Result Error' Result Error'

Lead, filtered ppb 5 U,H 5 U,H

Magnesium ppb 5100

Magnesium, filtered ppb 4400 8900

Manganese ppb 43

Manganese, filtered ppb 10 U 10 U

Mercury ppb 0.2 U 0.2 U

Mercury, filtered ppb 0.2 U 0.2 U

Nickel ppb 30 U

Nickel, filtered ppb 30 U 30 U

Nitrate ppb 3400 15500

Nitrite ppb 200 U 200 U

pH, Field Measurement 7.92 7.54

Phosphate ppb 400 U 400 U

Potassium ppb 2200

Potassium, filtered ppb 1300 2700

Selenium ppb 10 U 10 U

Selenium, filtered ppb 10 U 10 U

Silver ppb 20 U

Silver, filtered ppb 20 U 20 U

Sodium ppb 2700

Sodium, filtered ppb 2500 9600

Specific conductance µmho/cm 167 365

Sulfate ppb 14000 35000

Temperature, field DEG-C 21.8 20.9

Tin ppb 100 U

Tin, filtered ppb 100 U 100 U
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Table 2-4 Groundwater Quality in the Vicinity of the N Springs ERA Site
(Page 3 of 3)

Well 199-N-2 Well 199-N-3
Constituent Units

Result Error' Result Error'

Total organic carbon ppb 1000 U 2000

Total Organic Halogen,
Low Detection Level

ppb 10 U 10 U

Turbidity NTU 2.1 0.6

Uranium, chemical µg/L 1.66 0.5692

Vanadium ppb 30 U

Vanadium, filtered ppb 30 U 30 U

Zinc ppb 10 U

Zinc, filtered ppb 10 U 10 U

Cobalt-60 pCi/L 12.4 6.304 4.8 U 9.644

Cesium-137 pCi/L 0 U 0.000001 -7.34 U 8.58

Ruthenium-106 pCi/L -40.7 U 53.06 -22.3 U 61.66

Antimony-125 pCi/L 13.8 U 15.95 4.12 U 17.23

Tritium pCi/L 30100 2362 21300 1760

Gross beta pCi/L 637 50.04 1170 97.4

Strontium-90 pCi/L 336 64.42 557 98.07

Radium pCi/L 0.00867 U 0.08794 0.0131 U 0.1716

Gross alpha pCi/L 0.202 U 0.5426 0.622 U 0.7956

U Result is less than the contract required quantitation limit (CRQL); reported value

is the CRQL. For radionuclides the value is less than the error.

H Recommended holding time was exceeded.
Error refers to the statistical counting error resulting from radiological analyses.
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3.0 REMOVAL ACTION OBJECTIVES DEVELOPMENT

Removal action objectives (RAO) define the "why," "what," and "when" of a removal

action. Within the scope of an EE/CA study, the RAO delineate the limits of acceptable
technical performance and institutional factors. The RAO are developed by first identifying

the chemicals of potential concern (COPC) and ARAR.

3.1 CHEMICALS OF POTENTIAL CONCERN

Strontium-90 is the principal COPC at N Springs. While strontium-90 is the COPC
driving this removal action, other constituents in the groundwater must be considered in the
evaluation of alternatives. Tritium, for example, is elevated above Safe Drinking Water Act
of 1974 maximum contaminant levels (MCL) in the 100 N Area and will be a significant
consideration for disposal of treated groundwater. A sulfate plume is located near the
strontium-90 plume; any alternative that results in changes to the groundwater flow may

cause movement of the sulfate plume. Should the plumes intersect, sulfate must be addressed
in the alternative evaluation and design. A similar situation exists with a hydrocarbon

;^Y...

; plume; alternatives which affect groundwater movement must consider the potential effect of
the hydrocarbon on the treatment system. While these additional contaminants may effect
design of the alternatives, no contaminants are present which preclude the identified
alternatives. Table 2-4 presents recent analysis of the groundwater as sampled from wells
199-N-2 and 199-N-3.

3.2 POTENTIAL APPLICABLE OR RELEVANT AND APPROPRIATE
REQUIREMENTS

Section 121(d) of CERCLA, as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), requires that fund-financed, enforcement, and federal
facility remedial actions comply with ARAR of federal environmental laws and more
stringent, promulgated state environmental or facility siting laws. While these requirements
generally apply as a matter of law to remedial actions, ARAR for removal actions should be
identified and complied with to the extent practicable.

The CERCLA defines applicable requirements as those cleanup standards, standards
of control, and other substantive environmental protection requirements, criteria, or
limitations promulgated under federal or state law that specifically address a hazardous
substance, pollutant, contaminant, remedial action, location, or other circumstance at a
CERCLA site.

Relevant and appropriate requirements are those cleanup standards, standards of
control, and other substantive environmental protection requirements, criteria, or limitations
promulgated under federal or state law that, while not "applicable" to a hazardous substance,
pollutant, contaminant, remedial action, location, or other circumstance at a CERCLA site,
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address problems or situations sufficiently similar to those encountered at the CERCLA site

that their use is well suited to the particular site.

In addition to ARAR, CERCLA also provides for the consideration of

to-be-considered (TBC) guidance, nonpromulgated advisories or guidance documents issued

by federal or state governments that do not have the status of potential ARAR but which may

be considered in determining necessary levels of protection of health or the environment.

Applicable or relevant and appropriate requirements may be further subdivided into

the following categories:

• Chemical-specific requirements - health- or risk-based numerical values or

methodologies that, when applied to site-specific conditions, result in the

establishment of numerical values. If a chemical has more than one such

requirement that is ARAR, compliance should generally be with the most

stringent requirement.

• Location-specific requirements - restrictions placed on the concentration of
hazardous substances or the conduct of activities solely because they are in
specific locations, such as wetlands or historic places.

• Action-specific requirements - technology- or activity-based requirements or

limitations on actions taken with respect to hazardous wastes. These

requirements are triggered by the particular remedial activities that are selected

to accomplish a remedy.

Potential ARAR identified in the 100 Area Feasibility Study, Phases I and 2

(DOE-RL 1993) were reviewed and refined for appropriateness to the N Springs ERA.

Potential chemical-specific ARAR and TBC identified for the N Springs ERA are listed in

Tables 3-1 through 3-3. Potential action- and location-specific ARAR and TBC are presented

in Tables 3-4 through 3-9.

3.3 REMOVAL ACTION OBJECTIVES

The primary objective of the N Springs ERA is to eliminate or significantly reduce

the flux of strontium-90 to the Columbia River through the N Springs. For purposes of this

evaluation, significant reduction was considered to be at least 50% of the strontium-90

concentrations greater than 1,000 pCi/L. Currently, strontium-90 is being discharged to the

river via the N Springs at concentrations that exceed the drinking water MCL of 8 pCi/L for

strontium-90. A secondary objective of the ERA is to implement a removal action that will

be compatible with future remedial actions planned for the operable unit and will contribute

to the efficient performance of the final remedial action to be taken.
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For those alternatives that include extraction of contaminated groundwater, the

objective is to treat the water to MCL prior to disposal. Tritium is the exception because

treatment for tritium removal is currently unavailable. Disposal of tritiated water will

require waivers of applicable ARAR.
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Description Citation

Clean Air Act, as amended 42 U.S.C. 7401 et

seq.

A comprehensive environmental law designed to regulate any
activities that affect air quality, providing the national

framework for controlling air pollution.

Remarta

National Primary and Secondary 40 CFR Pan 50

Ambient Air Quality Standards

Air Standards for 40 CFR §50.6

Paniculates

National Emissions Standards for 40 CFR Part 61

Hazardous Air Pollutants

(NESHAP)

Radionuclide Emissions 40 CFR §61.92

from DOE Facilities

(except Airborne

Radon-222)

Federal Water Pollution Control Act, 33 U.S.C. 1251 et
as umended by the Clean Water Act seq.

of 1977

National Pollutant Discharge 40 CFR Pan 122
Elimination System (NPDES)

Sets National Ambient Air Quality Standards for ambient

pollutants which are regulated within a region.

Prohibits average concentrations of particulate emissions in A potential for particulate emissions exists

excess of 50 micrognms/nt' annually or 150 micrograms/n2 per during excavation for vertical barrier

24-hour period. installation.

Establishes numerical standards for hazardous air pollutants.

Prohibits emissions of radionuclides to the ambient air

exceeding an effective dose equivalent of 10 mrem per year.

Applicable to removal technologies where

air emissions may occur.

Creates the basic national framework for water pollution control

and water quality management.

Establishes permitting requirements, technology-based

limitations and standards, control of toxic pollutants, and

monitoring of effluents to assure permit conditions and limits

are not exceeded.

Permit may not be required for CERCLA

actions; however, substantive requirements

must be met.

Permit Conditions 40 CFR §I22.41- Establishes conditions that apply to NPDES permits including Applicable to direct discharges of

122.50 effluent limitations and monitoring requirements. wastewaters to waters of the U.S.

Treatment of process watets that will be

discherged to waten of the U.S. will be

required to meet all applicable effluent

limitations, quality standards, and toxic

pollutant discharge standards as detemuned

by the utate, and/or federal discharge
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Citation Requircmens Remarks

Safe Drinking Water Act 42 U.S.C. 300f et Creates a comprehensive national framework to ensure the

seq. quality and safety of drinking water.

National Primary Drinking Water 40 CFR Pan 141 Eeubliahes maximum contaminant levels (MCL) and maximum Penaina to public drinking water supplies.

Regulations contaminant level goals (MCLO) for organic, inorganic, and Chemicals of potential concern are being

radioactive conatituens. The MCL for Sr-90 is S pCi/L. The discharged to the river which serves as a

avenge annual concentration of beta particle and photon drinking water supply downstream.

radioactivity from manmade radionuclides in drinking water

rhall not produce an annual dose equivalent to total body or any

internal organ in excess of 4 mrem/year.

National Secondary Drinking 40 CFR Part 143 Controls contaminants in drinking water that primarily affect the Although federal secondary drinking water

Water Regulations aesthetic qualities relating to the public acceptance of drinking standards an not enforceable, they an

water. potential ARARa under the Washington

State Model Toxics Control Act when more

stringent than other standarda. See state

ARARs.
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Description Citation Requirements Remarks

Nuclear Energy and Radiation RCW 70.98

Radiation Protection - Air WAC 246-247 Requires that emissions of radionuclides to the air shall not cause a

Emissions dose equivalent of more, than 25 mrem/year to the whole body or

75 mrcm/year to a critical organ of any member of the public.

Model Toxics Control Act (MTCA) 70.105D RCW Requires remedial actions to attain a degree of cleanup protective of

human health and the environment.

Cleanup Regulations WAC 173-340 Establishes cleanup levels and prescribes methoda to calculate

cleanup levels for groundwater.

Groundwater Cleanup WAC 173-340-720 Requires that where the groundwater is a potential source of Federal maximum contaminant level goals

Standards drinking water, cleanup levels under Method B must be at least as for drinking water (40 CFR Part 141) and

stringent as concentntione established under applicable elate and federal secondary drinking water

federal laws, including the following: regulation standards (40 CFR Patt 143)

are potemial ARARs under MTCA when

(A) Maximum contaminam levels established under the Safe they are more stringent than other

Drinking Water Act and published in 40 CFR 141, as amended; standards.

(B) Maximum comaminent level goals for noncarcinogens

established under the Safe Drinking Water Act and published in 40

CFR 141, as amended;

(C) Secondary maximum contaminant levels established under the

Safe Drinking Water Act and published in 40 CFR 143, as
amended; and

(D) Maximum contaminant levels established by the slate board of

health and published in Chapter 248-54 WAC, as amended.
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Description Citation Remarks

Safe Drinking Water Act 42 U.S.C. 300f at seq.

National Primary Drinking FR Vol. 56, No. 138, Provides numerical standards for radionuclides When promulgated, theae proposed mles will

Water Regulations; July 18, 1991 correspondingto 4 mrenJyr dose through drinking water replace sections in 40 CFR 141 and 142

Radionuclides - Proposed Rules as follows (pCi/L):

Tritium 69,040

Strontium-90 42

U.S. Depariment of Energy Orders

Radiation Protection of the DOE 5400.5 Establishes radiation protection standards for the public
Public and the Environment and environment.

Radiation Dose Limit (All DOE 5400.5, The exposure of the public to radiation sources as a Pertinent if remedial activities are 'routine DOE

Pathways) Chapter 11, Section Ia consequence of all routine DOE activities shall not cause, activitiea.'

in a year, an effective dose equivalent greater than 100

mn:m from all exposure pathways, except under specified

circumstances.

Radiation Dose Limit (Drinking DOE 5400.5, Provides a level of protection for persons consuming Pertinent if radionuclides may be released during

Water Pathway) Chapter II. Section Id water from a public drinking water supply operated by remedielion.

DOE so that persons consuming water from the supply
shall not receive an effective dose equivalent greater than

4 mrem per year. Combined radium-226 and ndium-

229 shall not exceed 5 x lO'pCilmL and gross alpha

activity (including redium-226 but excluding radon and

uranium) shall not exceed 1.5 x 10'' µCilmL.
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Description Citation Requirements Remarks

Federal Water Pollu6oo Control Act 33 U.S.C. 1251 et seq. Creates the basic national fnmework for water pollution control and
(FWPCA), as amerrded by the Clean water quality management in the United States.
Water Act of 1977 (CWA)

The National Pollutant 40 CFR Pan 122 Pan 122 covers establishing technology-based limitations and Applicable to river discharge
Discharge Elimination System atandards, control of toxic pollutants, and monitoring of effluent to option for treated groundwater
(NPDES) assure limits are not exceeded. disposal; also applies to stomr

water rurrotTassociated with

industrial activities.

NPDES Criteria and Standards 40 CFR §125.104 Best management practices program shall be developed in accordance
with good engineering practice.

Safe Drinking Water Act (SDWA), as
amended

Underground Injection Control (UIC) 40 CFR Part 144 Identifies the minimum requirements for UIC programs. Applicable for the reinjection
Program option of treated groundwater

disposal.

Criteria and Standards for the 40 CFR Part 146 Establishes siting, construction, operating, monitoring, and closure Applicable for the reinjection
Underground Injection Control requirements for all classes of injection welb. option of treated groundwater
Program

disposal.

Resource Conservation and Recovery Act
(RCRA)

Identification and Listing of 40 CFR Pan 261 Identifies by both listing and characterization, those solid wastes Applicable if remediation
Hazardous Waste subject to regulation as hazardous wastes under Pans 261-265, 268 techniques result in generation of

and 270, hazardous wastes.

Standards Applicable to Generators of 40 CFR Pan 262 Describes regulatory requirements imposed on generator of Applicable if remediation
Hazardous Waste hazardous wastes who treat, store, or dispose of the waste on-site. techniques results in generations

of hazardous wastes.
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Description Citation Requirements

Depadment of Ecology 43.21A RCW Vests the Washington Department of Ecology with the

authority to undertake the state air regulation and management

program.

Air Pollution Regulations WAC 173-400 Establishes requirements for the control and/or prevention of

the emission of air conuminants.

Standards for Maximum WAC 173-400-040 Requires best available control technology be used to control

Emissions fugitive emissions of dust from materials handling,

construction, demolition, or any other activities that are sources

of fugitive emissions. Restricts emitted particulates from being

deposited beyond Hanford. Requires control of odors emitted

from the source. Prohibits ttusking or concealing prohibited

emissions. Requires measures to prevent fugitive dust from

becoming airborne.

Emission Limits for Radionuclides WAC 173-480 Controls air emissions of radionuclides from specific sources.

New and Modified Emission WAC 173-080-060

Units

Dangerous Waste Regulations WAC 173-303

Requires the best available radionuclide control technology be

utilized in planning connmction, installation, or establishing a

new emission unit.

Establishes the design, operation and montitoring requirements

for management of hazardous wastes.

Remarks

Applicable if emission sources are created

during remedial action.

Applicable to dust emissions from cuoing

of concrete and metal and vehicular traffic

during remediation.

Applicable to remedial activities that result

in air emissions.

Applicable to remedial actions that result in

air emissions.

Includes requirements for generators of

dangerous waste. Dangerous waate

includes the full universe of wastes

regulated by WAC 173-303 including

extremely hazardous waste.
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Description Citation Requirements Remarks

Model Toxi¢s Control Act 70.105D RCW Authorizes the state to investigate releases of hazardous
substances, conduct remedial actions, carry out sute programs
authorized by federal cleanup laws, and to take other actions.

Hazardous Waste Cleanup WAC 173-340 Addresses releases of hazardous substances caused by past Applicable to facilities where hazardous
Regulations activities, and potential and ongoing releases from current substances have been released, or there is a

activities. threatened release that may poae a threat to

human health or the environment.

Selection of Cleanup WAC 173-340-360 Establishes cleanup requirements to include in cleanup plans.
Actions Identifies technologies to be considered for remedintion of

hazardous substances.

Cleanup Actions WAC 173-340-400 Ensures that the cleanup action is designed, consuucted, and

operated in accordance with the cleanup plan and other

specified requirements.

Institutional Controls WAC 173-340-440 Requires physical measures such as fences and signs to limit
interference with cleanup, and legal and administrative

mechanisms to enforce them.

Water Pollution Coulrol Act 90.48 RCW Prohibits discharge of polluting matter in waters.

Underground Injection Control WAC 173-218 Establishes permitting requirementa for injection of fluids Federal Criteria and Standards for the
Program through wells. Prohibits injection of any dangerous or Underground Injection Control Program

radioactive waste fluids. Prohibits injection of industrial or (40 CFR 146) are reserved at this time.
commercial waste fluids beneath the lowermost formation

containing, within 1/4 mile of the well, an underground source

of drinking water.

State Waste Discharge Permit WAC 173-216

Program

Permit terms and conditions WAC 173-216-110 Requires all known, available, and reasonable methods of While a permit is not required under
prevention, control, and treaunent be used as a condition of the CERCLA actions, the substantive

permit to discharge to the watern of the state. requirements of that permit must be met.

Water Well Coostruction Act 18.104 RCW

Standards for Construction WAC 173-160 Establishes minimum standards for design, constmetion. Applicable if water supply wells,
and Maintenance of Wells capping, and sealing of all wells. Sets additional requirements monitoring wells, or other wells are utilized

including disinfection of equipment, abandonment of wells, and during remediation.

quality of drilling water.
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Description Citation Requirements Remarks

Residual Radioaclire Material as U.S. NRC Regulatory Sets contamination guidelines for release of equipment and building

Surface CoaUamioafion Guide 1.86 components for unrestricted use, and if buildings are demolished, rhall

not be exceeded for conuminalion in the ground.

U.S. Department of Energy
Orders

Radiation Protection of the DOE 5400.5 Establishes standards and requirements for operations of DOE and

Public and the Environment DOE contractors respecting protection of the public and the

environment against undue risk of radiation.

Discharge of Treatment DOE 5400.xy Treatment systems shall be designed to allow operators to detect and Required of all DOE-controlled

System Effluent quantify unplanned releases of radionuclides, consistent with the facilities where radionuclides might be

potential for off-prvperty impact. released as a consequence of an

unplanned event.

Radiation Protection for DOE 5480.11 Establishes radiation protection standards and program requirements to

Occupational Workers Section 9a protect workers from ionizing radiation.

Radioactive Waste DOE 5820.2A Establishes policies and guidelines by which DOE manages radioactive

Management Chapten III and IV waste, waste by-products, and radioactive contaminated surplus

facilities. Disposal shall be on the site at which it was geneoled, if

practical, or at another DOE facility. DOE waste containing byproduct

material shall be stored, stabilized in place, and/or disposed of

consistent with the requirements of the residual radioactive material

guidelines contained in 40 CFR 192.
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Description Citation Requiremente Remarks

Archaeological and Historical 16 U.S.C. 469 Requires action to recover and preserve artifacts in areas where Applicable because of the prereence of

Preservation Act of 1974 activity may cause irreparable hann, loss, or destruction of significant scientific, prehislorical,

significant anifacts. historical, or archeological data in the N
Arca.

Endangered Species Act of 1973 16 U.S.C. 1531 et seq. Prohibits federal agencies from jeopardizing threatened or
endangered species or adversely modifying habitats essential to

their survival.

Fish and Wildlife 50 CFR Pans 17, 222, Requires identification of activities that may affecl lisled Requires consultalion with the Fish and

Sarvices List of 225, 226, 227, 402, species. Actione musl not threaten the continued existence of a Wildlife Service to determine if threatened

Endangered and 424 listed species or destroy critical habiut. or endangered species could be impacted

Threatened Wildlife and by activity.

Plants

Historic Sites, Build'wgs, and 16 U.S.C. 461 Establishes requirements for preservation of historic sites, Applicable because of the presence of

Antiquities Act buildings, or objects of national significance. Undesirable

impacts to such resources must be mitigated.

National Historic Preservation 16 U.S.C. 470 et seq. Prohibits impacts on cultural resources. Where impacts are Applicable to properties listed in the

Act of 1966, as amended. unavoidable, requires impact mitigation through design and data National Register of Historic Places, or

recovery. eligible for such listing.

Wild and Scenic Rivers Act 16 U.S.C. 1271 Prohibits federal agencies from recommending authorization of The Hanford Reach of the Columbia River

any water resource project that would have a direct and adverse is under study for inclusion as a wild and

eRect on the values for which a river was designated as a wild scenic river.

and scenic river or included as a study area.
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Citation Requirements

Habitat Buffer Zone for Bald

Eagle Rules

Bald Eagle Protection

Rules

Regulating the Taking or
Possessing of Came

Endangered, Threatened,

or Sensitive Wildlife

Species Classification

RCW 77.12.655

WAC 232-12-292 Prescribes action to protect bald eagle habitat, such as nesting or

roost sites, through the development of a site management plan.

RCW 77.12.040

WAC 232-12-297 Prescribes action to protect wildlife classified as endangered,

threalened, or sensitive, through developmem of a site

management plan.

Remerks

Applicable if the areas of remedial

activities includes bald eagle habitat.

Applicable if wildlife classified as

endangercd, threatened, or sensitive are

present in arcas impacted by remedial

activities.
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Description Citation Requirements Remarks

Floodplains/Wetlands 10 CFR Part 1022 Requires federal agencies to avoid, to the extent possible, adverse Pertinent if remedial activities take
Environmenul Review effects associated with the development of a floodplain or the place in a floodplain or wetlands.

destruction or loss of wetlands.

Protection and Executive Order 11593 Provides direction to federal agencies to preserve, restore, and Pertains to sites, stmcmres, and
Enhancement of the maintain cultural resources. objecls of historical, archeological,
Cultural Environment or architectural significance.

Hanford Reach Study Act PL 100-605 Provides for a comprehensive river conservstion study. Prohibits This law was enacted November 4,
the construction of any dam, channel, or navigation project by a 1998.

federal agency for 8 years after enactment. New federal and non-
federal projects and activities are required, to the extent practicable,

to minimize direct and adverse effects on the values for which the
river is under study and to utilize existing structures.
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4.0 IDENTIFICATION OF REMOVAL ACTION TECHNOLOGIES

The 100 Area Feasibility Study Phases I and 2 (DOE-RL 1993) serves as a basis for

defining technologies and process options considered for this ERA. Technology types are

general groups of operations with common characteristics or results, such as physical

treatment. Process options are specific operations within a technology type, such as ion

exchange. The process options defined in the feasibility study (FS) for vertical barriers,

hydraulic control, and groundwater physical, biological, and chemical treatment technology

types are screened for applicability to the circumstances at N Springs. Table 4-1 identifies

those technologies and process options relevant to the proposed action at N Springs that were

considered in the FS. Some of these technologies are eliminated from further consideration

because they do not specifically address the type of contamination at N Springs; that is, they

are not applicable. The rationale for the elimination of technologies and process options is

indicated in the table. Descriptions of the technologies that are eliminated are given in the

FS (DOE-RL 1993). Technologies that are retained for further consideration are briefly

described in Section 6.0. Screening of technologies and process options against the removal

action screening criteria is documented in Section 5.0.

4-1
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Table 4-1 Technology Identification (Page 1 of 2)

Technology Is technology applicable to N Springs?

Vertical Barriers

Slurry Wall Yes

Grout Curtain Yes

Sheet Pilings Yes

Freeze Wall Yes

Biological Barriers No; difficult to maintain stable barrier and potential to
mobilize contaminants

Permeable Treatment Beds Yes

Pump and Treat

Extraction Wells Yes

Ion Exchange Yes

Media Filtration Yes; consider for water pretreatment to remove suspended

solids

Flocculation/Precipitation Yes

Carbon Adsorption No; used for VOC

Air Stripping No; used for VOC

Reverse Osmosis Yes

Ultrafiltration No; used for higher molecular weight contaminants

Electrodialysis No; has not been proven for radionuclides

Dissolved Air Flotation No; used for removing fine solids with densities close to
water

Sedimentation Yes; consider for pretreatment to remove larger sediment

particles in suspension (in conjunction with media
filtration)

Steam Stripping No; used for organics

Forced Evaporation Yes; as a secondary treatment for treatment of waste

liquids to reduce volume

Freeze Crystallization No; used for heavy metals and partially soluble organics

4T-la
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Table 4-1 Technology Identification (Page 2 of 2)

Technology Is technology applicable to N Springs?

Supported Liquid Membrane Yes

Chemical Oxidation No; used for organics

Wet-Air Oxidation No; used for organics

Chemical Reduction No; used for hexavalent chromium

Solidification/Stabilization Yes; consider as secondary treatment for treatment
residues

Hydraulic Control

Extraction Wells Yes

Extraction Trenches Yes

Treated Water Disposal

Crib Disposal Yes

River Discharge Yes

Reinjection Yes

Passive solar evaporation Yes

Double Shell Tanks No; capacity not available; volume increase of high level
waste

242-A Evaporator No; capacity not available

Grout Facility No; volume exceeds capacity; costs excessive

VOC - volatile organic compound

4T-lb
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5.0 SCREENING OF REMOVAL ACTION TECHNOLOGIES

The screening of removal action technologies and process options is conducted to

eliminate technologies and process options that do not meet the ERA screening criteria. The

following factors are used for this screening analysis:

• protectiveness
• timeliness
• technical feasibility
• institutional considerations.

The list of technologies and process options that were retained from Section 4.0 for
analysis in the screening includes the following:

• Pump and Treat - Extraction
extraction wells.

• Pump and Treat - Treatment
- ion exchange
- reverse osmosis
- supported liquid membrane
- flocculation
- sedimentation
- media filtration
- forced evaporation
- solidification/Stabilization.

• Pump and Treat- Treated Water Disposal
- river discharge
- crib disposal
- reinjection
- passive solar evaporator.

• Vertical Barriers
- slurry wall
- grout curtain
- sheet pilings
- freeze wall
- permeable treatment beds.

• Hydraulic Control
extraction wells
extraction trenches.

In addition to these technologies, at the request of DOE's Richland Operations Office
(RL), two innovative technologies are considered in screening: strontium biosorption and
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strontium solvent extraction with ionizable crown ethers. In their comments to the ERA

project plan, the U.S. Environmental Protection Agency (EPA) also requested that wetlands

bioassimilation be considered.

The screening of technologies and process options listed above is discussed in the

following subsections.

5.1 SCREENING CRITERIA

Criteria for screening removal action technologies and process options are derived

from the draft EPA guidance document Draft Engineering Evaluation/Cost Analysis Guidance

for Non-Time-Critical Removal Actions (EPA 1987a). The criteria are described briefly as

follows:

• Protectiveness
Does the technology protect human health and the environment?
Will the technology provide ultimate long-term mitigation of threats to
human health and the environment?
Are there any potential long-term threats posed by the technology?
What is the severity of these threats?

• Timeliness
Can approval processes, contracting, mobilization, testing, and storage
capacity be obtained on a timely basis?
Are site-specific factors conducive to timely implementation?

• Technical feasibility
Has the technology been proven in large, field-scale applications?
Has the technology been used on similar site conditions, media, and
contaminants?

• Institutional considerations
- Will the public accept the technology?
- Does the technology require acquisition of permits?
- Is the technology able to comply with essential chemical and location

specific ARAR?
- Does the technology require the cooperation of other agencies or

organizations?

5.2 TECHNOLOGY SCREENING

This section documents the screening process for determining which technologies and

process options should be developed into alternatives for detailed analysis. Each subsection
provides a brief description of the technology or process option. The rationale for retaining
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or eliminating technologies and process options, based on evaluation against the screening

criteria, is provided in Table 5-1.

5.2.1 Pump and Treat - Extraction Wells

Groundwater extraction wells are used to withdraw and isolate contaminated
groundwater by manipulation of the hydraulic gradient (RAAS 1991). The extraction system

may include a single well or multiple wells. The complexity of the design depends on the

nature of the transporting medium, the depth of penetration of the contaminants, and the

complexity of the geologic stratigraphy. The extraction process is used in conjunction with

groundwater treatment and disposal.

5.2.2 Pump and Treat - Treatment Process Options

A wide range of primary and secondary treatment process options is considered for

treating extracted contaminated water at the N Springs. Brief descriptions are provided
below.

5.2.2.1 Ion Exchange. The ion exchange process adsorbs ionic contaminants in exchange

for mobile ions of similar charge that are contained on organic resin beads or on inorganic

materials such as zeolites. Both anions and cations, including radionuclides, can be removed

from water by use of appropriate ion exchange media. The process involves pumping the

contaminated water through vessels containing beds of ion exchange media. Configurations

and combinations of ion exchangers containing either cation or anion media, or mixtures of

the two, may be specified to operate either in series or parallel based on the volume of

contaminated water to be treated. Media are chemically regenerated using concentrated salt

or acid solutions that result in substantial volumes of secondary waste requiring treatment,

usually by evaporation. Some media, such as synthetic zeolites, are used without

regeneration. That is, the spent media are disposed of as solid waste after they become fully

loaded with contaminants. The advantage of this type of media is that secondary liquid

wastes are not generated.

Ion exchange is commercially available and proven. It is commonly used in DOE
facilities and in the nuclear industry for a wide variety of processing and wastewater
treatment applications (RAAS 1991).

5.2.2.2 Reverse Osmosis. The reverse osmosis process purifies contaminated water by
application of high pressure which forces pure water through a semipermeable membrane but
leaves the contaminants in a concentrated waste stream (EPA 1987b). The process is

commercially available and highly effective for purifying water containing dissolved ions and

radionuclides. However, a chief disadvantage is the generation of a substantial volume of
secondary liquid waste that must be volume reduced and solidified prior to disposal.

5.2.2.3 Supported Liquid Membrane. The supported liquid membrane process is a
variation of reverse osmosis. A liquid membrane consists of a micro-porous membrane
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containing an organic carrier held in place by capillary forces. Carriers are used to increase
the selectivity of the membrane for specific constituents, potentially reducing the volume of
secondary waste generated relative to reverse osmosis. Supported liquid membrane
technology is currently in the experimental development phase. No commercial applications
are known.

5.2.2.4 Flocculation. Flocculation is a proven physical process where inorganic
contaminants are coagulated by the addition of chemicals (Freeman 1989). Flocculation is
effective in removing suspended solids and is used in conjunction with sedimentation and/or
filtration to remove the particles from water (DOE 1990).

5.2.2.5 Sedimentation. Sedimentation is a proven physical separation process whereby
particles entrained in a liquid are separated by induced settling with gravitational or inertial
forces (NRC 1981). For N Springs, it would be considered as a pretreatment step for
removal of suspended particulates in the raw groundwater. Sedimentation produces a wet
sludge as a secondary waste that must be dewatered or solidified and disposed.

5.2.2.6 Media Filtration. Media filtration is a common pretreatment step to remove solids
from suspension by using media, such as diatomaceous earth or beds of sand (EPA 1987b).
Depending upon particle sizes and quantities to be removed, cartridge-type filters containing
fabric bags or porous metallic elements can also be used for filtration. Filtration produces
secondary solid waste requiring disposal.

5.2.2.7 Forced Evaporation. Forced evaporation is a proven process for reducing the
volume of aqueous wastes. Forced evaporation would be considered for use in reducing the
volume of secondary liquid wastes from reverse osmosis or ion exchange treatment.
Vaporization of water is induced by raising the temperature of the waste stream mechanically
by vapor recompression or in a heated evaporator. Vapor is then separated, condensed, and
discharged. The concentrate requires further processing to render it a solid waste. This can
be accomplished by drying or solidifying with cement or other solidification materials.

5.2.2.8 Solidification/Stabilization. This process is used to eliminate free liquids and
immobilize contaminants so that the waste material can be land-disposed. The waste liquids
or wet sludges are mixed with cement, fly ash, polymers or other suitable solidification
material. The technology is well developed and commercially practiced for use in
radioactive waste disposal. The technology would be considered for use in solidifying
secondary wastes from reverse osmosis, ion exchange, filtration, and/or evaporation.

5.2.3 Pump and Treat - Treated Water Disposal Options

No practical treatment process is available for removing tritium from the N Springs
groundwater. Thus several disposal options are considered for comparison to river
discharge. Each is described briefly below.

5.2.3.1 River Discharge. This option provides a baseline for evaluation. Treated water
containing tritium is discharged directly into the river via a pipeline and river outfall.
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5.2.3.2 Crib Disposal. Crib disposal is a subsurface water discharge method whereby

water is allowed to percolate through the porous soil column into groundwater. The particles

of the soil column essentially act as filters by adsorbing contaminants. Two crib disposal

options are considered for N Springs: disposal at the N Area and disposal at the 200 Area.

Crib disposal at the 200 Area allows sufficient travel time of tritiated water to the river so

that the tritium would decay to very low levels by the time it reached the river. However,

the chief disadvantage of this option is that a long and costly pipeline would have to be

constructed to allow pumping the water to the 200 Area. Crib disposal to the N Area does

not allow sufficient travel time for tritium decay. Both options would require a waiver of

Tri-Party Agreement Milestone M-17 which requires the cessation of liquid effluent releases.

5.2.3.3 Reinjection. In this option, treated water is reinjected directly into the aquifer
using conventional screened injection wells. Injected water would flow through the aquifer

and into the river. Water would be injected at a location in the N Area that does not impact

= contaminated plume movement. The advantage of this option is that clean vadose zone soil

is not contaminated with injected water.

^--F;
5.2.3.4 Passive Solar Evaporation. Passive solar evaporation is a proven technology that

uses large shallow surface impoundments or open tanks to evaporate water using solar
'^T radiation. The impoundments must be lined to prevent the water from percolating into the

soil. Nets or other protection are also required to prevent animal access. The release of
tritium to the air is a potential concern with passive evaporation. At present, treatment
options for tritium in air are unavailable. Also, capture of emissions from a passive solar
evaporator would be impracticable.

5.2.4 Vertical Barriers

Vertical barriers act as an obstruction to the groundwater pathway of contaminant

migration. Because the flow of contaminants at N Springs is generally from the 1301-N and

1325-N cribs toward the river, a vertical barrier placed between these contaminant sources

and the river may eliminate or substantially restrict the movement of contaminants to the

river by leveling the groundwater flow gradient behind the wall. Strontium-90 has a

tendency to bind to the soils. This tendency, combined with the decrease in the flow

gradient, results in a decrease of strontium-90 movement and thus a reduction in the flux to

the river. In addition, some reduction in strontium-90 concentrations occurs as a result of

natural radioactive decay. This effect is limited, however, for this ERA because of the

assumed timeframe of 10 years. Strontium-90 has a half-life nearly triple the proposed

timeframe. A discussion of each type of barrier considered is given in the subsections

below.

5.2.4.1 Slurry Wall. A slurry wall is a vertical barrier formed by emplacement of slurry in

a vertical trench or boring. Conventional trench excavation uses backhoes or clamshell
excavators; the slurry is used to shore the trench as excavation proceeds. New techniques

for slurry wall construction have been commercialized whereby walls are built using deep

soil mixing. In deep soil mixing, large-diameter augers are used to simultaneously drill,

inject slurry, and mix slurry with soil materials. Slurry materials can include soil-bentonite
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or cement-bentonite mixes (slurry recipe would be determined through field testing). Slurry

walls are typically designed for permeabilities of 10' cm/sec, but performance can be greater

or less depending upon the type of slurry used, soil conditions, and placement techniques.

The slurry wall technology has been proven on large, field-scale applications under similar

circumstances and is commercially available.

5.2.4.2 Grout Curtain. A grout curtain is a vertical barrier used to reduce or contain

groundwater flow. Grout curtains are formed by pressure injection of grout through pipes,

augers, or beams that are inserted into the ground using a drill rig. The curtain is developed

one "post" at a time along the containment boundary. Grout curtains are implementable and

effective at waste sites. However, the presence of very coarse-grained and non-uniform

materials in the Hanford formation increases the uncertainty in the proper positioning of the

grout posts and in the integrity of grout penetration and coverage. The high permeability

soils would inhibit the formation of a grout curtain by reducing the ability to control

continuity of grout placement.

5.2.4.3 Sheet Pilings. Sheet pilings are vertical barriers constructed of materials such as

wood, precast concrete, or steel. The walls, or sheets, are typically assembled at the surface

and then driven into the ground a few feet at a time over the entire length of the wall with a

vibratory or drop hammer.

Sheet pilings are not feasible at N Springs because of the presence of large boulders

and rocky soils that would cause damage or deflection of the walls. This damage or

deflection would result in unpredictable wall integrity.

5.2.4.4 Freeze Wall. A freeze wall, or cryogenic wall, is a vertical barrier formed by

freezing interstitial water within the soils. The freeze wall is formed by circulating coolant

through steel pipes installed in the ground. Pipes are installed using conventional drilling

techniques. To facilitate an effective frozen wall, the pipes must be installed on a relatively

close spacing (6-7 ft). Freeze walls have been used successfully in special construction

applications where temporary groundwater barriers were necessary. However, this

technology is considered innovative for use in hazardous waste management as it has not yet

been applied in site remediation (Dash 1991, EPA 1990).

The implementability of the freeze wall is very difficult and costly because of the

need for a large number of holes. A vendor estimated that approximately 800 holes, 120 ft

deep, would be required for a 2800-ft wall at N Springs. Using cable tool or sonic drilling

would require over 40 rig-years for installation and would incur costs over $80M. Thus this

technology is neither technically feasible nor cost effective for Hanford application.

5.2.4.5 Permeable Treatment Beds. Permeable treatment beds are excavated trenches

placed perpendicular to groundwater flow and filled with an appropriate material to treat the

plume of contamination as it flows through the material (EPA 1985). Permeable treatment

beds are also referred to as permeable barriers (EPA 1990). The technology category is also

referred to as in situ sorption (RAAS 1991). Possible treatment materials or adsorbents

include activated carbon, agricultural residues, clays, zeolites, glauconitic greensand, and

limestone (RAAS 1991). In the case of N Springs, zeolites and glauconitic greensands,

5-6



0
DOE\RL-93-23, Rev. 0

which are high surface area cation exchange materials, would probably be the most

appropriate materials for removing strontium-90.

The technology is applicable to relatively shallow groundwater tables containing a

plume. The application of permeable treatment beds at hazardous waste sites has not been

performed (EPA 1985, EPA 1990), although bench- and pilot-scale testing for specific

applications have been undertaken (EPA 1990). The DOE Office of Technology

Development has proposed that research and development (R&D) programs on permeable

barriers be included in the In Situ Remediation Integrated Program (Peterson 1992).

A major drawback in using permeable treatment beds is that the materials may

become fully loaded with contaminants and other adsorbed constituents and may lose their

adsorption characteristics (RAAS 1991). In addition, permeable barriers may become

clogged with precipitates necessitating periodic removal, treatment and/or disposal as

hazardous/radioactive waste. Therefore, this technology should be considered only as a

temporary containment measure (RAAS 1991).

Because permeable treatment beds have not been proven in hazardous waste field

applications, and therefore no performance data exist, the degree of protectiveness and the

technical feasibility of this technology at N Springs are uncertain.

5.2.5 Hydraulic Control

5.2.5.1 Extraction Wells. Extraction wells, described in Section 5.2.1, are used for

hydraulic control by placement upgradient from the contaminated plume. By pumping

groundwater upgradient from the contaminated plume, the natural flow is intercepted so that

the gradient in the area of the contamination is lowered and the flow of groundwater towards

the river is slowed. This reduction in flow reduces the rate of contaminant transport into the

river. The hydraulic control wells are placed sufficiently upgradient from the plume so the

contaminated water is outside the radius of influence of the wells. Thus the water pumped

by upgradient control wells is not contaminated and can be discharged to the river without

treatment.

5.2.5.2 Extraction Trenches. Extraction trenches are sometimes used for hydraulic control

instead of a line of extraction wells. The trench, which is constructed with permeable

material, provides a subsurface drain by which the flow of groundwater can be intercepted.

Pumps are used to remove the groundwater that flows into the trench. Trenches are more

beneficial than wells where the groundwater and the contamination are shallow or where the

geologic conditions would require a large number of closely spaced wells. Neither is the

case for N Springs, because the N Area groundwater is deep and the aquifer is porous so that

wells would not be closely spaced.
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5.2.6 Miscellaneous Technologies

At the request of DOE-RL, selected innovative technologies were evaluated for their
potential application in the N Springs ERA.

5.2.6.1 Strontium Biosorption. Laboratory-scale studies have been performed at Oak Ridge
National Laboratory (ORNL) on the adsorption of strontium from wastewater using

immobilized microorganisms (Faison et al. 1990, Watson et al. 1990, Watson et al. 1989).

The experiments were performed using laboratory glass packed-columns containing microbial

cells (bacteria) immobilized on beads of a gelatin matrix. The experiments concluded that
microbial cells can adsorb strontium from dilute solutions.

While the laboratory studies performed to date show promise, this innovative
,># technology is in the very early stages of development. The potential advantage of this

technology relative to conventional ion exchange media is that the microbial media may be
less expensive, more selective for strontium, and have higher loading capacities; however,
these advantages have yet to be demonstrated...f,

°A - Because this technology is not yet sufficiently developed, it cannot be shown to meet
15the ERA selection criteria of timeliness, protectiveness, and technical feasibility. Therefore,

this technology will not be considered further for the N Springs ERA.

5.2.6.2 Solvent Extraction With Ionizable Crown Ethers. Laboratory experiments have
been performed by researchers at the University of Idaho on the extraction of strontium-90
and other radionuclides from aqueous phase into chloroform using a new class of selective
chelating agents called ionizable crown ethers (Wai and Du 1990, Tang and Wai 1989, Tang
and Wai 1988). The published papers discuss results of work aimed at understanding the
chemistry of the process and do not delve into applications.

From the information available, it is apparent that the technique is in the very early
research stage. Much more research and development remain to demonstrate practical
application. Thus, because this technology does not meet the ERA selection criteria, it will
not be considered further for N Springs.

5.2.6.3 Wetlands Bioassimilation. Wetlands bioassimilation refers to the utilization of
wetlands plants to uptake and accumulate contaminants such as metals and radionuclides
contained in wastewater. This innovative technology would be used in combination with
groundwater extraction; the water would be pumped from the aquifer and discharged to
artificial wetlands onsite in which plants would be grown and harvested. Harvested plants
containing metals and radionuclides would then be permanently disposed by compaction and
burial as solid waste.

Wetlands have been used for control of urban runoff. There is evidence that some
metals are biologically accumulated in plants grown where contaminants exist. However, no
performance data exist on effectiveness or secondary effects of this technique. While the
concept may have merit, more research is needed before the concept could be considered for
hazardous site remediation.
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6.0 DETAILED ANALYSIS OF REMOVAL ACTION ALTERNATIVES

The alternative technologies that have passed the initial screening must undergo a

more detailed analysis to select the removal action alternative to be implemented. Each

alternative is evaluated with respect to the four selection criteria:

• technical feasibility
• cost considerations
• institutional considerations
• environmental impacts.

Each of these criteria is described briefly as follows (EPA 1987a):

Technical feasibility

• ability to comply with ARAR

• effectiveness in reducing toxicity, mobility, or volume of contamination

• demonstrated performance and reliability under similar conditions

• useful life
• constructability
• operating and maintenance (O&M) requirements
• environmental effects on performance
• sensitivities and uncertainties.

Cost considerations

• capital costs
• O&M costs
• present worth
• cost uncertainties.

Institutional considerations

• ability to achieve removal action objectives

• regulatory concerns about the technology

• permitting requirements

• safety
• timeliness.

Envi ron men tal I mpacts

• impacts of the removal action on
- topography and surface drainage
- geology
- soils
- surface water hydrology and quality
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groundwater hydrology and quality

meteorology and air quality
biological resources
cultural resources
land and water use
visual resources.

Removal action technologies that passed screening (Section 5.0) are assembled into

alternatives for evaluation and comparative analysis. The alternatives are assembled into

major technology types (e.g., pump and treat, vertical barriers). The pump and treat

alternative includes numerous suboptions for number and location of pumping wells,

treatment processes, and treated water disposal schemes. Not all possible combinations of

extraction, treatment, and disposal options are evaluated because of the cumbersome nature

of the process and lack of benefit of examining all permutations. Instead, the pump and treat

technology options are evaluated in three modules: pumping options, treatment options, and

treated water disposal options. Specific options from each module are then combined to

allow evaluation of alternatives that span the full range of benefits and cost. Once

alternatives are compared, selection of a preferred alternative is made by assessing the

advantages, disadvantages, uncertainties, and sensitivities of each option and arriving at a

selection that is cost-effective for the benefit achieved.

The list of alternatives evaluated in detail is given as follows:

Alternative 1 - No Action

• Continued groundwater monitoring and access control.

Alternative 2 - Pump and Treat

• Pumping Options:
five wells
three wells.

• Treatment Options:
ion exchange
reverse osmosis.

• Treated Water Disposal Options:
- river discharge
- new N Area crib
- N Area injection wells
- new 200 Area crib.

Alternative 3 - Vertical barrier

• Slurry Wall.
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Alternative 4 - Hydraulic control

• Upgradient pumping wells.

All alternatives include continued groundwater monitoring and access control. For
purposes of detailed analysis, a 10-year project life is assumed because the removal action is
considered an interim response until a final remedy is implemented for the 100-NR-2
operable unit. An objective of this ERA is to implement an alternative that contributes to the
efficient performance of the final remedial action. While the ERA does not have to comply
with the cost and time limitation defined under CERCLA for fund-financed actions, the ERA
should be reevaluated in the future for possible conversion to an IRM.

The cost estimates that support the evaluations provide a level of accuracy of +50%
to -30%, which is typical of the types of estimates performed for CERCLA FS. Wherever
possible, common assumptions are used for estimates and all costs are given in 1993 dollars.
Cost estimating details, including assumptions and sources of costs, are provided in Appendix

A. Caution should be used in interpreting the estimates, because the intent at this stage of
evaluation is to assess costs in relative terms as opposed to absolute terms. That is, the costs
should not be considered for their absolute accuracy because more definition and design are
needed, especially in assigning indirect costs associated with Hanford installations.
However, in relative terms, the costs are sufficiently accurate to make comparisons and
judgements regarding the cost-effectiveness of alternatives. The cost uncertainties associated
with each alternative or option are discussed in the specific sections where sufficient
information is available to evaluate uncertainties.

The general approach to cost estimation assumes that removal systems for N Springs
are treated as environmental projects, not as installations of permanent nuclear facilities.
Where noted, Hanford labor rates have been used in the labor cost estimate, and additional
costs associated with handling radioactively contaminated materials have been considered,
where appropriate. In general, the cost estimates reflect an assumption that the level of
design and system complexity are minimized to provide systems which, while offering
quality in construction and implementation, are consistent with the objectives of an ERA.

The monitoring program discussed for the no action alternative is also assumed to
apply to the other alternatives being evaluated. The monitoring program may be expanded to
include new wells to monitor the performance of the ERA. Specification of changes to the
current monitoring program would be made in the ERA design phase.

The following subsections document the detailed analysis of the four alternatives listed
above.
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6.1 ALTERNATIVE 1 - NO ACTION

6.1.1 Description

The no action alternative implies no removal action: however, groundwater

monitoring and institutional access/administrative controls would continue through the

assumed period of performance ( 10-year project life). This alternative will not reduce the

flow of contaminants to the river through the springs. However, because the principal
contaminants are radionuclides, they will eventually attenuate through radioactive decay.
Soil adsorption is also a factor in the eventual release of strontium-90 to the river. As
strontium-90 contaminated groundwater travels through the soils, the contaminant is adsorbed
and desorbed in the soil. The net effect will be long-term slow release of strontium-90 to the
groundwater.

The monitoring program presently in place will continue. The program consists of
the following elements:

• yearly monitoring of the N Springs

• quarterly groundwater well monitoring

• bi-weekly radionuclide effluent analysis of N Springs discharges to the river

• continuous dosimeter surveys along the perimeter fences and ropes

• quarterly radiation surveys along the outer perimeter fences of the
cribs/trenches

• annual radiation surveys around the inner perimeter rope of both trenches

• continuous air sampling with monthly analysis.

Connelly et al. (1991) developed a simulation of the groundwater flow and
strontium-90 transport in the N Springs area. The PORFLO-3 groundwater flow and
transport model was used for this modeling effort. The model simulates the groundwater
flow system and contaminant transport utilizing user inputs for groundwater flow and
contaminant transport parameters (e.g., hydraulic conductivity, groundwater gradient,
contaminant sorption coefficient, etc.). As with all models, this model is an approximation
of the groundwater flow and contaminant transport at N Springs.

Assumptions regarding the geometry of the model, such as source dimensions, were
generalized due to internal model constraints. The groundwater flow portion of the model
was calibrated by comparing simulated arrival times of a nonsorbed radionuclide and water
table elevations in July 1969 to observed field data reported in Crews and Tillson (1969).
The transport portion of the model was calibrated to match the strontium-90 concentrations
observed at the N Springs. The calibration was ended in 1974 when it appeared that the
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model was predicting the values actually observed at N Springs. The simulation estimated an
arrival time of strontium-90 that was 4 years less than that observed and, therefore,
overpredicted the strontium-90 concentration.

Following calibration, the PORFLO-3 model was run to predict strontium-90
concentrations in the future. Using 1990 as the base case, strontium-90 concentrations at the
river gradually decrease from 6,200 pCi/L in 1990 to about 1,000 pCi/L in 10 years. A plot
of groundwater levels and strontium-90 concentrations between the 1301-N LWDF and the N
Springs for the year 2002 is shown on Figure 6-1. Comparisons of actual strontium-90
concentrations observed at N Springs, during 1990 and 1993, with those predicted by
Connelly et al. (1991), show that the model does predict consistent concentrations at the N
Springs. The concentration gradient near the river is high, probably reflecting river water
dilution. Concentrations upgradient from the N Springs appear to be predicted at
concentrations higher than found in actual groundwater samples. The PORFLO-3 model
assumes a homogeneous and isotropic aquifer system when in fact it is not. The variability

in predicted versus actual groundwater strontium-90 concentrations may be the result of
heterogeneities in aquifer properties and variation in sorptive/desorptive characteristics of the
aquifer material.

Additional details of the model setup, calibration, and results are found in Connelly

et al. (1991). The strontium-90 distribution shown on Figure 6-1 does not exactly match
what would be expected based on the groundwater levels shown on the same figure. This is
because of the very large volumes of water discharged from 1964 to 1991 created an
artificial groundwater mound that distributed the strontium-90 radially around the disposal
facility. The figure reflects this distribution. Over this 12-year period, the model predicts
the total strontium-90 flux at 33 ft from the river, with no abatement action taken, to be
12.6 Ci (see Table 6-1). Connelly et al. (1991) states the conclusion of the modeling effort
as follows:

"...without additional discharges to the LWDF, the plume should remain where it
currently is and decay with time."

This model should only be used as an indicator of general groundwater flow and
contaminant transport, such as how far does the plume move with time or does one
alternative restrict groundwater flow better than another. The strontium-90 concentrations
predicted by the model represent concentration estimates for the groundwater; they should
not be taken as absolute predictions of subsurface concentrations but rather as indicators.
The model generalized many of the vadose zone and aquifer characteristics. Uncertainties in
the natural hydrogeologic system for such physical parameters as the sorption coefficient and
longitudinal and transverse dispersivities, and aquifer properties such as hydraulic
conductivity, heterogeneities, anisotropies result in uncertainty in the absolute predictive
ability of the model.

Inclusion of this option in the evaluation satisfies the National Contingency Plan
(NCP) requirement that a no action alternative be evaluated as a baseline to which all other
alternatives are compared.
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6.1.2 Technical Feasibility

Existing administrative and institutional controls in the 100 N Area include site

security and access restrictions designed to minimize human exposure to contamination.

Currently, the only potential human exposure to contaminated groundwater is in the

immediate vicinity of the seeps and springs along the riverbank. While access controls may

be effective in reducing human exposure, the level of security is not sufficient to prevent

members of the public from intentionally entering the area. Institutional controls also do not

prevent exposure to environmental receptors, such as wildlife. The existing monitoring

program is considered effective in continually assessing potential human health and

environmental effects. Evaluation of the no action alternative against other technical

feasibility criteria is given in Table 6-2.

6.1.3 Cost Considerations

Costs associated with institutional controls and continued groundwater monitoring are

not included in this analysis because these programs are already in place and because these

are common to all the alternatives being evaluated. Thus this alternative is considered to

have a zero baseline cost for comparative evaluation purposes.

6.1.4 Institutional Considerations

The evaluation of institutional considerations for the no action alternative is

summarized in Table 6-3.

6.1.5 Environmental Impacts

The evaluation of environmental impacts for the no action alternative is summarized

in Table 6-4.

6.2 ALTERNATIVE 2 - PUMP AND TREAT

6.2.1 Description

The pump and treat alternative consists of two groundwater extraction options, two
treatment process options, and four treated water disposal options. Each of these options is
described in the subsections below. An overall process flow diagram for the pump and treat
system is presented in Figure 6-2.

6.2.1.1 Pumping Options. Three- and five-well systems are considered for the pump and

treat alternative to optimize the cost-benefit. The evaluation determines the relative

effectiveness of each pumping option in reducing the contaminant flux to the river. The
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pumping options were chosen because they represent a reasonable estimate of the system
requirements. It is recognized that other options of well numbers and locations may also
prove effective. This optimization will be addressed in the design phase if pump and treat is
the chosen alternative.

6.2.1.1.1 General Modeling Approach. In both pumping options, the wells are
placed 100 ft (30 m) from the river. The actual position of the wells relative to the river
will be determined during the design phase, if pump and treat is the chosen alternative. The
well position is a balance between the need to pump water with as little river water
contribution as possible and the need to reduce the volume of water requiring treatment to as
low as possible.

The effectiveness of each pumping case is evaluated using the PORFLO-3
f7_J groundwater flow model. This model is the same as discussed for the no action alternative
CY-4
^._j above.

,

Westinghouse Hanford Company (WHC) (1991) evaluated the three- and five-well
pumping alternatives using both analytical and numerical methods. The objective of the
WHC (1991) study was to reduce or eliminate the majority of the strontium-90 flux to the

T` river. This was accomplished by developing an extraction well capture zone configuration to
encompass the strontium-90 plume within the 1,000 pCi/L concentration contour and to
intersect the Columbia River. The number of wells, well spacing, and flow rate were
adjusted to create a capture zone with minimization of river water contribution, which
contributes to the total water requiring treatment. Based on analytical methods, a multiple
well system consisting of five extraction wells, each pumping between 60 and 100 gal/min
(330 and 550 m;/day), spaced 360 to 375 ft apart would accomplish the above objective.

The above extraction system and a three-well system were then modeled using the
PORFLO-3 model simulation developed by Connelly et al. (1991) to determine the effects of
pumping on strontium-90 release to the river. The two extraction well scenarios modeled
were:

• 3 extraction wells, each pumping at 50 gpm (270 m'/day), total discharge of
150 gal/min (820 m'/day), spaced 720 ft (220 m) apart

• 5 extraction wells, each pumping at 60 gpm (330 m'/day), total discharge of
300 gal/min (1,640 m'/day), spaced 375 ft (114 m) apart.

The extraction wells in both scenarios were placed 100 ft (30 m) from the river and
within the 1,000 pCi/L strontium-90 contour. Results of the modeling for the five-well
system at year ten are shown on Figure 6-3.

The PORFLO-3 model provided estimates of the annual and cumulative strontium-90
flux across two vertical counting sections located 33 ft (10 m) and 100 ft (30 m) from the
river. The sections were 2,800 ft (853 m) long and summed a saturated zone 33 ft (10 m)
high. The annual and cumulative mass flux, estimated by the PORFLO-3 model are
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presented on Table 6-1. Positive values indicate a net strontium-90 mass movement toward

the river and negative values indicate net mass movement toward the wells.

The results of the PORFLO-3 modeling for both the three- and five-well extraction

systems indicate that they are both effective in reducing strontium-90 flux to the river, the

five-well system being approximately 10 times more effective. The five-well system reduces

approximately 96% of the strontium-90 flux at the 33-ft flux zone as compared to the no

action alternative. The three-well system reduces the flux at this same zone approximately

67% (see Table 6-1).

Uncertainties associated with the above analysis included: hydraulic conductivity,

hydraulic gradient, and contaminant distribution, both lateral and vertical. Also, the model

considered only a 2,800-ft summation zone; the effects on either end of this zone were not

defined. These uncertainties can effect the number of wells required, the location of wells,

and the pumping rates. Prior to design additional field testing and modeling are required to

reduce these uncertainties.

6.2.1.2 Treatment Options. Two treatment options are evaluated in detail for application

to treatment of contaminated N Springs groundwater: ion exchange and reverse osmosis.

Each treatment option is described in the following paragraphs.

6.2.1.2.1 Ion Exchange. A conceptual process flow diagram of an ion exchange

system for treatment of N Springs groundwater is given in Figure 6-4. A brief discussion is

presented in the following paragraphs.

Groundwater pumped from the extraction well system is collected in a flow

equalization tank, which is used to ensure uniform contaminant concentrations in the water

fed to the ion exchange system and to provide surge capacity. The water from the tank is

pumped to a pretreatment filtration system to remove particulates and suspended solids.

These solids must be removed to prevent fouling of the ion exchange beds. The filters are

precoat type, which generate small volumes of low-level radioactive solid waste requiring

disposal.

Three ion exchange columns in parallel (two active columns and a maintenance

back-up) are used to remove the strontium-90. Each column contains two types of exchange

media: an organic resin for removal of anionic species such as cobalt colloids and a

chabazite zeolite for removal of the strontium-90. The zeolite media will also remove

calcium, nonradioactive magnesium, strontium, and other minerals in the groundwater.

Alkali metals such as potassium and sodium, however, are not significantly adsorbed on

either media. The ion exchange media are not regenerated but are periodically removed

from the exchange columns and replaced with fresh media. The media are removed

hydraulically into a dewatering tank followed by load-out into disposal containers, such as

drums or disposal boxes. Fresh media are pneumatically transferred into the ion exchange

vessel. The treated water then flows to the disposal system (see Section 6.2.1.3). Spent
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media and filter wastes are estimated to be about 8,000 ft' (225 m')' per year for a system
treating 300 gal/min (1,135 L/m) of groundwater (the five-well system). Solid wastes would
be disposed as low-level radioactive solid wastes.

The type of system described above has been used in nuclear power plant applications
and has been recently pilot tested at ORNL (Robinson et al. 1990) for treatment of a
wastewater that is very similar in composition to the N Springs groundwater. Oak Ridge
National Laboratory presently treats a 150-gal/min wastewater stream with a regenerative ion
exchange system. However, they have found that evaporation of the secondary waste is
costly (about $0.5M/yr total disposal cost) (Robinson et al. 1990). The pilot tests using
nonregenerative chabazite zeolites showed potential disposal cost savings of about 80%. Oak
Ridge National Laboratory plans to install the zeolite-based system at their facility in the
future.

The ORNL system was designed to remove the strontium-90 to 300 pCi/L to meet the^.._J

requirements of DOE Order 5400.5; the pilot testing verified that those levels could be met.
However, the N Springs target performance level is the proposed strontium-90 MCL of
42 pCi/L. The vendor of the proposed system was unwilling to state that the ion exchange
system could meet the desired performance level without treatability testing. The vendor

4L stated that the proposed system could produce water <270 pCi/L. Therefore, the ion
exchange system performance remains a technical uncertainty at this point.

Because essentially all of the dissolved material removed in the ion exchange columns
is other than the target contaminant strontium-90, the size of the treatment system and the
generation of secondary waste will vary proportionately to the volume of groundwater
treated. For example, the treatment system for the three-well pumping scenario
(150 gal/min) is 50% the size of the five-well treatment system (300 gal/min) and generates
correspondingly less secondary waste.

6.2.1.2.2 Reverse Osmosis. A conceptual process flow diagram for a reverse
osmosis groundwater treatment system is shown in Figure 6-5.

A flow equalization/surge tank receives groundwater from the pumping wells. The
water is pretreated by filtration using 5 micron and 0.5 micron cartridge filters in series to
remove suspended solids. The pH of the groundwater is then adjusted to 5.0 using acid,
which prevents precipitation of salts as the concentration of carbonates is increased in the
reject stream. Formation of carbonate and sulfate salts will clog the membranes and greatly
reduce operating efficiency. Sodium hexametaphosphate is also added to inhibit
crystallization of other types of salts that may form as concentration increases in the reject
stream.

The chemically treated groundwater is pumped at high pressure into a reverse osmosis
unit where processing will produce a concentrated waste stream containing the bulk of the
dissolved solids and a stream consisting of demineralized water. The membranes are

'Based on assumed total dissolved solids in groundwater of 150 ppm, a 50% solid bottoms stream, and 100%

volume increase for solidification.
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typically either spiral wound into a cylindrical configuration or are fabricated into hollow

fibers. The membranes provide a pore size in the range of one to ten angstroms (0.0001 -
0.001 microns).

The purified water stream (permeate) is discharged via the disposal system (see
Section 6.2.1.3), while the concentrate must be processed further for volume reduction. The
concentrated waste stream represents about 10% of the feed stream, although the exact
quantity of waste is subject to determination in a treatability study. It is also uncertain
whether the reverse osmosis system can meet the treatment performance requirement of
42 pCi/L. This is subject to determination in a treatability study.

The concentrated waste stream is volume-reduced by evaporation. A single vapor
recompression evaporator (electrically heated) is specified for this application (this evaporator
is assumed here because of energy efficiency; the actual type of evaporator and power source
would be determined in the design phase). The clean condensed vapor from the evaporator
is discharged with the reverse osmosis permeate. The evaporator-bottoms stream, which is

'-' about 50% solids, is solidified in a Portland cement grout. Based on current groundwater

data, the bottoms stream can likely be disposed as a low-level radioactive solid waste. For a
"^- 300 gal/min groundwater treatment system, the volume of grouted waste is estimated to be

about 8,000 ft' per year.

The options of disposing liquid wastes to the existing double-shell tanks (DST), the
242-A evaporator, or both were considered but rejected. The volume of liquid waste would
result in an unacceptably large increase in DST wastes. The 242-A evaporator is not
currently operating and is considered unavailable for processing any wastes other than the
existing tank farm wastes.

6.2.1.3 Treated Water Disposal Options. Treated groundwater from the processes
described in Section 6.2.1.2 above will still contain levels of tritium that exceed ARAR (the
drinking water MCL for tritium is 20,000 pCi/L and the proposed MCL is 60,900 pCi/L).
The tritium levels in the groundwater are not reduced by either treatment process.
Currently, there is no known treatment process for removing tritium that can be practically
applied to groundwater.

Based on 1991 data, the average tritium concentration in the area of the pumping
wells is about 51,000 pCi/L (Schmidt et al. 1992). Upon pumping, the tritium
concentrations would likely increase because the center of mass of the tritium plume is still
upgradient of the proposed pumping well location(s). Based on 1993 data, the maximum
observed concentration of tritium was 80,900 pCi/L, located just downgradient of the 1325-N
crib. This could be considered as a conservative maximum concentration that may be
expected in an extraction well. Using the proposed MCL of 60,900 pCi/L as the
performance standard may allow different disposal options. These other options can be
evaluated in the design phase.
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Four options are evaluated for disposal of the treated water containing tritium:

• river discharge
• new crib in the N Area
• new injection well(s) in the N Area
• new crib in the 200 Area.

Each of these options is described in the following paragraphs.

6.2.1.3.1 River discharge. Treated water from the treatment unit is collected in a

tank, providing a surge capacity of 15 minutes prior to discharge to the river. The effluent

is continuously monitored for strontium-90 using an on-line beta counting instrument. The

energy of beta particle emissions from strontium-90 is sufficiently different, relative to

tritium, that discrimination of strontium-90 is readily achieved. Exceeding pre-set limits for

strontium-90 as detected by the monitor would alert the system operator and automatically

shut down the system. Once the problem is corrected, the surge tank contents would be

reprocessed through the treatment system.

Treated water from the surge tank flows into the river via a buried gravity flow

pipeline. The pipeline would be double-wall construction with leak detection systems. It is

assumed that the flow would be routed via the existing river outfall (009) or a new outfall.

This study assumes use of the existing outfall.

River discharge may require a NPDES permit. Although N Reactor has been
operated under an existing NPDES permit since 1980, additional permitting requirements, if

any, have not yet been established for river disposal of N Springs treated water. Establishing
permitting requirements would require discussions with regulators. In addition, the Tri-Party

Agreement Milestone M-17 requires the cessation of liquid effluent discharges by 1995 and

may affect the treated water disposal options.

6.2.1.3.2 New Crib in the 100 N Area. Collection and monitoring of treated water
is achieved in the same manner as described for the river discharge option.

Treated water from the surge tank would be pumped to a new crib located in the 100

N Area. The crib would be a standard Hanford design located so the discharged water
would not affect existing contaminant plumes or contaminant sources. Water discharged to
the crib would percolate to groundwater and flow into the river. The travel time of the water

to the river would not be sufficient to allow depreciable decay of the tritium.

6.2.1.3.3 New injection wells in the N Area. Collection and monitoring of treated
water is achieved in the same manner as described for the river discharge system.

Treated water from the surge tank is pumped to a series of injection wells located in
the 100 N Area. The injection wells would be screened over the entire thickness of the
Ringold unit I aquifer and would be located so that the discharge water would not affect
existing contaminant plumes. Water discharged to injection wells would eventually flow into
the river. The travel time of the water to the river would not be sufficient to allow
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appreciable decay of the tritium. In addition, this option may also result in contamination of

clean sediments.

If pump and treat is selected as the preferred alternative, other disposal options may

be considered in the design phase. An example is a recirculation system proposed through
regulatory comment. This system would consist of a series of extraction wells coupled with
treatment facilities to remove the strontium-90. The remaining tritiated water would be
reinjected upgradient of the extraction wells, presumably near the 1325-N crib. The tritiated

water would be contained in an extraction-injection loop which would allow for natural decay
of the tritium. Some considerations of this system include the remobilization of contaminants
from the sediments underlying the crib and the variability of the extraction rates due to
increased groundwater movement from the injection. These issues could be assessed through
modeling in the design phase.

6.2.1.3.4 New crib in the 200 Area. Collection and monitoring of treated water is
achieved in the same manner as described for the river discharge option.

Treated water from the surge tank is pumped via a cross-country pipeline
approximately nine miles to a new crib located in the 200 West Area. This crib is assumed
to be in the same vicinity as the one planned for discharging treated wastewater from the
242-A evaporator condensate treatment facility. The crib would be a standard Hanford
design. The water would percolate through the soil column and eventually flow to the river
through the groundwater system. However, since the travel time to the river is long (model
estimates at 105 years), the tritium would decay to well below drinking water limits by the
time it reached the river. The estimated travel time of 105 years is about 8.5 half-lives of
tritium. At the maximum expected concentration of 80,900 pCi/L, only about two half-lives
of decay would actually be required to meet the drinking water MCL for tritium. While the
new crib could be located somewhat closer to the river to achieve a travel time of about 50
years, the basis for this study assumes the 200 West Area location.

6.2.2 Technical Feasibility

Pump and treat may contribute to final remediation. Technical feasibility of each of
the pump and treat pumping options, treatment options, and disposal options are discussed in
the following subsections.

6.2.2.1 Pumping Options. Technical feasibility for each of the three pumping options are
summarized in Table 6-5.

6.2.2.2 Treatment Options. Both ion exchange and reverse osmosis are considered to be
implementable and effective for removing the strontium-90 from N Springs groundwater.
However, with either process, the ability to meet the 42 pCi/L discharge limit cannot be
determined without performing treatability studies on samples of actual groundwater. It is
likely that both processes could be made to meet the discharge limit, although perhaps at the
expense of greater operating severity and cost. The reverse osmosis system is much more
complex than the ion exchange system because of the need for chemical pretreatment,
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secondary volume reduction by evaporation, and waste solidification. Table 6-6 summarizes
the evaluation against the technical feasibility criteria.

6.2.2.3 Treated Water Disposal Options. The evaluation of technical feasibility of all four
treated water disposal options is summarized in Table 6-7.

6.2.3 Cost Considerations

Cost estimates for all of the options evaluated in this alternative are summarized in
the Tables 6-8 through 6-14. Cost estimate assumptions, sources, and details are
documented in Appendix A. All present worth values are based on a discount factor of 10%
and a project life of 10 years.

6.2.3.1 Pumping Options. Costs for the extraction system associated with the pump and
treat alternative are given in Table 6-8.

6.2.3.2 Treatment Options. Costs for the treatment system options associated with the
pump and treat alternative are given in Tables 6-9 and 6-10.

6.2.3.2.1 Uncertainties. Cost estimates for both the ion exchange and reverse
osmosis systems were based on vendor quotations. The ion exchange costs are based on
knowledge gained in pilot testing at ORNL. Uncertainty exists for ion exchange in the
consumption of media and associated waste generation rate.

Both capital and operating costs for the reverse osmosis system are more uncertain
than for ion exchange, especially the operating costs. The vendor operating cost quotes span
a wide range. One vendor quoted the total system O&M costs at 3-5 cents/gallon for a
system which uses an evaporator and vacuum drier. Based on the high value, the annual
O&M cost would be nearly $8 million for the five-well system. This is almost an order of
magnitude higher than the costs developed by different vendors. The discrepancy is not
resolved and is indicative of substantial cost uncertainty for the reverse osmosis system at
this conceptual level of design.

Disposal costs represent a significant fraction of the costs for the ion exchange
treatment system. Disposal costs are generated based on current circumstances at Hanford,
e.g., disposal to existing facilities. However, the Environmental Restoration Disposal
Facility (ERDF) may allow less costly disposal of the treatment residues. The ERDF
schedule lags the N Springs ERA schedule, but storage of wastes with disposal to ERDF in
the future may prove less costly than the proposed disposal to existing facilities. However,
the data to confirm this are currently unavailable. The progress of the ERDF and the
development of disposal costs should be reevaluated in the design of the pump and treat
system to better define disposal costs.

6.2.3.3 Treated Water Disposal Options. Costs for the treated water disposal options
associated with the pump and treat alternative are given in Tables 6-11 through 6-14.
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6.2.4 Institutional Considerations

Evaluation of institutional considerations for the pumping, treatment, and disposal

options are discussed in the subsections below.

6.2.4.1 Pumping Options. The evaluation of institutional considerations for the two

pumping options is summarized in Table 6-15.

6.2.4.2 Treatment Options. The evaluation of institutional considerations for the two
treatment options is summarized in Table 6-16.

6.2.4.3 Disposal Options. The evaluation of institutional considerations for all four treated

water disposal options is summarized in Table 6-17.

6.2.5 Environmental Impacts

Environmental impacts for the pumping, treatment, and treated water disposal options
are discussed in the subsection below.

6.2.5.1 Pumping Options. The evaluation of environmental impacts for the pump and treat
pumping options is summarized in Table 6-18.

6.2.5.2 Treatment Options. Neither treatment option is considered to have significant
environmental impact. Ion exchange does not produce air emissions; the reverse osmosis
system has the potential to release tritium to the air from the evaporator. Secondary waste is
produced from both which is solidified, packaged, and buried as low level radioactive waste.

6.2.5.3 Disposal Options. The evaluation of environmental impacts for the pump and treat
disposal options is summarized in Table 6-19.

6.3 ALTERNATIVE 3 - VERTICAL BARRIERS

Slurry walls were retained as the single process option for consideration in the
vertical barrier alternative. Detailed analysis of this alternative is discussed in the
subsections below.

6.3.1 Description

The slurry wall option works as a barrier to groundwater flow and creates a diversion

of groundwater flow upgradient. The slurry wall causes the groundwater flow direction to
change from mainly parallel to the location of the wall to more perpendicular. This acts to
reduce the groundwater gradient behind the wall, which lowers groundwater flow velocity
behind the wall and thus lengthens the travel time for contaminants to reach the river. At the
ends of the wall, the gradient will increase and result in higher than normal flow velocities.
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This results in faster contaminant travel times at the wall ends. Uncertainties to this

alternative are the extent of the groundwater gradient reduction behind the wall, the effects of

the increased flow velocity at the wall ends, and wall length.

The slurry wall option for N Springs was modeled using the PORFLO-3 groundwater
flow and transport model. This model is same as discussed in the no action alternative with
the barrier wall added to the base case. The modeled barrier is a 2,800-ft (853-m) long wall
nearly spanning the width of the strontium-90 plume at approximately 100 ft (30 m) inland
from the river. The model assumes a slurry wall hydraulic conductivity of 3 x 10"' ft/d
(10-6 cm/sec) and a retardation coefficient of 43.3. The wall reduces the contaminant flux to

the river by redirecting the groundwater flow around the wall. This results in a reduction of

the groundwater gradient behind the wall which reduces the groundwater flow velocity.

Strontium-90 tends to bind with the soil and, when combined with the decreased gradient and

flow velocity, transport of strontium-90 to the river is reduced. The wall does not
completely prevent strontium-90 transport to the river, however modeling results indicate that
strontium-90 flux to the river is significantly reduced.

To determine the barrier wall effectiveness, two vertical contaminant flux counting
sections were established to add all of the groundwater and strontium-90 flow passing
through those sections. The sections were set at the position of the barrier wall (100 ft
[30 m] from the river) and at 33 ft (10 m) from the river. Each plane was the same length

as the wall. Strontium-90 flux through these planes is tabulated on Table 6-1. The negative

flux values reported for the barrier wall, 100 ft (30 m) from the river, are the result of
strontium-90 adsorption into the wall. While the wall will adsorb some strontium-90, the
extent of adsorption has not been estimated. Once equilibrium is reached in the wall, in year
10, a very small positive flux of strontium-90 occurs. Based on the strontium-90 flux values

at the 33-ft (10-m) flux section position, the slurry wall restricts 71% of the strontium-90
flux to the river as compared to the no action alternative. The strontium-90 flux difference
between the 100-ft (30-m) and 33-ft (10-m) sections are a result of strontium-90 leaching
from the soils between these two sections. This suggests that the closer the wall is to the
river the more strontium-90 mass that will be contained.

Results of the modeling for the year 2002 are shown on Figure 6-6. The figure
illustrates the water level configuration and contaminant distribution. It should be noted that
the contaminant distribution does not completely match the groundwater flow direction
because of the large groundwater mound that was present during LWDF operation (this
mound has now dissipated). The radial strontium-90 distribution is due to the original liquid
waste disposal patterns at the 1301-N LWDF.

Comparison of Figure 6-6 (Slurry Wall Alternative) and Figure 6-1 (No Action
Alternative) for the zone between the wall and the river suggests that no benefit from the
wall is realized. This is not supported by the model results for strontium-90 flux as
presented in Table 6-1. Figure 6-6 depicts groundwater concentrations at a particular point
in time, while the flux values (Table 6-1) represent the total strontium-90 flowing across the
33 ft summation section line. The key to understanding the performance of the wall is to
consider the strontium-90 flux reduction as shown on Table 6-1. Table 6-1 shows a
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reduction of strontium-90 flux to the river with the wall in place to be approximately 8.9 Ci,
at a measurement section 33 ft from the river.

The strontium-90 concentrations shown on Figure 6-1 and 6-6, between the modeled
wall and the river, are the result of contaminants which have sorbed to the soils and are
desorbing through the influx of non-contaminated river water. These sediments will continue
to release strontium-90 through the expected duration of the ERA. In addition, the
concentrations between the wall and the river are suspect. It would be expected with the
wall in place that river action would result in a greater degree of aquifer flushing in this zone
resulting in decreasing concentrations with time. This discrepancy is due to river stage
assumptions made in the model. The model assumes only four river stage changes during a
calendar year. This does not account for the high degree of flushing which occurs due to the
frequent and rapid river stage changes which occur daily, monthly, and seasonally. This
same uncertainty also applies to the flux calculations presented on Table 6-1.

The model and associated flux values also do not account for the strontium-90 that
may flow around the ends of the wall. The potential exists that concentrations higher than
those estimated by the model may flow around the wall. Additional modeling is required to
more fully quantify the flux reduction as a result of the slurry wall.

The wall modeled with PORFLO-3 was retained for detailed analysis, except that the
location of the wall is assumed to be 200 ft (60 m) from the river instead of 100 ft (30 m).
This was done to avoid placing the wall in the 100-year floodplain which would trigger
wetlands analysis and to allow for easier construction in the more level terrain at 200 ft
(60 m) back from the river (100 ft [30 m] from the river is on a steep slope). Locating the
wall further back should not affect the ability to reduce strontium-90 flux from the area of
the cribs but would result in more contamination (between the wall and the river) being
flushed into the river from already contaminated sediments as a result of fluctuating river
stages.

Actual wall placement and length would be considered in the design phase through
additional modeling. Placement of the wall closer to the river has several advantages
including:

• lower depth to the confining layer resulting in lower costs

• reduced risk of drilling difficulties from boulders

• increased production rates during construction

• reduced strontium-90 flux to river by minimizing contaminated soil between
the wall and the river.

From a technical and cost point of view, locating the wall closer to the river (in the
floodplain) is advantageous but risks administrative delays in assessing wetlands impacts.
The approximate location of the wall for this proposal is shown in Figure 6-7. At its base,
the wall would be keyed approximately 3 ft (1 m) into the underlying Ringold
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paleosol/overbank deposit as shown in Figure 6-8. The wall would be designed to provide a
permeability of 10'' cm/sec which would severely restrict the movement of contaminant-laden
groundwater through the wall. At the proposed location, the total depth from ground surface
is estimated to average about 104 ft (32 m). Placement of the wall in the floodplain would
reduce the cost of the wall and its depth to about 50 ft (15 m).

Two types of construction are considered for installation of a slurry wall at
N Springs, conventional excavation and deep soil mixing. Each type of installation is
discussed in the following paragraphs.

6.3.1.1 Excavated Slurry Wall. Conventional slurry wall installation involves the

excavation of a trench to a confining layer using a thickened bentonite slurry for excavation
support. The trench is sequentially backfilled with a mixture of excavated soils and bentonite
or a combination of soil, bentonite, and cement in the case of a plastic concrete wall.

Soil is excavated using a backhoe or an excavator, such as a clamshell or dragline,
depending upon the depth required. The N Springs slurry wall may require the latter
because the total depth of the wall at 200 ft (60 m) from the river is beyond the maximum
70-ft (21-m) reach of backhoes. Backhoes could be used if the wall is placed approximately
50 ft ( 15 m) from the river.

As excavated soil is removed from the trench, it is placed on the adjacent ground
surface. Bentonite is added to these backfill soils in both dry form and as slurry for moisture
conditioning; the bentonite and soils are mixed by plowing with a bulldozer or in a pugmill.
Upon completion of mixing, backfill material is pushed into the trench displacing the
bentonite slurry mixture and forming a contiguous mass of low permeability wall. Excess
soil is generated that may require disposal; approximately 33% of the total excavated volume
for a soil-bentonite wall and up to 60% for a soil-bentonite-cement wall is excess soil
(Spooner et al. 1985). To minimize the volume of contaminated soil produced, materials
could be segregated so that the uncontaminated vadose zone soil would make up most of the
soil not returned to the trench.

To make a suitable slurry, the fines content of the soil must be in the range of
10% to 20%. Hanford formation and Ringold Formation soils are lower in fines than
required; therefore, some import of fine soil materials or an increase in the amount of
bentonite in the slurry mixture is needed to construct the wall. This will likely increase the
volume of excess soil requiring disposal. Contaminated soil will have to be disposed as a
low level radioactive waste in accordance with DOE Order 5820.2A. In addition, saturated
soils excavated from below the water table will require dewatering; the contaminated water
fraction will also require suitable disposal.

6.3.1.2 Deep Soil Mixing. Deep soil mixing is a relatively new technique and is available
commercially for construction of vertical barriers with properties similar to slurry walls.
The equipment used for deep soil mixing consists of a kelly bar and a specially designed
large diameter (e.g., 5 to 8 ft [1.5 to 2.4 m]) auger containing injection nozzles. The
assembly is mounted on a crane and is initially driven into the soil mechanically to the depth
required. The tool is then withdrawn partially (to approximately half the depth of the wall),

6-17



DOE\RL-93-23, Rev. 0

slurry material injection is initiated as the auger is again driven downward, and slurry
injection continues through withdrawal of the auger. The auger mixes the slurry with the
soil as it is driven downward and pulled upward. This method of operation ensures thorough
mixing of the soil with slurry materials, such as bentonite or combinations of bentonite and
cement.

The slurry wall is completed by auguring and mixing a series of overlapping holes.
For the N Springs application, the completed wall would be 3 to 5 ft (1 to 1.5 m) thick. A
tool which measures 5 ft (1.5 m) in diameter is specified for the purposes of costing the N
Springs application. According to a vendor, tools of this diameter are capable of operation
in Hanford's rocky soils and should meet the minimum requirement of 10' cm/sec
permeability. While Hanford soils are rocky, they are also unconsolidated, which is an
advantage to the auguring approach. Also, according to the vendor, the probability of
achieving a permeability of 10-' cm/sec is excellent, because a slurry mix with a high
percentage of bentonite and imported fines may be designed to fill the interstitial pores, even
in coarse, gravelly soils. The mix would require testing however.

The chief advantage to deep soil mixing is that it does not require removal of
contaminated soil, thereby eliminating contaminated soil or water disposal problems.
Construction costs are comparable to conventional excavation, but potentially much lower
when soil and water disposal costs are taken into account. For this reason, further analysis,
including cost analysis, will be conducted under the assumption that deep soil mixing will be
used for constructing a slurry wall at N Springs.

6.3.2 Technical Feasibility

Deep soil mixing appears to be a preferred slurry wall construction method for
Hanford application because it minimizes contaminated soil removal and disposal. Field
trials prior to actual installation may be required to demonstrate a 10' cm/sec permeability.
In addition, full-scale field testing could be done to demonstrate the viability of deep soil
mixing in Hanford soils. Table 6-20 presents a technical feasibility evaluation of a slurry
wall installed by deep soil mixing. The slurry wall may contribute to final remediation;
however, if removal of the wall becomes an issue in the future, the technical feasibility and
costs will be evaluated at that time.

6.3.3 Cost Considerations

Cost estimates for all of the options evaluated in this alternative are summarized in
Table 6-21. Cost estimate assumptions, sources and details are documented in Appendix A.
All present worth values are based on a discount factor of 10% and a project life of 10
years.
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6.3.4 Institutional Considerations

The evaluation of institutional considerations for the slurry wall option is summarized
in Table 6-22.

6.3.5 EnvironmentalImpacts

The environmental impacts for the slurry wall option are summarized in Table 6-23.

6.4 ALTERNATIVE 4- HYDRAULIC CONTROL

Only one process option was considered for hydraulic control: extraction wells
^ located upgradient from the contaminated groundwater plume. The evaluation of this option

is documented in the subsections below.
•^,

6.4.1 Descriptionp^

The upgradient hydraulic control option is analyzed to determine its relative
effectiveness in reducing contaminant flux to the river by reducing the flow of water from
the contaminated portion of the aquifer. This can be accomplished by reducing the hydraulic
gradient.

Upgradient hydraulic control is implemented by placing a series of pumping wells
upgradient from the contaminant sources to capture the water flowing into the area. A
properly designed pumping system results in lowering of the water table at the pumping
wells. The wells are placed sufficiently upgradient so that the pumped water is
uncontaminated and, therefore, secondary water treatment would not be required. There is,
however, a potential to induce groundwater flow from the area of contamination and increase
the area of contamination beyond the current upgradient boundary.

To assess the efficiency of the hydraulic control alternative, the two-dimensional
numerical groundwater flow model FLOWPATH (Franz and Guiguer 1991) was used.
FLOWPATH assumes two-dimensional, steady-state flow with saturated porous media. The
model can be used in heterogeneous anisotropic media. The application of the model for N
Springs assumes that the unconfined aquifer system is homogeneous and isotropic.

The model size was set to 5,900 ft by 5,900 ft (1,800 m by 1,800 m). Model
boundaries were established as constant head nodes along the left, bottom, and right
boundaries. Head values were calculated using an initial head value of 392 ft (119.5 m) in
the bottom left comer of the modeled area and a predisposal water table gradient of
0.00095 m/m (Connelly et al. 1991), trending southwest to northeast across the model. The
river boundary was set as surface water boundary nodes. In the FLOWPATH model, a
surface water body node allows the water to set a water surface elevation, bottom elevation,
and a streambed leakage factor. For this model, the river stage elevation was set at 385 ft
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(117.5 m) at the upstream node at the left of the model. A river gradient of 0.000256 m/m

(Connelly et al. 1991) was applied to determine river elevations downstream. A river depth

of 30 ft (10 m) and a leakage factor of 6.7 was used to further define the nodes. Aquifer

properties used in the model are the same as those used by Connelly et al. (1991) to model

the no action alternative.

The goal of upgradient hydraulic control is to reduce the groundwater flow to the

river by at least 50% without causing spread of strontium-90 contamination upgradient

toward the pumping wells. Several different upgradient well placement and pumping rate

scenarios were modeled to determine the optimum well placement within the constraints of

the model. The resulting well configuration and pumping rates are shown on Figure 6-9.

The configuration consists of 11 pumping wells set in a radial pattern upgradient from the

1325-N facility. Pumping rates vary from 75 to 150 gal/min. The total flow of all wells is

1,100 gal/min. All pumped water is monitored and discharged directly to the river through a

new outfall.

This scenario resulted in a reduction in groundwater flow to the river of

approximately 50% within the 1,000 pCi/L concentration contour for the 1990 concentration

data and 45% of the groundwater flow within the 42 pCi/L contour. The hydraulic gradients
are altered gradually before reaching steady-state. Steady-state conditions would probably be

reached in a matter of months; however, more comprehensive modeling is required to
precisely determine the time to reach steady-state conditions.

As discussed for the pump and treat options, because the model assumes that the

unconfined aquifer is both homogeneous and isotropic, there is some uncertainty in the

validity of the final results. The aquifer may have zones of higher or lower conductivity that

may have a directional component. This could serve as preferred pathways for groundwater

and contaminant flow and could affect the capture zone of individual pumping wells. In the

actual system operation, these effects could be mitigated to some extent by varying the
pumping rates from individual wells to balance out the hydrogeologic uncertainties.

6.4.2 Technical Feasibility

Hydraulic control may contribute to final remediation. Table 6-24 presents a

technical feasibility evaluation of upgradient hydraulic control.

6.4.3 Cost Considerations

Cost estimates for all of the options evaluated in this alternative are summarized in
Table 6-25. Cost estimate assumptions, sources, and details are documented in Appendix A.
All present worth values are based on a discount factor of 10% and a project life of 10
years.
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6.4.4 Institutional Considerations

The evaluation of institutional considerations for the hydraulic control option is
summarized in Table 6-26.

6.4.5 Environmental Impacts

The environmental impacts for the hydraulic control are summarized in Table 6-27.
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Figure 6-1 Groundwater Levels and Strontium-90 Concentration Estimates Based on
Groundwater Modeling for the Year 2002 - No Action Alternative
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Figure 6-3 Groundwater Levels and Strontium-90 Concentration Estimates Based on
Groundwater Modeling for the Year 2002 - Five-Well Pump and Treat System
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Ù

7
N

'O

o a
f y
d-,

3A°
<
A

A

Ĉ
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Figure 6-6 Groundwater Levels and Strontium-90 Concentration Estimates Based on

Groundwater Modeling for the Year 2002 - Slurry Wall Alternative
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Table 6-1 Annual Strontium-90 Flux (Ci/yr) Through Two Summation Sections

Placed 33 and 100 ft from the River as Predicted by Modeling

33 ft From River'

Year No Action 3 Wells 5 Wells Slurry Wall

1991 13 0.42 -0.347' 037

1992 13 0.64 0.080 0.39

1993 13 0.54 0.098 0.39

1994 1.2 0.46 0.088 0.38

1995 1.1 0.39 0.075 0.37

1996 1.0 0.34 0.063 0.35

1997 1.0 0.30 0.053 0.33

1998 0.9 0.27 0.044 0.31

1999 0.9 0.24 0.037 0.29

2000 0.8 0.21 0.032 0.28

2001 0.8 0.19 0.027 0.25

2002 0.8 0.17 0.023 0.24

TOTAL 12.6 4.17 0.274 3.70

100 Ft From River'

Year No Action 3 Wells 5 Wells Slurry Wall

1991 1.0 -0.46 -1.86 -2.99e-3

1992 1.2 -0.22 -1.46 -5.38e-3

1993 1.1 -0.26 -1.22 -5.73e-3

1994 0.9 -0.26 -0.97 -5.06e-3

1995 0.9 -0.23 -0.75 -1.06e-3

1996 0.8 -0.19 -0.57 -3.02e-3

1997 0.8 -0.16 -0.43 -2.06e-3

1998 0.8 -0.11 -0.33 -1.21e-3

1999 0.7 -0.08 -0.25 -4.70e-4

2000 0.7 -0.05 -0.19 1.50e-4

2001 0.6 -0.03 -0.14 7.00e-4

2002 0.7 -0.01 -0.11 1.15e-3

TOTAL 10.2 -2.06 -8.28 -2.50e-2

Positive values indicate a net Sr-90 mass movement toward the river and negative values indicate net

mass movement toward the wells or slurry wall.

Both summation sections are for wells or the slurry wall located 100 ft from the river.
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Table 6-2 Technical Feasibility Evaluation for No Action
Alternative

Criteria Evaluation

Ability to comply with ARAR Does not comply with chemical-specific
ARAR such as the drinking water MCL

Effectiveness in reducing toxicity, mobility, None is attained except that achieved
or volume of contamination through natural attenuation, primarily

through radioactive decay

Demonstrated performance and reliability No action - not applicable

under similar conditions

Useful life No action - not applicable

Constructability No action - not applicable

Operation and maintenance requirements No incremental requirements beyond
existing controls and monitoring

Environmental effects on performance None

Sensitivities and uncertainties Some uncertainties exist in the data with
regard to plume concentration profiles;
some uncertainty associated with modeling
parameters and modeling predictions,
however these uncertainties do not affect
this alternative because no actions are taken

ARAR - applicable or relevant and appropriate requirements
MCL - maximum contaminant level
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Table 6-3 Institutional Considerations Evaluation for No
Action Alternative

Criteria Evaluation

Ability to achieve removal action objectives Does not achieve objectives

Regulatory concerns about the technology Likely unfavorable because ERA objectives
are not achieved

Permitting requirements None

Safety No action - not applicable

Timeliness Contamination reduction achievable by
natural attenuation only in the long term

ERA - expedited response action

6T-3



DOE\RL-93-23, Rev. 0

Table 6-4 Environmental Impacts Evaluation
of No Action Alternative

Criteria Evaluation

Environmental impacts on:
Topography and surface
drainage

No impact

Geology No impact

Soils Riverbank sediments will continue to be contaminated

Surface water hydrology
and quality

Flow of contamination into the river will continue to
impact the near-shore surface water quality

Groundwater hydrology
and quality

Contamination will continue to impact local
groundwater quality

Meteorology and air
quality

No impact

Biological resources Contamination from springs will continue to
potentially impact riparian and aquatic biota

Cultural resources No impact

Land and water use Local groundwater and land use will continue to
require restriction

Visual resources No impact
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Table 6-5 Technical Feasibility Evaluation for Groundwater
Extraction Options

Evaluation
Criteria

Five-Well System Three-Well System

Ability to comply Removes contaminated water Same as five-well system; less

with ARAR but does not meet chemical- contaminated water is removed
specific ARAR

Effectiveness in Contaminated water flow to the Contaminated water flow is

reducing toxicity, river is greatly restricted restricted to a lesser extent

mobility, or volume (potentially 100% of the than the five-well system

of contamination > 1,000 pCi/L plume)

Useful life Meets requirements Meets requirements

Constructability Pumping wells are readily Same as five-well system;
constructable constructability somewhat

easier because of fewer wells

Operation and Operation is not complex; Same as five-well system;

maintenance (O&M) moderate maintenance required lower O&M due to less wells
requirements for pumps

Environmental None anticipated None anticipated

effects on
performance

Sensitivities and Uncertainties in plume Same uncertainties as five-well
uncertainties concentration distribution and system, but more vulnerable to

hydrologic properties; this uncertainties since fewer wells
option is less vulnerable to are used
uncertainties since it uses five
pumping wells

ARAR - applicable or relevant and appropriate requirements
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Table 6-6 Technical Feasibility Evaluation of Groundwater

Treatment Options

Evaluation

Criteria
Ion Exchange Reverse Osmosis

Ability to comply with Tritium not removed; ability to Same as ion exchange

ARAR meet strontium-90 MCL is
uncertain; treatability studies
are needed

Effectiveness in reducing Effective in removing Same as ion exchange

toxicity, mobility, or strontium-90 from extracted
volume of contamination groundwater; not effective in

tritium removal

Demonstrated ion exchange has been used Application for radioactive

performance and extensively for radioactive wastewater is more limited

reliability under similar wastewater treatment but has been proven

conditions

Useful life Meets requirements Meets requirements

Constructability Commercially available systems Commercially available but
are designed and constructed as not to the same extent as
package units by multiple ion exchange

vendors

Operation and System is designed to operate Operation and maintenance

maintenance automatically; periodic need for are more complex due to

requirements ion exchange media evaporator and residue
replacement and disposal of solidification
spent media

Environmental effects on System in enclosed building; Same as ion exchange
performance none anticipated

Sensitivities and Treatability studies required to Treatability studies
uncertainties optimize media selection, required to determine

determine waste generation waste generation rate,
rate, and treatment performance membrane life, and

treatment performance

ARAR - applicable or relevant and appropriate requirements

MCL - maximum contaminant level
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Table 6-7 Technical Feasibility Evaluation of Treated Water

Disposal Options (Page 1 of 2)

Evaluation
Criteria

River N Area Crib N Area 200 Area Crib
Discharge Injection

Ability to Does not meet Does not meet Does not meet Meets tritium

comply with tritium MCL tritium MCL tritium MCL MCL
ARAR

Effectiveness in Effective Effective Effective Effective for all
reducing, except for except for except for contaminants
toxicity, tritium tritium tritium

mobility or
volume of
contamination

Demonstrated The discharge Slightly more Injection wells Crib

performance system is complex than are subject to performance is
and reliability simple and river discharge plugging and reliable; long
under similar expected to but therefore pipeline to 200
conditions perform performance is reliability is Area is more

reliably well established somewhat less vulnerable to
at Hanford than other leaks and other

options operating
problems

Useful life Meets project Meets project Meets project Meets project
goals goals goals goals

Constructability Easily Easily Easily More difficult
constructable constructable constructable constructability

because of long
pipeline

Operation and Very low since Low since Low since High cost for

maintenance it is a gravity pumping pumping pump operation

requirements flow system requirements requirements and
are not high are not high maintenance of

long pipeline

Environmental None None None None

effects on anticipated anticipated anticipated anticipated
performance
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Table 6-7 Technical Feasibility Evaluation of Treated Water
Disposal Options (Page 2 of 2)

Evaluation
Criteria

River N Area Crib N Area 200 Area Crib
Discharge Injection

Sensitivities and Some Same as river Same as river Pipeline may be
uncertainties uncertainties discharge discharge undersized if

exist in the data flow rates have
with regard to to be increased
tritium plume beyond design
concentration capacity
profiles;
discharge levels
will probably
be somewhat
lower than
assumed for
this study

ARAR - applicable or relevant and appropriate requirement
MCL - maximum contaminant level
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Table 6-8 Cost Evaluation for Groundwater Extraction Options

Cost in Millions of 1993 Dollars Extraction System

Five-Well System Three-Well System

Capital Cost 1.53 1.01

Annual O&M Cost 0.03 0.02

Present Worth 1.77 1.17

O&M - operating and maintenance
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Table 6-9 Cost Evaluation for Ion Exchange System

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 2.97 2.11

Annual O&M Cost 1.29 0.78

Present Worth 12.94 8.14

O&M - operating and maintenance
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Table 6-10 Cost Evaluation for Reverse Osmosis System

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 2.26 1.58

Annual O&M Cost 0.83 0.50

Present Worth 8.70 5.45

O&M - operating and maintenance
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Table 6-11 Cost Evaluation for River Disposal

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 0.06 0.05

Annual O&M Cost <0.01 <0.01

Present Worth 0.07 0.06

O&M - operating and maintenance
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Table 6-12 Cost Evaluation for N Area Crib Disposal

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 2.85 2.05

Annual O&M Cost <0.01 <0.01

Present Worth 2.92 2.09

O&M - operating and maintenance
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Table 6-13 Cost Evaluation for N Area Reinjection

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 1.13 0.85

Annual O&M Cost <0.01 <0.01

Present Worth 1.20 0.89

O&M - operating and maintenance
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Table 6-14 Cost Evaluation for 200 Area Crib Disposal

Cost in Millions of 1993 Dollars Five-Well System Three-Well System

Capital Cost 8.98 8.23

Annual O&M Cost 0.13 0.08

Present Worth 10.02 8.85

O&M - operating and maintenance
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Table 6-15 Institutional Considerations Evaluation for

Groundwater Extraction Options

Evaluation

Criteria
Fve-Well System Three-Well System

Ability to Achieves objectives; strontium-90 Achieves objectives; strontium-

achieve removal flux above 1,000 pCi/L is 90 flux is restricted to a lesser

action objectives potentially completely eliminated extent than five-well system

Regulatory Concern should be low since Same as five-well system

concerns about technology is well proven for

the technology containment

Permitting None required None required

requirements

Safety Meets ALARA with engineering Same as five-well system
controls applied

Timeliness Meets requirements Meets requirements

ALARA - as low as reasonable achievable

6T-15
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Table 6-16 Institutional Considerations Evaluation for
Groundwater Treatment Options

Evaluation
Criteria

Ion Exchange Reverse Osmosis

Ability to achieve removal
action objectives

Uncertain; treatability studies
required

Uncertain; treatability
studies required

Regulatory concerns about
the technology

Concern should be low since
technology is well proven

Same as ion exchange

Permitting requirements None required None required

Safety Meets ALARA Meets ALARA

Timeliness Meets requirements Meets requirements

ALARA - as low as reasonably achievable
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Table 6-17 Institutional Considerations Evaluation for Treated
Water Disposal Options

Evaluation
Criteria

River N Area Crib N Area 200 Area Crib
Discharge Injection

Ability to Achieves Same as river Same as river Achieves all

achieve removal removal discharge discharge objectives
action objectives objectives for all option option

contaminants
except tritium

Regulatory Tritium above Same as river Same as river Same as river

concerns about drinking water discharge but discharge; discharge but
the technology standards soil column state not likely soil column

acts as buffer to favor acts as buffer
injection

Permitting NPDES WAC 173-216 WAC 173-218 WAC 173-216

requirements

Safety Meets ALARA Meets ALARA Meets ALARA Meets ALARA

Timeliness Meets Meets Meets Meets
requirements requirements requirements requirements

NPDES - National Pollutants Discharge Elimination System

ALARA - as low as reasonably achievable

WAC - Washington Administrative Code
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Table 6-18 Environmental Impacts Evaluation for Groundwater
Extraction Options

Evaluation
Criteria

Five-well System Three-well System

Environmental impacts No impact No impact
on:

Topography and
surface drainage

Geology No impact No impact

Soils No impact No impact

Surface water Some surface water will Same as five-well system
hydrology and flow into the pumping wells; but with a lesser increase

quality surface water quality will in surface water quality
increase through removal of
strontium-90

Groundwater Hydrology will be impacted Same as five-well system
hydrology and by increasing gradients in but to a lesser extent
quality the capture zone; flow of

contamination toward the
well will be accelerated due
to the pumping effect

Meteorology No impact No impact

and air quality

Biological No impact No impact
resources

Cultural No impact No impact

resources

Land and water Water use restrictions will Same as five-well system
use continue; same as no action

Visual resources No impact No impact
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Table 6-19 Environmental Impacts Evaluation for Treated
Water Disposal Options (Page 1 of 2)

Evaluation
Criteria

River N Area Crib N Area 200 Area Crib

Discharge Injection

Environmental No impact Potential slight No impact Potential slight
impacts on: topography topography

Topography changes from changes from
and surface crib crib excavation
drainage excavation

Geology No impact No impact No impact No impact

Soils No impact Tritium will Contamination Same as N
increase in of currently Area crib
disposal crib clean aquifer
soils and sediments with
underlying tritium
groundwater
aquifer
sediments

Surface Discharge of Tritiated water Same as N Area Elimination of
water tritiated water could impact crib contamination
hydrology into the river near-shore impact to river

and quality could impact surface water
the surface quality
water in the
immediate
vicinity

Groundwater No impact Local Same as N Area 200 Area

hydrology groundwater crib groundwater
and quality hydrology hydrology

impacted impacted;

Meteorology No impact No impact No impact No impact

and air
quality

Biological Minimal No impact Same as N Area No impact
resources impact in except at river crib

immediate flow interface
vicinity of
discharge
point
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Table 6-19 Environmental Impacts Evaluation for Treated
Water Disposal Options (Page 2 of 2)

Evaluation
Criteria

River N Area Crib N Area 200 Area Crib
Discharge Injection

Cultural No impact Minimal or no Minimal or no Minimal or no

resources impact impact impact

Land and Water use Same as river Same as river Same as river
water use restricted at discharge discharge discharge

discharge
point

Visual No impact No impact No impact No impact
resources
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Table 6-20 Technical Feasibility Evaluation for Slurry Wall

Alternative

Criteria Evaluation

Ability to comply with Uncertain; wall intersects most of the > 42 pCi/L

ARAR contour; however, the effect at the ends of the wall and the

effects of the contaminated aquifer sediments between the
wall and the river are not sufficiently characterized to
accurately predict compliance with the proposed MCL.

Effectiveness in reducing Restricts the flow of water containing both strontium-90

toxicity, mobility, or and tritium although tritiated water will flow around the

volume of contamination wall because it is not retarded by the soil

Demonstrated performance Slurry walls have been used effectively for containment

and reliability under similar actions at RCRA/CERCLA sites throughout the country

conditions

Useful life Exceeds requirements

Constructability Readily constructable but rocky soils will make

construction more difficult

Operation and maintenance Vegetative cap may be required to prevent dehydration of

requirements bentonite and restore area to a more natural setting;
continued spring and groundwater monitoring after
installation

Environmental effects on Natural flow of groundwater has the potential to

performance deteriorate the performance of the barrier over time

Sensitivities and Soil testing is needed to provide data on design of slurry

uncertainties formulations including compatibility with the injection
system equipment

MCL - maximum contaminant level

RCRA - Resource Conservation and Recovery Act

CERCLA - Comprehensive Environmental Response, Compensation, and Liability Act

ARAR - applicable or relevant and appropriate requirements
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Table 6-21 Cost Evaluation for Slurry Wall Alternative

104-ft Deep Wall Placed 100 ft from the River

Cost in Millions of 1993
Dollars

Deep Soil Mixing

Capital Cost 10.01

Annual O&M Cost 0

Present Worth 10.01

50-ft Deep Wall Placed 50 ft from the River

Cost in Millions of 1993
Dollars

Deep Soil Mixing

Capital Cost 6.16

Annual O&M Cost 0

Present Worth 6.16

O&M - operating and maintenance
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Table 6-22 Institutional Considerations Evaluation for Slurry

Wall Alternative

Criteria Evaluation

Ability to achieve removal action objectives Strontium-90 flux is restricted; achieves
objectives

Regulatory concerns about the technology Concern should be low since technology is
well proven

Permitting requirements None required

Safety Meets ALARA

Timeliness Meets requirements

ALARA - as low as reasonably achievable
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Table 6-23 Environmental Impacts Evaluation for Slurry Wall
Alternative

Criteria Evaluation

Environmental impacts on:
Topography and surface No impact
drainage

Geology No impact

Soils Reduced contamination in riverbank soils

Surface water hydrology Improved surface water quality in the long-term as a

and quality result of restricting flow of contaminants into the river;
near-term effects are uncertain because of the sediments
between the wall and the river

Groundwater hydrology Groundwater hydrology in the N Area is altered; the
and quality groundwater gradient behind the wall is decreased; the

gradient at the ends of the wall is increased; the wall
results in approximately 1.6 ft (0.5 m) rise in water level
on the upgradient side of the wall, based on modeling
results

Meteorology and air No impact
quality

Biological resources Less threat to riparian and aquatic biota

Cultural resources No impact

Land and water use No impact.

Visual resources No impact
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Table 6-24 Technical Feasibility Evaluation for Hydraulic

Control Alternative

Criteria Evaluation

Ability to comply with ARAR Flow of contamination to river is restricted but

alternative does not meet chemical-specific

ARAR

Effectiveness in reducing toxicity, Restricts the flow of water containing strontium-

mobility, or volume of contamination 90 and tritium

Demonstrated performance and Hydraulic control has been used effectively for

reliability under similar conditions containment actions at RCRA/CERCLA sites

Useful life Meets requirements

Constructability Readily constructable

Operation and maintenance System is not complex and easy to operate; some

requirements maintenance required for pumps

Environmental effects on performance Changing hydrologic conditions could affect
system performance

Sensitivities and uncertainties Uncertainties in hydrologic properties and
heterogeneities of the flow system

ARAR - applicable or relevant and appropriate requirements

RCRA - Resource Conservation and Recovery Act

CERCLA - Comprehensive Environmental Response, Compensation, and Liability Act
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Table 6-25 Cost Evaluation for Hydraulic Control Alternative

Cost in Millions of 1993
Dollars

Hydraulic Control
System

Capital Cost 2.30

Annual O&M Cost 0.07

Present Worth 2.85

O&M - operating and maintenance
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Table 6-26 Institutional Considerations Evaluation for

Hydraulic Control Alternative

Criteria Evaluation

Ability to achieve removal action

objectives

Strontium-90 flux is restricted; achieves

objectives

Regulatory concerns about the

technology

Concern should be low since technology is

proven in the field

Permitting requirements None required

Safety No contaminated water is pumped

Timeliness Meets requirements
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Table 6-27 Environmental Impacts Evaluation for Hydraulic
Control Alternative

Criteria Evaluation

Environmental impacts on:
Topography and
surface drainage

No impact

Geology No impact

Soils Reduced contamination in riverbank soils

Surface water
hydrology and quality

Improved surface water quality as a result of restricting
flow of contaminants into the river

Groundwater
hydrology and quality

Groundwater hydrology in the N Area is altered,
groundwater quality remains the same

Meteorology and air
quality

No impact

Biological resources Less threat to riparian and aquatic biota as a result of
reducing contamination flux to the river

Cultural resources No impact

Land and water use No impact

Visual resources Minimal impact; wells are visible but not intrusive
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7.0 COMPARATIVE ANALYSIS OF REMOVAL ACTION ALTERNATIVES

This section provides comparisons of the four alternatives evaluated in Section 6.0.

Each alternative is compared against the others in relation to the evaluation criteria. Cost-

benefits of the alternatives are compared based on correlation of cost with the estimated

percentages of strontium-90 reductions achieved by each alternative.

7.1 ALTERNATIVE COMPARISONS

Comparisons of the alternatives based on the evaluation criteria are summarized in the

subsections below.

7.1.1 Technical Feasibility

7.1.1.1 Ability to Comply with ARAR. Ability to comply with the proposed MCL for

strontium-90 is uncertain for all the alternatives. All alternatives, except for no action,

reduce the flux of contamination to the river to some degree. Based on existing modeling,

the 5-well pump and treat results in the greatest reduction of flux with the 3-well and slurry

wall having lower flux reductions which are roughly equal. The hydraulic control reduces

the strontium-90 flux the least. These relationships are based on the flux reduction at 33 ft

(10 m) from the river across a 2,800-ft (853-m) zone (see further discussion in Section 7.2).

The flux at either end of this flux line has not been quantified by the modeling efforts. In

addition, the location of the wall significantly affects the effectiveness at reducing the flux.

Additional modeling to quantify the flux across the entire model and the optimization of the

slurry wall and pumping well placement are needed to compare all the alternatives on a more

equitable basis.

None of the alternatives meet the proposed tritium MCL for surface or groundwater

discharge. While the 200 Area crib disposal option for pump and treat prevents tritium

discharge to surface water above the MCL, discharging the water to groundwater at the 200

Area may require an ARAR waiver. The slurry wall potentially reduces the level of tritium

reaching the river through the creation of a longer flow path. It is also possible that the

pump and treat option may result in concentrations below the proposed MCL because of

dilution by inflowng river water.

Location-specific and action-specific ARAR are generally met by all the alternatives.

Some additional analysis of the wetland and Wild and Scenic Rivers Act issues is warranted

in the design phase.

7.1.1.2 Effectiveness in Reducing Toxicity, Mobility, or Volume of Contamination. All

alternatives except no action reduce the flux of strontium-90 to the river, but to a different

extent depending upon the technology or process option. However, all alternatives, except

no action, meet the removal action objective of eliminating or substantially reducing the flux

of strontium-90 to the river.
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The pump and treat options reduce both the mobility and volume of contamination by

the removal of the strontium-90 from the groundwater stream. The 5-well system performs

better than the 3-well system because it intercepts more of the plume. The slurry wall and

hydraulic control alternatives reduce the mobility of the contaminants.

7.1.1.3 Demonstrated Performance and Reliability Under Similar Conditions. All

technologies have been proven in field applications that are similar to the proposed

application. Reliability of all removal action technologies is considered good, although the

vertical barrier is the least complex and therefore the most reliable. The pump and treat

alternative is the most complex because it involves extraction, treatment, maintenance, and

disposal operations; therefore, reliability may be less than the other alternatives.

7.1.1.4 Useful Life. All alternatives meet the requirement of this ERA for a 10-year useful

life. All the alternatives can be easily incorporated into future remedial actions for the

^ operable unit.
..,x

l_= 7.1.1.5 Constructability. All alternative systems are readily constructable.

Constructability of the vertical barrier is less certain than the others because of Hanford's

rocky soils.;^..

7.1.1.6 O&M Requirements. The pump and treat alternative requires the most O&M; the

vertical barrier requires the least. Hydraulic control O&M requirements are low. For pump

and treat, river disposal requires the least O&M, while 200 Area crib disposal requires the

most.

7.1.1.7 Environmental Effects on Performance. None of the alternatives are sensitive to

environmental effects such as weather or terrain. The pump and treat alternative requires

protection from freezing; however, this is addressed by enclosing the treatment system in a

heated building.

7.1.1.8 Sensitivities and Uncertainties. With the exception of the no action alternative, all

the alternatives are feasible for application at N Springs. However, because none of the

technologies has been applied at Hanford Site conditions, the technical feasibility has some

uncertainties. For the slurry wall, the uncertainty of installation in the rocky soils is a

concern. Field testing is recommended to assess the impacts of the gravels and boulders on

the deep soil mixing slurry wall and to optimize slurry formulations. For pump and treat,

uncertainties lie in the ability to treat the groundwater to meet discharge levels. Treatability

testing is necessary before performance factors can be confidently assessed. Both ion

exchange and reverse osmosis treatment options generate substantial volumes of secondary

waste. In the case of ion exchange, the volume of solid zeolite resins requiring disposal as

low-level waste depends upon the media loading capacity. This loading capacity is sensitive

to influent concentrations, including content of noncontaminants, such as calcium and

nonradioactive strontium, and to the decontamination factors required. Disposal of tritiated

water is another uncertainty associated with the pump and treat alternative, both in terms of

institutional considerations and cost. The hydraulic control option has uncertainties

associated with efficiency and the potential for increased contamination of clean areas.
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Capture effectiveness for the pump and treat will be influenced by hydraulic

conductivity. If conductivities are higher than modeled, higher pumping rates would be

required for effective capture which directly affects treatment system size and design.

Heterogeneities in the aquifer sediments could also produce adverse effects on contaminant

capture. The slurry wall would be affected by the possible irregular contact between the

aquifer and underlying confining layer.

Hydraulic control is very sensitive to hydrologic properties and aquifer
heterogeneities. If hydraulic conductivities are higher than modeled, pumping rates would
have to be increased to maintain the same effect on downgradient water levels. However,
higher pumping rates present a greater risk of drawing contamination further upgradient.
Aquifer heterogeneities in the form of flow channels could also result in upgradient flow of
contamination and lower effectiveness in controlling gradients in the intended portion of the
plume.

7.1.2 Cost Considerations

The present worth of the alternatives, including options within the pump and treat

alternative, are compared in Table 7-1. As indicated in the table, present worth (excluding

no action) ranges from a low of about $2.74 million for the hydraulic control alternative to a

high of over $22 million for a five-well pump and treat using ion exchange treatment and

200 Area crib disposal.

The cost analysis indicates that among the pump and treat options, cost is most

sensitive to the system size in terms of flowrate from the wells, followed by the type of

water disposal, and finally to the type of treatment. Cost differentials between a three-well

and five-well system are on the order of $3-6 million. Cost differentials between river

disposal and 200 Area crib disposal are on the order of $8 to $10 million. Cost differentials

between reverse osmosis and ion exchange treatment were estimated to be $2 to $4 million

based on vendor information. However, the cost differences between reverse osmosis and

ion exchange treatment are uncertain. It is possible that reverse osmosis is more costly than

ion exchange, but costs cannot be refined further without treatability studies. Costs for

extraction wells are fairly certain because they are based on well-defined, historical drilling

costs at Hanford. Costs for treated water disposal carry moderate uncertainties in that, even

though the systems are straightforward, costs for pipelines and cribs are subject to further

refinement with greater design definition. Additional uncertainties include disposal costs and
operating downtime. The disposal costs for secondary wastes for the ion exchange system

are significant. Any reduction in the disposal costs has a corresponding reduction in the
present worth. However, at this time, no other disposal options are available. Potential

disposal to the ERDF can be considered in the future, but at this time the costs are not
available. The operating costs are highly dependant on downtime and on the ability to
conduct the treatment as a CERCLA cleanup. If the treatment system is required to be
designed, constructed, and operated as a nuclear facility, then the costs would be increased

significantly.
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Costs for slurry wall installation are based solely on estimates provided by vendors,

although two vendors provided estimates that were on the same order of magnitude. Both

vendors state that field testing is required to determine optimum slurry mixes. Costs for the

slurry wall will likely change as site-specific design is performed. The major cost

uncertainties associated with slurry wall installation are those that relate to unexpected field

conditions, (e.g., encountering large boulders [> 3 ft diameter]) that interfere with augering.

Placement of the wall closer to the river would result in significant cost savings because the

wall depth would be reduced approximately 50%. However, placing the wall closer to the

river requires a wetlands assessment. This issue can be more fully addressed in the design

phase of the ERA.

Costs for hydraulic control are fairly certain because they are based primarily on

historical well installation costs. There is more uncertainty in the costs of installing a water

pipeline to the river.

r^_F

7.1.3 Institutional Considerations

7.1.3.1 Ability to Achieve Removal Action Objectives. All alternatives, except no action,

meet the removal action objective of eliminating or substantially reducing strontium-90 flux

to the river. The five-well pump and treat and the vertical barrier are potentially more

effective in reducing the flux relative to the other alternatives, depending on the placement of

the slurry wall.

7.1.3.2 Regulatory Concerns about the Technology. All technologies are proven for site

remediation and thus should not raise concern among the regulators.

7.1.3.3 Permitting Requirements. The pump and treat alternative will require that

substantive requirements of permitting regulations be met for disposal of the treated water.

For example, river discharge requires meeting NPDES requirements. The vertical barrier

and hydraulic control alternatives should not trigger any permit requirements; however, a

wetlands assessment may be warranted depending on the slurry wall location.

7.1.3.4 Safety. All alternatives will meet ALARA requirements through application of

standard control for construction and operation. Pump and treat will require appropriate

controls for handling treatment residues. Some shielding may be required on vessels where

strontium-90 is concentrated, although shielding will be modest because there are no

significant concentrations of gamma emitters.

7.1.3.5 Timeliness. All alternatives can be implemented within a time frame that meets

ERA objectives. Pump and treat will require treatability studies prior to design of treatment

systems. The slurry wall will require field testing of slurry formulations and a demonstration

of implementability in Hanford soils. Hydraulic control can be implemented in the shortest

time frame.
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7.1.4 Environmental Impacts

All alternatives, except no action, will impact the river positively by reducing the flux

of strontium-90 in the riverbank springs. This will benefit riparian biota and downstream

water users. All alternatives, except for no action, will alter groundwater hydrology in the

area of the plume; however, this will not cause impacts to human health or the environment.

All alternatives will continue to require land use restrictions and restrictions on use of water

from the contaminated portions of the aquifer.

7.2 COST-BENEFIT ANALYSIS

Cost-benefit of each alternative is analyzed by correlating present worth costs to

U; estimated reductions in strontium-90 flux as a percentage of no action (benefit). The result

of this analysis is shown graphically in Figure 7-1. In this figure, the estimated percent

reduction in strontium-90 flux to the river is plotted as the abscissa against the present worth

cost as the ordinate. The percent reduction is derived from the modeling results. The flux

of strontium-90 was modeled for the no action, three-well and five-well pump and treat, and

slurry wall alternative systems being placed 100 ft (30 m) from the river. The flux was

s' . measured along a 2,800-ft (853-m) flux line located parallel to and 33 ft ( 10 m) from the

river. The total curies of strontium-90 passing the flux line for each alternative are

compared to the total for the no action scenario. These percentages are then plotted against

the costs for the individual alternatives to graphically represent the cost-benefit of each

alternative.

The figure is representative of the existing modeling only. One of the uncertainties

associated with the slurry wall is the placement distance of the wall from the river. If the

wall is placed 100 ft (30 m) from the river, the flux reduction is nearly 100% at the wall, but

is only about 71 % at the flux line 33 ft (10 m) from the river. This is because the

strontium-90 remaining in the area between the wall and the river continues to flush into the

river and because of the small quantity of strontium-90 in the water flowing around the ends

of the wall. If the slurry wall is placed at the river, the flux reduction is nearly 100%. Any

placement of the wall between the river and 100 ft (30 m) would result in a flux reduction

between 71 % and 100%. Placement cannot be optimized from the existing modeling.

A major benefit of moving the wall closer to the river is the significant reduction in

cost. By placing the wall 50 ft (15 m) from the river the depth of the wall is reduced by

one-half. Cost of the wall is reduced from $10 million to about $6 million (assuming a

scaling of depth of the wall using a 0.7 capital cost scaling factor). Placement of the wall

50 ft (15 m) from the river would require a wetlands assessment.

The hydraulic control option was modeled only with the FLOWPATH model and not
with PORFLO-3; therefore a similar comparison cannot be made with this option. The
percent reduction value for the hydraulic control alternative is based on capture zone analysis

of the groundwater flux to the river.
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Note that in the figure the no action and hydraulic control alternatives plot as a single

point. However, the slurry wall and pump and treat alternative options plot as a range.

Ranges are shown for the three-well and five-well extraction systems. The cost range for

each of the pumping options reflects the cost differences in the treated water disposal options

and in the treatment options. The figure reflects those parameters which could be quantified

for this ERA. However, uncertainties may lie in both the costs and effectiveness of the

alternatives. The effectiveness of the slurry wall is related to placement. Likewise the pump

and treat costs may be slightly higher or lower. However, these uncertainties cannot be

quantified with existing data. The information shown on the figure represents the modeling

results, professional judgement, and current data available for the N Spring area. Further

analysis at this stage would require unsupportable assumptions which would not decrease the

level of uncertainty.

Based on analysis of the cost-benefit relationship of Figure 7-1, several

generalizations and conclusions can be reached. These are discussed as follows:

• Additional information is needed prior to implementation of a preferred

alternative.

• For the pump and treat options, river disposal appears to be the best choice

among all treated water disposal options, especially considering the proposed

MCL for tritium. Current tritium levels are very close to this proposed value.

The 100 N Area reinjection and the 100 N Area crib disposal option do not

offer significant additional benefit for handling tritium but result in

substantially greater costs. Further, the benefit of crib disposal and reinjection

are considered negative, since either may result in contamination of additional

aquifer sediments or mobilization of resident contaminants. Disposal at a 200

Area crib offers better protection of the river but results in further aquifer

sediment contamination and greater expense.

• Based on existing modeling, the five-well system appears to offer the highest
level of flux reduction. The slurry wall may provide equivalent effectiveness

if properly placed; however, additional analysis is necessary to determine this

effectiveness.

• Secondary waste considerations, such as the tritiated water, reverse osmosis

reject stream, and spent ion exchange media, are a drawback for the pump and

treat alternatives. The slurry wall and hydraulic control are not constrained by

these secondary waste issues.

• For the slurry wall and hydraulic control alternatives, the potential to

contaminate clean aquifer material exists.
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Hydraulic control offers the lowest cost; however, the uncertainties associated

with the hydraulic control alternative are greater than the other alternatives.

The modeling shows that upgradient hydraulic control could achieve

approximately a 50% reduction in strontium-90 flux without drawing the

contamination into clean areas. This reduction could be worse if hydraulic

conductivity is higher or if significant flow channels are present.
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Figure 7-1 Cost Benefit Analysis of Alternatives
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Table 7-1 Cost Comparison of Alternatives

Alternative Present Worth Comparisons

In Millions of $ )

Alternative 1 No Action
$0

Alternative 2 Five Well Three Well

Ion Exchange:
River Disposal $11.12 $8.06

N Area Crib $13.94 $10.09

N Reinjection $11.15 $8.07

200 Area Crib $11.92 $8.53

Reverse Osmosis:
River Disposal $5.34 $5.81

N Area Crib $5.38 $5.83

N Reinjection $5.38 $5.83

200 Area Crib $6.14 $6.29

Alternative 3 Slurry Wall

100 it from river $10.01

At the river $6.37

Hydraulic

Alternative 4 Control
$0.44
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8.0 PREFERRED ALTERNATIVE

The preferred alternative should provide a high degree of protectiveness balanced with

acceptable risks and reasonable costs. However, as a result of the additional analysis

performed in response to regulatory comments, it is now concluded that a preferred

alternative cannot be confidently recommended in view of the technical and cost uncertainties

of both alternatives. Therefore, both the slurry wall and the pump and treat alternatives are

recommended as preferred alternatives. Additional information may be needed prior to

implementing a single preferred action. The following activities are proposed to gather this

information:

• Time consistent groundwater and spring sampling - All wells associated with

the N Springs area and the strontium-90 plume, including the wells at the

springs, should be sampled at the same time to allow construction of

representative contaminant plume maps. This information will be used to

construct the groundwater model.

• Additional aroundwater flow and contaminant transport modeling for the

alternatives - The model will be constructed specifically for the evaluation of

these alternatives using current N Springs area conditions. The model will be

used to evaluate performance of the alternatives including hydraulic control to

optimize elements of each alternative, such as wall length and placement, well

spacing, and well pumping rates, and to determine remediation time frames.

• Subsurface characterization - Two borings will be drilled to define the

confining layer depth and thickness. Sediment samples from the aquifer will

be collected to determine aquifer physical parameters including strontium-90

sorption characteristics.

• Slurry wall implementability test - A test panel using the deep soil mixture

equipment will be constructed in a clean zone in the 100 N Area. Slurry
formulations consistent with the N Springs area water and soils will be
developed. Following placement of the test panel, the panel will be drilled to
determine if the panel meets permeability criteria.

• Treatability studies for ion exchange and reverse osmosis treatment systems -
A bench-scale treatability study will be conducted for the ion exchange
treatment system. Information will be generated (in coordination with other

treatability tests being conducted on-site) on appropriate ion exchange media,
media loading, waste generation, and costs. A pilot-scale reverse osmosis
treatability test will be conducted in the field to determine an acceptable
membrane, membrane loading, waste generation, waste water treatment, and
cost.
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• Wetlands reug latory review/assessment - A regulatory review will be

conducted to determine the requirements needed to conduct the ERA near the

river. Wetlands, floodplain, and Wild and Scenic Rivers Act regulations will

be reviewed to identify requirements; appropriate federal and state agencies

will be contacted if necessary. If warranted, a wetlands assessment will be

conducted prior to alternative implementation. This issue directly affects the

location, size, effectiveness, and cost of the slurry wall.

• Endangered vegetation study - A study of endangered species located at the N
Springs area will be conducted to identify potential impacts.

• Additional analysis and refinement of costs - The cost estimates will be refined

based on the additional information gathered in the other activities.

The information gathered from the above activities will be used to implement the

preferred alternative. This preferred alternative will continue through the design phase and

ultimately be implemented.
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9.0 SCHEDULE

Figure 9-1 is a schedule for the modeling, characterization, and testing program
proposed for the design phase of the ERA. In addition, the schedule in Figure 9-1 includes
the construction and implementation phases of the ERA.
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Cost Estimate Assumptions and Estimating Sources
N Springs ERA

Assumptions: Sources:

1. Based on actual costs of cable tool drilling of
monitoring wells by Kaiser Engineers; per foot cost
from WHC Program Office; contact K. Popham

2. Richardson Cost Engineering Services, Richardson
Rapid System, Process Plant Construction Estimating 0
Standards R^1

Westinghouse in-house crafts install all individual
pieces such as pumps, tanks, mixers, and pipe;
perform site preparation; use WHC labor rates
($53.64/hr from WHC Program Office)

2. Subcontractors install all skid-mounted packages and
construct large items such as the transfer pipe to the
200 Area; also assumes that subcontractors erect
buildings, install concrete floors and foundations, and
perform all trenching/backfilling ($95.87/hr from
WHC Program Office)

3. Cost quotation from Familian Northwest, Inc.
(Goulds Pumps); Portland, Oregon; contact Randy
Mather (503-283-3333)

4. Cost quotation from Corr Tech, Inc; Houston Texas;
contact Brian Mause (713-674-7242) Q

5. Vatavuk, William M., Estimating Costs ofAir
Pollution Control, Lewis Publishers, 1990

6. Electric power rate from Benton County PUD;
commercial rate for usage in the range of 2500-17500
kw

7. Cost quotation from Babcock and Wilcox; contact
Dr. Billy Bingham (804-385-3267)



a
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Cost Estimate Assumptions and Estimating Sources
N Springs ERA

Sources (Continued)

8. WHC LLW disposal cost; contact Frank Gustavson

9. Cost quotation from Polymetrics, Inc.; contact Les
Bell (719-570-7507)

10. Cost quotation from Licon, Inc.; contact Edgar
Steindal (904-434-5088)

11. Cost quotation from WHC stores

12. Based on calculation brief by IT Corp.

13. Best professional judgement assumption; contact Joe
Alvarez, IT Corp. (303-694-0044)

14. Based on KEH cost estimate for Project C018H crib;
contact Frank Gustavson

15. Based on actual costs of Odex drilling of monitoring
wells in uncontaminated areas by Kaiser Engineers;
per foot cost from WHC Program Office; contact K.
Popham

16. Based on cost quotation from Millgard Environmental
Corp.; contact Jeff Jacobs (313-261-9760)

0
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Alternative Present Worth Comparisons
(In Millions of $)

Alternative 1 No Action

$0

Alternative 2 Five Well Three Well
Ion Exchange:
River Disposal $12.69 $8.10
N Area Crib $15.47 $10.09
N Reinjection $13.81 $8.92
200 Area Crib $22.43 $16.77

Reverse Osmosis
River Disposal $9.18 $5.85
N Area Crib $12.01 $7.88
N Reinjection $10.29 $6.68
200 Area Crib $18.91 $14.52

Alternative 3 Slurry Wall
$10.01

Hydraulic
Alternative 4 Control

$2.74
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Alternative Capital
Cost Comparisons
(In Millions of $)

Alternative I No Action
$0

Alternative 2 Five Well Three Well
Ion Exchange:
River Disposal $4.56 $3.17
N Area Crib $7.35 $5.17
N Reinjection $5.63 $3.97
200 Area Crib $13.49 $11.35

Reverse Osmosis
River Disposal $3.85 $2.64

N Area Crib $6.63 $4.64
N Reinjection $4.91 $3.44
200 Area Crib $12.77 $10.83

Alternative 3 Slurry Wall
$10.01

Hydraulic
Alternative 4 Control

$2.30
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ARemative O&M
Cost Comparisons
(In Millions of $)

Alternative 1 No Action
$0

Alternative 2 Five Well Three Well
Ion Exchange:
River Disposal $1.32 $0.80

N Area Crib $1.33 $0.81
N Reinjection $1.33 $0.81
200 Area Crib $1.46 $0.88

Reverse Osmosis

River Disposal $0.87 $0.52
N Area Crib $0.88 $0.53
N Reinjection $0.88 $0.53
200 Area Crib $1.00 $0.60

Alternative 3 Slurry Wall
$0.00

Hydraulic
Alternative 4 Control

$0.07
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Alternative 2

Pump and Treat - Extraction System

Five Three
Well Well

System System
Capital Cost:

r' ; Wells $793,936 $476,362

Pumps $16,299 $9,779

Transfer Piping $161,989 $155,253

Subtotal $972,224 $641,394

Engineering @ 10% $97,222 $64,139

Project Management @11 % $106,945 $70,553

Subtotal $1,176,391 $776,087

Contingency @30% $352,917 $232,826

Total Capital Cost $1,529,308 $1,008,913

O&M Cost: (Annual)

Operating Labor

Maintenance
Utilities

Total O&M Cost

Present Worth

'Inciuded in treatment plant

. .

$29,167 $19,242

$2,083 $1,086

$31,250 $20,328

$1,721,326 $1,133,820
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Pump and Treat

r-^

System Module: Groundwater Extraction

Option: Five Well System

Cost Component Description Quantity Unit Totel, $ Assumption Source
Type Cosl

Capital Pumping Wells 6-inch diameter, 104 It total depth, stainless steel, 520 It $1526.8/ft 793,936 - 1
install by cable tool drilling; costs include all materials,
mob/demob, drilling labor, logging, well development,
waste disposal, equipment decon

Pumps 5 hp, 100 gpm at 100 It head, submersible, stainless 5 - 16,299 1 3
steel; costs include materials and installation

Transfer piping (transfer 6-inch diameter, double wall PVC, buried below frost 2250 R - 147,263 1,2 4
to lreatment plant) line; costs include pipe materials, valves, valve boxes

and fittings, trenching, installation

Piping leak detection Materials and installation - 10% of piping 14,726 -- 5

O&M Maintenance System maintenance cost -- 3% of capital 29,167/ -- 5

yr

Opemting Labor (•Include in treatement system costs) - • - --

Elect. Power Power for pumps; annual cost 62,000 50.0336/kwh 2,083/yr - 6
kwh/yr

d
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Pump and Treat

System Module: Groundwater Extraction

Option: Three Well System

Cost Componeal Deteriptiou Qusodty Unit Total, $ Aesumptlon Source
Type Cost

Capital Pumping Wells 6-inch diameter, 104 It total depth, stainless steel, install 312 ft $1526.80/ft 476,362 - 1
by cable tool drilling; costs include all materials,

mob/demob, drilling labor, logging, well development,

waste disposal, equipment decon

Pumps 5 hp, 100 gpm at 100 ft head, submersible, stainless steel; 3 - 9,779 1 3
costa include materials and installation

Transfer piping (transfer 6-inch diameter, double wall PVC, buried below froat line; 1,2 4

to treatment plant) coste include pipe materials, valves, valve boxes and 2150 It - 141,139

fittinga, trenching, installation

1

Leak detection Materials and installation - 10% of 14,114 - 5

piping

O&M Maintenance System maintenance cost 3% of capital 19,242/ - 5

yr

Operating labor ( *Include in treatment system coats) - - • - -

L

Elect. Power Power for pumps; annual cost 32,300 50.0336/kwh 1,086/yr -- 6

- I
kwh/yrI

d
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Alternative 2
Pump and Treat - Treatment System

Ion Exchange

Capital Cost: (Installed)
Tanks and mixers
Feed pumps
IX package unit
IX pilot test by vendor
Site preparation
Treatment building
Building utilities and tie-ins

Subtotal

Engineering @ 10%
Project Management @11 %

Subtotal

Contingency @30%

Total Capital Cost

O&M Cost: (Annual)
Operating
Maintenance
Waste Dipsosal

Total O&M Cost

Present Worth

Five Three

Well Well

System System

$21,962 $19,622
$10,959 $9,755

$1,772,000 $1,239,500
$45,000 $45,000
$8,429 $6,757

$28,323 $18,934

$2,823 $1,893

$1,889,496 $1,341,461

$188,950 $134,146
$207,845 $147,561

$2,286,290 $1,623,168

$685,887 $486,950

$2,972,177 $2,110,118

$748,980 $449,445

$56,699 $40,233
$485,100 $291,060

$1,290,779 $780,738

$10,903,455 $6,907,415
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System Module: Treatment

Description: Ion Exchan¢e - Five Well System

Cost Component Descriplion Quantity Unit Total Aasumption Source
Type Cost

Capital Flow Equalization Tank 6000 gal, carbon steel/w epoxy lining, vertical I -- 14,259 1 2

Equalization Tank Mixer 6 hp, vertical/impeller type, carbon steel 1 -- 7,703 I 2

Influent Feed Pump 10 hp, 500 gpm at 40 It head, centrifugal, carbon steel 2 - 10,959 1 2

Ion Exchange Package Vendor engineered and constructed, zeolite, non- - 7

Unit regenerative, skid-mounted, package unit, 300 gpm

incluing pre- and post-filter units, ion exchange vessels, I -- 1,295,000..in
storage tank, n:ain load-in system, tenin loadaut

IX Package Installation Freight, install package, process piping; include materials 1 -- 477,000 2 7

and labor

IX Pilut Test Vendor pilot test I -- 45,000 1 2

Site Preparation Clear and grub site, level and compact, 2000 ft2 area I -- 8,429 1 2

Treatment Building 1000 ft2 x 20 ft high metal building, (Butler-type); include 2 2

concrete slab on grade, insulated with HVAC; include 1 -- 28,323

materials and installation

Utilities and tie-ins Building and process electrical, building plumbing and 1 10% of 2,823 2 5

sewer/water tie-ins building cost

O&M Operating All materials and labor, excluding waste disposal 157.7 M $4.75/kgal 748,980/yr - 7
gal/yr

Maintenance Materials and labor 3% of capital 56,699/yr - 5

L

Waste Disposal Treatment residuals disposal as solid LLW; spent zeolite 7700 03/yr $63/03 485,100/yr -- 8

and filter wastesI

d
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System Module: Treatment

Description: Ion Exchanee - Three Well Svetem

Cost Component Deseription Quaetity Unit Total Assumption Source
Type Cost

Capital Flow Equalization Tank 4000 gal, carbon steel/w epoxy lining, vertical 1 -- 11,919 1 2

Equalization Tank Mixer 4 hp, vertical/impeller type, carbon steel 1 - 7,703 I 2

Influent Feed Pump 7.5 hp, 300 gpm at 40 It head, centrifugal, carbon steel 2 - 9,755 1 2

Ion Exchange Package Vendor engineered and constructed, xeolite, non- - 7
Unit regenerative, skid-mounted, package unit, 180 gpm

incluing pre- and post-filter units, ion exchange vessels, 1 -- 905,500
resin storage tank, resin load-in system, resin load-out

IX Package Unit Freight, install package, process piping; include materials 1 - 334,000 2 7
Installation and labor

IX Pilot Test Vendor pilot test I - 45,000 - 7

Site Preparation Clear and gmb site, level and compact, 1500 ft2 area I - 6,757 1 2

Treatment Building 600 fi2 x 20 It high metal building, (Butler-type); include 2 2
concrete slab on grade, insulated with HVAC; include I - 18,934
materials and inetallation.

Utilities and Tie-ins Building and process electrical, building plumbing and I 10% of 1,893 2 5
sewer/weter tie-ins building

O&M Operating All materials and labor; excluding waste disposal 94.6MgaV $4.75/kgal 449,445/ - 7

yr yr

Maintenance All materials and labor 3% of capital 40,233/ - 5

L

yr

Waste Disposal Treatment residuals disposal as solid LLW; spent uolite 4620 $63/ft3 291,060/ - 8
and filter wastes ft3/yr yr

d
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Alternative 2
Pump and Treat - Treatment System

Reverse Osmosis

Capital Cost: (instaiied)
Tanks and mucers
Feed pumps
RO package unit
RO pilot test by vendor
Waste evaporator
Waste solidification
Site preparation
Treatment building
Building utilities and tie-ins

Subtotal

Engineering @ 10%
Project Management @11 %

Subtotal

Contingency @30%

Total Capital Cost

O&M Cost: (Annual)
Chemicals
Operating and Maintenance

Electric Power
Waste disposal

Total O&M Cost

Present Worth

A-16

Five Three
Well Well

System System

$22,935 $16,040
$10,959 $7,664

$624,900 $437,035
$14,000 $14,000

$720,000 $503,545
$2,191 $1,532

$8,429 $5,895
$28,323 $19,808
$2,823 $1,974

$1,434,560 $1,007,494

$143,456 $100,749
$157,802 $110,824

$1,735,818 $1,219,068

$520,745 $365,720

$2,256,563 $1,584,789

$23,863 $14,318
$168,800 $101,280
$99,474 $59,684

$542,790 $325,674

$834,927 $500,956

$7,386,828 $4,662,948
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System Module: Treatment
Description: Reverse Osmosis - Five Well System

Cost Compouent Description Quantity Unit To41 Aasumpt:on Source
Type Cosl

Capital Flow Equalization Tank 6000 gal, carbon aleel/w epoxy lining, vertical 1 -- 14,259 1 2

Equalization Tank Mixer 7.5 hp, vertical/impeller type, carbon steel 1 -- 8,676 1 2

Influent Feed Pump 10 hp, 500 gpm at 40 fl head, centrifugal, carbon 2 -- 10,959 1 2
steel

Reverse Osmosis Package Vendor engineered and constructed, multi-stage,
Unit skid-mounted, package unit, 300 gpm incluing pre-

filter units, high preaeure pumps, RO membranes 1 -- 624,900 2 9
and vessels, chemical supply and metering systems

Pilot Test RO pilot test by vendor; complete 1 -- 14,000 2 9

Waste Evaporator 30 gpm vapor compression evaporator I - 720,000 2 10

Waste Solidification Mixing equipment for cement solidification of I - 2,191 2 2
evaporator bottoms; 25 fl3/day

Site Preparation Clear and gmb site, level and compact, 2000 ft2 1 - 8,429 1 2
area

Treatment Building 1000 ft2 x 20 ft high metal building, (Butler-type); - 28,323 2 2
include concrete slab on grade, insulated with 1
HVAC; include materials and installation.

Utilities and tie-ins Building and process electrical, building plumbing 1 10% of building 2,823 2 5
and sewer/water tie-ins

0
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System Module: Treatmem

Description: Reverse Osmosis - Five Well System

Cost Componenl Deacrip6on Quaofity Umt TeW Aasrggiptlae Source
Type Cost

O&M O&M for RO Unit Operating, maintenance and electrical I 108,000/yr 108,000/ - 9

yr

Chemical for RO Acid for pH control, hexametaphoaphatefor acale I 23,863/yr 23,863/ - 12
control yr

Operating for evaporator Operating labor; 2 man-houra/day 730 553.64/mh 39,200/ 1 --

houre/yr yr

Maintenance for Maintenance cost 1 3% of evap. 21,600/yr -- 5
evaporator capital

Electric power for 338 kw connected load 2.96 M -- 10,6
evaporator kwh/yr f0.0336/kwh 99,400/yr

Evaporator waete disposal Evaporator bottoms eolidiBed with cement 7,990 863/fl3 503,370/ - 8

ft3/yr yr

Dmms for solid waste Dtums for containing the solidified evaporator 1,460/yr $27/drum 39,420/yr - I I
borloma

Electric power for I hp motor 2,178 $0.0336/kwh 74/yr - 6
solidification mixer kwh/yr
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ARernative 2
Pump and Treat - Treated Water Disposal System

River Discharge

Five Three
Well Well

System System
Capital Cost: (instaiied)
Tanks $14,259 $9,972
Transfer piping/leak detection $14,661 $12,578
Effluent monitoring $10,000 $10,000

Subtotal $38,920 $32,550

Engineering @ 10% $3,892 $3,255
Project Management @11 % $4,281 $3,581

Subtotal $47,093 $39,386

Contingency@30% $14,128 $11,816

Total Capital Cost $61,221 $51,201

O&M Cost: (Annual)
Operating labor * *
Maintenance $1,167 $700

Total O&M Cost $1,167 $700

Present Worth $68,392 $55,504

* Included in treatment plant
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Pump and Treat
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System Module: Treated Water Disposal

Description: River Discharge - Five Well System

Cost Componeol Description Quantity Unit Total Assomption Source
Type Cost

Capital Treated water sampling 5000 gal, carbon steel/w epoxy lining, vertical; include 1 - 14,259 1 2
and collection tenk level detection and control system

Transfer piping (to river) 6-inch diameter, PVC, buried, double pipe, gravity flow; 200 ft - 13,328 1 4

include valves, fittings, leak detection; include materials

and installation

Piping leak detection Materials and installation - 10% of 1,333 - 5

piping

Instmmemation/Sr-90 Materials and installation - Allowance 10,000 - 13

monitoring

O&M Operating labor ('Included in treatment unit) - - • - --

Maintenance Materials and labor - 3% of 1,167/yr - 5

capital

0
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A@emative 2
Pump and Treat - Treated Water Disposal System

N Area Crib

Five Three
Well Well

System System
Capital Cost: (instaiied)
Tanks $14,259 $9,972
Transfer piping/leak detection $215,985 $185,297
Pumps $10,958 $7,664
Effluent monitoring $10,000 $10,000
Disposal Crib (includes engin.) $1,700,000 $1,188,926

Subtotal $1,951,202 $1,401,859

Engineering @ 10% $25,120 $21,293
Project Management @11 % $214,632 $154,205

Subtotal $2,190,954 $1,577,357

Contingency @30% $657,286 $473,207

Total Capital Cost $2,848,241 $2,050,564

O&M Cost: (Annual)
Operating labor * *
Maintenance $7,535 $4,521
Electric Power $1,388 $833

Total O&M Cost $8,923 $5,354

Present Worth $2,903,069 $2,083,461

* Included in treatment plant
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System Module: Treated Water Disposal

Description: N Area Crib - Five Well System

Cost Component Description Quantity Unit Total A.s.sumption Source
Type Cosl

Capital Treated water sampling 6000 gal, carbon steel/w epoxy lining, vertical; include 1 -- 14,259 1 2
and collection tank level detection and control system

Transfer piping (to crib) 6-inch diameter, Sch 40 PVC, buried, double pipe; include 3000 ft -- 215,985 1 4
valves, fiuings, leak detection; include materials and

installation

Transfer pump 10 hp, 500 gpm at 40 ft head, centrifugal, carbon steel; 2 - 10,958 1 2
include materials, installation and electrical

Instrumentation/Sr-90 Materials and installation I Allowance 10,000 1 13
monitoring

Disposal Crib Crib, 300 gpm; include design, materials, and construction 1 - 1,700,000 2 14

Operating labor ('Included in treatment plant) - - ^ - -

O&M
Maintenance Materials and labor - 3% of capital 9,536/yr - 5

(excluding

crib)

Power

I I

Electric power for pump 41,300 50.0336/kwh 1,388/yr - 6
kwh/yr
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A@ernative 2
Pump and Treat - Treated Water Disposal System

N Area Injection Wells

Five Three
Well Well

System System
Capital Cost: (Installed)
Tanks $14,259 $9,972
Transfer piping/leak detection $215,985 $185,297
Pumps $10,959 $7,664
Effluent monitoring $10,000 $10,000
Injection Wells $466,440 $326,213

Subtotal $717,643 $539,147

Engineering @ 10% $71,764 $53,915
Project Management @11 % $78,941 $59,306

Subtotal $868,348 $652,368

Contingency @30% $260,504 $195,710

Total Capital Cost $1,128,852 $848,079

O&M Cost: (Annual)
Operating labor * *
Maintenance $7,536 $4,522
Electric Power $1,388 $833

Total O&M Cost $8,924 $5,354

Present Worth $1,183,687 $880,979

* Included in treatment plant
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System Module: Treated Water Disposal

Description: N Area Reinjection - Five Well System

Cost Component Description Quaolily Unlt Total Assumption Source
Type Cosl

Capital Treated water sampling 6000 gal, carbon ateel/w epoxy lining, vertical; include 1 - 14,259 1 2
and collection tank level detection and control eystem

Transfer piping (to 6-inch diameter, Sch 40 PVC, buried, double pipe; 3000 ft - 215,985 1 4
injection wells include valves, fittings, leak detection; include materiale

and installation

Transfer pump 10 hp, 500 gpm at 40 ft head, centrifugal, carbon steel; 2 - 10,959 1 2
include materials, installation and electrical

Instrumentation/Sr-90 Materials and installation - Allowance 10,000 1 13
monitoring

Injection Wells 6-inch diameter, 104 ft total depth, stainless steel, install 312 ft $1495/ft 466,440 -
by cable tool drilling; coeta include all materials,

mob/demob, drilling labor, logging, well development,

waste disposal, equipment decon

Operating labor (•Included in treatment plant) - - • - --
O&M

Maintenance Materials and labor - 3 Rr of capital 7,535/yr - 5

(excluding

injection wells)

Power Electric power for pump 41,300 50.0336/kwh 1,38S1yr - 6
kwh/yr
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Altemstive 2
Pump and Treat - Treated Water Disposal System

200 Area Crib

Five Three

Well Well
System System

Capital Cost: (Installed)
Tanks $14,259 $9,972
Transfer piping/leak detection $4,116,596 $4,116,596
Pumps $10,959 $7,664

Effluent moni[oring $10,000 $10,000

Disposal Crib (includes engin.) $1,700,000 $1,188,926

Subtotal $5,851,814 $5,333,159

Engineering @ 10% $415,181 $414,423

Project Management @11% $643,700 $586,647

Subtotal $6,910,695 $6,334,229

Contingency @30% $2,073,208 $1,900,269

Total Capital Cost $8,983,903 $8,234,498

O&M Cost: (Annual)
Operating labor * *
Maintenance $124,554 $74,732
Electric Power $9,095 $5,457

Total O&M Cost $133,649 $80,189

Present Worth $9,805,119 $8,727,227

* Included in treatment plant
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Pump and Treat

System Module: Treated Water Disposal

Description: 200 Area Crib - Five Well System

Cost Component Description Quantity Unit Total Assumption Souaee
Type Cost

Capital Treated water sampling 6000 gal, carbon eteel/w epoxy lining, vertical; include t - 14,259 1 2
and collection tank level detection and control system

Transfer piping (to 200 8-inch diameter, Sch 40 carbon steel, buried, double 48,000 it - 4,116,596 2 4
Area) pipe; include valves, fittings, leak detection; include

materials and installation

Transfer pump 40 hp, 300 gpm at 350 ft head, centrifugal, carbon steel; 2 - 10,959 1 2
include materials, installation and electrical

Instrumenution/Sr-90 Materials and installation - Allowance 10,000 1 13
monitoring

Disposal Crib (at 200 Crib, 300 gpm; include design, materials and 1 - 1,700,000 2 14
Area) construction

Operating labor (•Included in treatment plant) - - • - -
O&M

Maintenance Materials and labor - 3% of capital 124,554/ - 5

(excluding crib) yr

Power Electric power for pump 270,700 50.03361kwh 9,095/yr - 6
kwh/yr
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Alternative 3
Vertical Barrier

Slurry Wall

Capital Cost: (Installed)

Slurry wall, subcontractor $6,200,000

installed by deep soil mixing
Testing (incl. engineering) $200,000

Engineering @10% $620,000

Project Management @11 % $682,000

Subtotal $7,702,000

Contingency @30% $2,310,600

Total Capital Cost $10,012,600

O&M Cost: (Annual)
Operating labor 0

Maintenance 0

Electric Power 0

Total O&M Cost $0

Present Worth $10,012,600

Slurry Wall At River

Cost multiplier = (52 It depth/104 It depth) "0.7 = 0.616

Cost = 10.01 X 0.616 6,167,762

Add. for Wetlands Analysis 200,000

Total Cost $6,367,762

A-27
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Vertical Barrier

System Module: Slurrr Wall
Description: Install By Deen Soil Mixine

Cost Compooent Description Quaotity Unit Tofal Aasnmptlon Source
TYPe Cost

Capital Slurry wall installed by Vendor engineered and consttucted, 2800 ft long, avenge 291,200 ft2 f20.60/R2 6,000,000 2 16
deep soil mixing 104 ft depth, includes materials and insullation

Auger replacement Replace comaminated/broken lugen - Allowance 200,000 2 --

Field testing

1

Develop appropriate slurry mixtures and demonstnle - - 200,000 2 16
constructability in Hanford soils

00

^
^

WN



DOE/RL-93-23, Rev. 0

Alternative 2
Hydraulic Control
Extraction Wells

Capital Cost: (Installed)
Pumping Wells
Transfer piping
Pumps
Effluent monitoring

Subtotal

Engineering @ 10%
Project Management @11%

Subtotal

Contingency @30%

Total Capital Cost

O&M Cost: (Annual)
Operating labor
Maintenance
Electric Power

Total O&M Cost

Present Worth

A-29

$716,034

$698,087

$39,778

$10,000

$1,463,899

$146,390

$161,029

$1,771,318

$531,395

$2,302,713

$39,157
$22,436
$9,510

$71,103

$2,739,610
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Hydraulic Control

a
O

System Module Groundwater Extraction
Description Hydraulic Control

Cost Component Description Quantity Unit Total Asar®ptioet Source
Type Cost

Capital Pumping Wells 11 wells, 8-inch diameter, 114 it total depth, stainless mteel, 1254 ft $571/ft 716,034
insull by cable tool drilling; coeU include all materials,

mob/demob, drilling labor, logging, well development, waue

disposal, equipment decon

Pumps 5 hp, 75 gpm at 100 it head, submersible, stainless steel; 4 - 14,283
costs include materials and installation

Pumps 5 hp, 100 gpm at 100 it head, submersible, stainless steel; 5 - 17,853
costs include materials and installation

Pumps 7.5 hp, 150 gpm at 100 it head, submersible, stainless steel; - 7,642
costs include materials and installation 2

Transfer piping to 16-inch, single wall PVC, buried below frost line; costs 698,087
river include pipe materials, valves, valve boxes and fittings, 8000 It -

trenching, installation

Instrumentation/5r-90 Materials and installation - Allowance 10,000
monitoring

O&M Operating Assume 2 man-hours/day 730 mh/yr 553.64/mh 39,157/yr

Lebor Materials and labor - 3% of capital 22,436/yr

(excluding wells)

Elect. Power Power for pumps; annual cost 283,054 50.0336/kwh 9,510/yr
kwh/yr
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